Attachment 2 - Conformed Amendments



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1| 1

2. AMENDMENT/MODIFICATION NUMBER
AA-01

3. EFFECTIVE DATE
see block 16¢

4. REQUISITION/PURCHASE REQUISITION NUMBER 5. PROJECT NUMBER (If applicable)

6. ISSUED BY CODE

7. ADMINISTERED BY (If other than Item 6) CODE |

General Services Administration
Federal Acquisition Service (FAS)
National Capital Region (NCR)
301 7th St., SW - Rm 6100
Washington, DC 20407

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code)

9A. AMENDMENT OF SOLICITATION NUMBER

ID11170001

9B. DATED (SEE ITEM 11)
11/02/2017

10A. MODIFICATION OF CONTRACT/ORDER NUMBER

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended.

is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
$0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE (A.

[

NUMBER IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER

|:| B.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C.

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify type of modification and authority)

I:l D.

E. IMPORTANT: Contractor [ ]isnot [ | is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this amendment is to change the base contract name under the Task Order Request (TOR) from ALLIANT 2
GWAC UNRESTRICTED CONTRACT to "ALLIANT." Additionally, any references made to Alliant 1 and Alliant 2 are hereby

changed to read "Alliant."

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN UNCHANGED.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

MARION WILLIAMS

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of Contracting Officer)

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Iltem 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase $

(9)

(i)

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $_______

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTIDCODE PA‘;E TF PAfES

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
AA-02 see block 16¢

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE |

General Services Administration
Federal Acquisition Service (FAS)
National Capital Region (NCR)
301 7th St., SW - Rm 6100
Washington, DC 20407

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER

ID11170001

9B. DATED (SEE ITEM 11)

11/02/2017
10A. MODIFICATION OF CONTRACT/ORDER NUMBER

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
$0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ]isnot [ | is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this amendment is to extend the "Questions" due date to Tuesday, December 12, 2017 @ 11:00am E.S.T.
under TOR No. ID11170001, System Operations and Maintenance of CPD Systems.

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN UNCHANGED.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MARION WILLIAMS
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Iltem 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Iltem 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $_______

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |/ CONTRACTIDCODE PA‘;E TF :AE:;5ES

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (Ifapplicab/e)
AA-03 see block 16¢

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE |

General Services Administration
Federal Acquisition Service (FAS)
National Capital Region (NCR)
301 7th St., SW - Rm 6100
Washington, DC 20407

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NUMBER

ID11170001

9B. DATED (SEE ITEM 11)

11/02/2017
10A. MODIFICATION OF CONTRACT/ORDER NUMBER

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
$0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ]isnot [ | is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this amendment is to incorporate the "Questions and Answers" document and the conformed Task Order
Request (TOR) with attachments.

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN UNCHANGED.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MARION WILLIAMS
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Iltem 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $_________

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK



GSA

TASK ORDER REQUEST (TOR) ID11170001

SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS

General Services Administration (GSA)
Federal Acquisition Services (FAS)
National Capital Region (NCR)
Office of Acquisition Division (OAD)
301 7" St., SW
Washington, DC 20407

On Behalf of:
Department of Housing and Urban Development
Office of Community Planning and Development (CPD)

451 — 7" Street, SW — Room 7226
Washington, DC

CONFORMED UNDER AMENDMENT AA-03 DATED 12-20-2017




SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS | 2
TASK ORDER REQUEST (TOR): ID11170001

SECTION B
SERVICE PRICE/COST

B.1 GENERAL DESCRIPTION

The Contractor shall perform the effort required by this task order (TO) on a Firm Fixed Price (FFP) and
Labor Hour (LH) basis. The work shall be performed in accordance with all sections of this task order and
the Contractor’s Basic Alliant Contract, under which the resulting TO will be placed. An acronym listing to
support this Task Order Request (TOR) is included in Attachment 3.

B.1.1 BASE PERIOD: April 26, 2018 - April 25, 2019 (12 months)

UNIT
PRICE

TOTAL
PRICE

CLIN TASK/DESCRIPTION/LABOR CATEGORY
10001 | Firm-Fixed Price CLIN
Task 1 — Program Management Support 12 MO $
Task 2 — Steady State Operational Support 12 MO
*Task 3 — Transition Services — (Transition In)
Contract Access Fee (CAF

QTY UNIT

MAXIMUM
NUMBER
CLIN TASK/DESCRIPTION/LABOR OF LABOR NTE CEILING
CATEGORY HOURS

10002 | LABOR HOUR CLIN
Task 4 — Corrective Maintenance $ $3,000,000**
Contractor to Insert Labor Category(S) to $ $
Perform this Task. Add Additional Rows as
Necessary
Contractor to Insert Labor Category(S) to $ $
Perform this Task. Add Additional Rows as
Necessary
Contractor to Insert Labor Category(S) to $ $
Perform this Task. Add Additional Rows as
Necessary
Task 5 — Development, Modernization and $ $3,000,000**
Enhancement (DME)
Contractor to Insert Labor Category(S) to $ $
Perform this Task. Add Additional Rows as
Necessary
Contractor to Insert Labor Category(S) to $ $
Perform this Task. Add Additional Rows as
Necessary
Contractor to Insert Labor Category(S) to $ $
Perform this Task. Add Additional Rows as
Necessary

Contract Access Fee (CAF

AR




SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS | 3
TASK ORDER REQUEST (TOR): ID11170001

*TRANSITION-IN SERVICES ARE NOT ANTICIPATED FOR THE INCUMBENT. THEREFORE,
THESE SERVICES SHOULD NOT BE PROPOSED BY THE INCUMBENT.

**THE NTE CEILING AMOUNT REPRESENTS THE MAXIMUM AMOUNT OF THE
GOVERNMENT'S LIABILITY. THE CONTRACTOR EXCEEDS THE CEILING AT ITS OWN RISK.

BASE PERIOD TOTAL FFP

BASE PERIOD TOTAL LH

BASE PERIOD TOTAL CAF

BASE PERIOD GRAND TOTAL

©$ hH A N




SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS | 4

TASK ORDER REQUEST (TOR): ID11170001

B.1.2 OPTION PERIOD 1: April 26, 2019 — April 25, 2020 (12 months)

UNIT
PRICE

TOTAL
PRICE

CLIN DESCRIPTION
11001 | Firm-Fixed Price CLIN
Task 1 — Program Management Support 12 MO
Task 2 — Steady State Operational Support
Contract Access Fee (CAF

QTY UNIT

MAXIMUM
NUMBER

CLIN TASK/DESCRIPTION/LABOR CATEGORY OF LABOR | LABOR NTE CEILING

HOURS RATE
11002 | LABOR HOUR CLIN
Task 4 — Corrective Maintenance $ $3,500,000**

Contractor to Insert Labor Category(S) to Perform $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $

this Task. Add Additional Rows as Necessary
Task 5 — Development, Modernization and
Enhancement (DME)

Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary

Contract Access Fee (CAF

$3,300,000%*

Al hH| hH| &hH| Nh] &N &hH| &h

$
$
$
$
$

OPTION PERIOD 1 TOTAL FFP

OPTION PERIOD 1 TOTAL LH

OPTION PERIOD 1 TOTAL CAF

@ L N &N

OPTION PERIOD 1 GRAND TOTAL




SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS | 5
TASK ORDER REQUEST (TOR): ID11170001

B.1.3 OPTION PERIOD 2: April 26, 2020 — April 25, 2021 (12 months)

UNIT
PRICE

TOTAL
PRICE

CLIN DESCRIPTION
12001 | Firm-Fixed Price CLIN
Task 1 — Program Management Support 12 MO
Task 2 — Steady State Operational Support
Contract Access Fee (CAF

QTY UNIT

MAXIMUM
NUMBER

CLIN TASK/DESCRIPTION/LABOR CATEGORY OF LABOR | LABOR NTE CEILING
HOURS RATE

12002 | LABOR HOUR CLIN
Task 4 — Corrective Maintenance $ $3,400,000**
Contractor to Insert Labor Category(S) to Perform $ $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $ $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $ $
this Task. Add Additional Rows as Necessary
Task 5 — Development, Modernization and $ $3.500,000**
Enhancement (DME)
Contractor to Insert Labor Category(S) to Perform $ $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $ $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $ $
this Task. Add Additional Rows as Necessary
Contract Access Fee (CAF $ $
$

OPTION PERIOD 2 TOTAL FFP

OPTION PERIOD 2 TOTAL LH

OPTION PERIOD 2 TOTAL CAF

OPTION PERIOD 2 GRAND TOTAL

@ hH P N




SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS

TASK ORDER REQUEST (TOR): ID11170001

B.1.4 OPTION PERIOD 3: April 26, 2021 — April 25, 2022 (12 months)

UNIT
PRICE

TOTAL
PRICE

CLIN DESCRIPTION QTY
Firm-Fixed Price CLIN

Task 1 — Program Management Support 12 MO
Task 2 — Steady State Operational Support
Contract Access Fee (CAF

UNIT

MAXIMUM
NUMBER

CLIN TASK/DESCRIPTION/LABOR CATEGORY OF LABOR | LABOR NTE CEILING
HOURS RATE
3002 LABOR HOUR CLIN

Task 4 — Corrective Maintenance $3,300,000**
Contractor to Insert Labor Category(S) to Perform $

this Task. Add Additional Rows as Necessary

Contractor to Insert Labor Category(S) to Perform $

this Task. Add Additional Rows as Necessary

Contractor to Insert Labor Category(S) to Perform $

this Task. Add Additional Rows as Necessary

Task 5 — Development, Modernization and
Enhancement (DME)

$3,200,000**

@9 h ANl H| h A

Contractor to Insert Labor Category(S) to Perform $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $

this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary

Contract Access Fee (CAF)

OPTION PERIOD 3 TOTAL FFP

OPTION PERIOD 3 TOTAL LH

OPTION PERIOD 3 TOTAL CAF

@ hH O N

OPTION PERIOD 3 GRAND TOTAL

6
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B.1.5 OPTION PERIOD 4: April 26, 2022 — April 25, 2023 (12 months)

UNIT
UNIT PRICE

TOTAL
PRICE

CLIN DESCRIPTION
14001 | Firm-Fixed Price CLIN
Task 1 — Program Management Support 12 MO
Task 2 — Steady State Operational Support 12 MO
Task 3 — Transition Services — (Transition Out)
Contract Access Fee (CAF

QTY

MAXIMUM
NUMBER

CLIN TASK/DESCRIPTION/LABOR CATEGORY OF LABOR | LABOR NTE CEILING

HOURS RATE
14002 | LABOR HOUR CLIN
Task 4 — Corrective Maintenance

$3,200,000**

Contractor to Insert Labor Category(S) to Perform $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform $

this Task. Add Additional Rows as Necessary
Task 5 — Development, Modernization and
Enhancement (DME)

Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary
Contractor to Insert Labor Category(S) to Perform
this Task. Add Additional Rows as Necessary

Contract Access Fee (CAF)

$3,300,000**

APl hH| hH| Nh| Nl &hH| &hH h

$
$
$
$
$

OPTION PERIOD 4 TOTAL FFP

OPTION PERIOD 4 TOTAL LH

OPTION PERIOD 4 TOTAL CAF

OPTION PERIOD 4 GRAND TOTAL

@ hH L NH P

GRAND TOTAL (BASE AND ALL OPTIONS)

**THE NTE CEILING AMOUNT REPRESENTS THE MAXIMUM AMOUNT OF THE
GOVERNMENT'S LIABILITY. THE CONTRACTOR EXCEEDS THE CEILING AT ITS OWN RISK.
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B.2 CONTRACT LINE ITEMS NUMBERS (CLINs)

The Contract Line Item Numbers (CLINs) identified in Section B.1, are associated with work described in
the Statement of Work. Contractors shall propose firm-fixed pricing for Task 1, Task 2 and Task 3 and
labor hour pricing for Task 4 and Task 5 for the base period and all option periods.

B.2.1 ALLIANT 2 GWAC UNRESTRICTED CONTRACT ACCESS FEE (CAF)

GSA'’s operating costs are reimbursed through a Contract Access Fee (CAF) charged on orders placed
against the Master Contract. The CAF is paid by the ordering agency, but remitted to GSA by the
Contractor. GSA maintains the unilateral right to establish and change the CAF rate. GSA will provide
reasonable notice prior to the Effective Date of any change to the CAF payment process.

The CAF rate, which is .75% at time of Basic Contract Award, is applied to the total amount paid on each
invoice. Based on the established CAF rate, the Contractor shall include the CAF in each proposal.

Effective May 1, 2016 for all new Orders, the Contractor shall include the CAF as a separate cost element
on all proposals to the government, regardless of contract type. The CAF shall never to be treated as a
negotiable element between the contractor and the ordering agency.

If a customer organization has negotiated a CAF rate based on a special written agreement and/or
Memorandum of Agreement by the GWAC Program that is other than the established CAF rate, GSA will
provide advance notification.

The total CAF collected per Order may be capped at a set amount to be determined by the Alliant GWAC
Program Office. For more information on this cap, please see the Alliant website http://www.gsa.gov/alliant.

B.2.2 TRAVEL COSTS

Travel is not anticipated under this task order. If travel is authorized, all costs shall be reimbursed to the
contractor in accordance with the Federal Travel Regulation (FTR) as defined in FAR Part 31.205-46,
Travel Costs. Contractors shall submit an estimate for each task, when required. All travel shall be
approved in advance. Upon completion, the Contractor shall submit original receipts and invoice at actual
costs for travel.

B.2.3 LABOR-HOUR EFFORT

Upon written approval by the Contracting Officer, the number of hours by labor category within the labor
CLIN may be re-allocated as needed to effectively manage the project, provided the total funded labor
cost and total hours are not exceeded. Any additional labor categories or increases to total hours or
increases to ceilings required during performance must be approved by the Contracting Officer (CO) and
added to the TO by modification. Please note that the ceiling amount indicated is a combined total for all
tasks per base or option period.
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B.2.4 CONTRACT FUNDING

The tasks identified in Section B.1 will be awarded as firm-fixed price (Tasks 1, 2 & 3) or labor hour
(Tasks 4 & 5). Please be advised that, the Government reserves the right to fund the task order as
follows:

e Firm-Fixed Price Tasks (Tasks 1, 2 & 3): Firm-fixed price tasks shall be fully funded unless
specified otherwise. Tasks that are incrementally funded shall be in accordance with HUDAR
CLAUSE 2452.232-72, Limitation of Government's Obligation (DEC 2012) (See Section 1.2.5)

e Labor Hour Tasks (Tasks 4 & 5): Labor hour tasks shall be awarded on a Not-to-Exceed basis.
All labor hour services shall be in accordance with HUDAR CLAUSE 2452.232-74, NOT TO
EXCEED LIMITATION (MAR 2016) (See Section 1.1.2.4)

B.3 CONTRACT TYPE

This is a hybrid task order resulting in a Firm-Fixed Price (FFP) and Labor Hour award. GSA/FAS intends
to make a single task order award under this solicitation for services stated in Section C, Statement of
Work (SOW) using the Alliant Government-Wide Area Contract (GWAC).

B.4 VALIDITY OF CONTRACTOR’S PROPOSAL

The Contractor’s proposal must be good for at least 120 days from the date of proposal submission.

B.5 ORGANIZATIONAL CONFLICTS OF INTEREST

Organizational Conflicts of Interest shall be subject to FAR Subpart 9.5.

B.6 ORDERING PRICE TABLES

The following abbreviations are used in this price table:

CLIN Contract Line ltem Number
EA Each

FFP Firm Fixed Price

LH Labor Hours

MO Month

NTE Not to Exceed

SVC Service
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SECTION C
DESCRIPTION/SPECIFICATIONS/STATEMENT OF WORK

NOTE: NOTE: Section C of the Contractor’s Alliant Contract is applicable to this TO and is hereby
incorporated by reference. In addition, the following applies:

C.1  PURPOSE

The purpose of this task order is to obtain services related to the Operations, Corrective Maintenance, and
Development/Modernization/Enhancement (DME), of HUD’s grants management Information Technology
(IT) systems. These systems primarily support HUD’s Office of Community Planning and Development
(CPD).

C.2 BACKGROUND

The Office of the Chief Information Officer (OCIO) monitors most IT functions in HUD. Systems
(applications) work is currently performed under the Office of Customer Relationship and Performance
Management (OCRPM). OCRPM is responsible for providing support to clients in CPD. Additionally, staff
in OCRPM serve as the focal point in coordinating the technical activities involved with other OCIO
organizations including the Chief Information Officer and Deputies, Investment Management, Enterprise
Architecture (EA), Policy and e-Gov, IT Operations, and IT Security offices.

Within CPD is the Office of Technical Assistance and Management (OTAM) which includes the Systems
Development and Evaluation Division (SDED). SDED is responsible for coordinating and overseeing IT
system operation and maintenance of existing grants systems. SDED is also responsible for coordinating
with the CPD Assistant Secretary and other key business stakeholders across CPD and other grant-issuing
HUD offices to identify and evaluate the need to enhance existing grants systems. SDED is responsible for
planning, budgeting for, seeking approval for, and executing projects to enhance/modernize existing
systems once the needs are identified.

Key stakeholders across CPD include:
- The Assistant Secretary or Principal Deputy Assistant Secretary
- The General Deputy Assistant Secretary
- The Deputy Assistant Secretary for Grants
- The Deputy Assistant Secretary for Special Needs
- The Deputy Assistant Secretary for Economic Development
- The Deputy Assistant Secretary for Operations
- The Director of the Field Management Division
- And other senior managers and subject matter experts across CPD

SDED also serves as the focal point for coordinating efforts with external stakeholders including grantees,
public interest groups, citizens, White House Office of Management and Budget (OMB), and Congress.

The business processes covered under this procurement include, but are not necessarily limited to, the
following general aspects of the Grants Management Lifecycle:

Application Intake (competitive grants only)

Application scoring/review (competitive grants only)

Consolidated Plan or related strategic community assessment and planning
Annual Action Plan (formula grants only)

Grant Award
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Activity Setup

Funding/drawdown/financial controls

Grantee submission of accomplishment data

Management reporting of grant financial status and performance
Geographic Information System (GIS) mapping

Other functions to further transparency and open government initiatives
Risk analysis

Grant and grantee monitoring

Technical assistance

Environmental Review

Internal administrative and workflow functions supporting all the above

This Grants Management Lifecycle is consistent and compatible with the benchmarks identified in the
Federal Grants Management Line of Business. The IT systems within scope of this task order each
support one or multiple functions of the Grants Management Lifecycle for HUD Grant Programs.

CPD’s vision for Grants Management is to:

- Reduce Operations and Maintenance costs required to support grant systems

- Reduce compliance gap between existing or legacy grant systems and current program rules,
regulations, policy, guidance, and best practices

- Modernize legacy grant systems

- Automate or increase efficiency of grant management and administrative processes

- Retire manual and/or paper-based processes

- Increase integration among grants systems and reduce reliance on stove-piped, functionally redundant,
single-purpose solutions

- Implement new or exploit existing Shared Services in Grants Management within HUD and the Federal
space

- Streamline database design to increase performance and reliability

- Centralize data where feasible (single-source) and share via services

- Reduce overall data footprint

- Increase accuracy and standardization of data

- Reduce data entry or other administrative burdens for grantees and HUD staff

- Better utilize existing data for improved analysis, reporting, and decision-making

- Improve system design, interface, usability, and user-friendliness

- Reduce reliance on manual data corrections to reduce overall operational costs

- Improve quality of system releases to minimize need for corrective maintenance

- Enable additional grant programs to leverage grant systems for cost savings

- Further enhance systems with stronger financial controls for improved accountability

- Develop public-facing interfaces for improved transparency

- Transition to Cloud services

- Utilize innovative web technologies for integrated and cost-effective solutions

- Rapidly and efficiently respond to legislative mandates requiring system changes

CPD believes this vision will lead to more rapid award and disbursement of funds to grantees, better
execution of grants, greater capacity of grantees, and better on-the-ground performance of grants. Most
importantly, CPD believes an improved and integrated spectrum of IT systems will directly lead to improved
access to affordable housing, better neighborhood conditions, job creation, and more targeted services to
better meet the needs of low-income families, the homeless, HIV/AIDS patients, and other key
beneficiaries of HUD’s grant programs. In times of limited Federal dollars for grant programs, optimizing
use of IT systems can directly lead to improved outcomes, i.e., reduced grantee time spent on
administrative paperwork frees up staff time to directly execute and oversee grant activities.
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CPD historically has administered approximately 10 to 15 Corrective Maintenance and DME projects

annually. The projects varied widely in size and complexity, as seen in the table below:

Project Size

Estimated LOE
(hours)

Typical type/complexity of work

Estimated
Number

Annually

Very small

100 to 300

Minor corrective tweaks

1-3

Small

300 to 1,000

Maijor corrective fixes, re-design reports,
develop new reports, add new data
elements to existing module, or
requirements analysis for future larger
development efforts

1-4

Medium

1,000 to 3,600

Add new functionality, such as new grant
program path, new financial controls,
update e-snaps forms for annual grant
competition (assuming no major overhauls
of SNAPs business process), or new
system interface

Large

3,600 to 20,000

or more

Add entire new module or program (e.g.
Housing Trust Fund, Consolidated Plan,
Environmental Review), overhaul entire
grant business process ( e.g. HEARTH Act,
eliminate First-In, First-Out disbursement
method), re-engineer system off legacy
technology, major data conversion or
database re-design

C.2.1 AGENCY MISSION

CPD seeks to develop viable communities by promoting integrated approaches that provide decent
housing, a suitable living environment, and expand economic opportunities for low and moderate income
persons. The primary means towards this end is the development of partnerships among all levels of
government and the private sector, including for-profit and non-profit organizations.

CPD seeks to empower local residents by helping to give them a voice in the future of their neighborhoods;
stimulate the creation of community based organizations; and enhance the management skills of existing
organizations so they can achieve greater production capacity. Housing and community development are
not viewed as separate programs, but rather as among the myriad elements that make up a
comprehensive vision of community development. These groups are at the heart of a bottom-up housing
and community development strategy. The IT systems identified in this task order request are dedicated to
supporting this mission.
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Work outlined in this task order request is directly related to the following HUD Strategic Goals:

Description

Programmatic Link

Supporting

System

2-A | End homelessness and substantially Continuum of Care e-snaps
reduce the number of families and Emergency Solutions IDIS OnLine
individuals with severe housing needs Grant

2-B | Expand the supply of affordable rental HOME program IDIS OnLine
homes where most needed Housing Trust Fund

program

2-C | Utilize HUD assistance to improve HOPWA programs IDIS OnLine
health outcomes

4-A | Catalyze economic development and CDBG program IDIS OnLine
job creation while enhancing and
preserving community assets

4-E | Build the capacity of local, state, and Neighborhood DRGR
regional public and private organizations Stabilization

Programs
Community Compass
Technical Assistance
programs

5-A | Create an organization that is Monitoring process GMP
empowered, customer-centered, for all CPD programs HEROS
collaborative, and responsive Environmental

Review Process for
all CPD programs

5-B | Create flexible, modern rules and All programs All
systems

The Contractor shall provide innovative, integrated, HUD Enterprise Architecture (EA)-compliant, and cost-
effective IT solutions that increase efficiency, reduce data entry, reduce IT system operations costs, and
reduce manual/paper-based administrative burdens for HUD staff and grantees in order to meet this

mission.

C.2.2 CURRENT ENVIRONMENT

The Technical Environment for each of the existing CPD IT systems is specified below.

HUD currently uses the following business applications: Serena Dimensions Configuration Management
(CM) Tool, Oracle Software Platform, Unix/Linux server platform, Grantium application software,
MicroStrategy Business Intelligence software, Microsoft Windows Server platform, Microsoft Windows 7,
Microsoft Word 2016, Microsoft Excel 2016, Microsoft Access 2016, Microsoft PowerPoint 2016, Microsoft
Project 2010 and Microsoft Visio 2013, but regularly upgrades the environment. HUD’s current Technical
Reference Model (TRM) can be found on the HUD.GOV website. All deliverables will be in a format
compatible with standards listed on HUD’s TRM.

C.3 SCOPE

C.3.1 The scope of the task order is to perform the following tasks:
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e |T System Steady-State Operational Support services necessary to continue on-going operations of
existing IT systems.

o IT System Steady-State Corrective Maintenance services, including application bug fixes, fixes to
reports that are inaccurate, correcting business rules that contain bad logic, and/or assistance in
completion of scheduled Enterprise Architecture (EA) and infrastructure or software upgrades as
identified by OCIO.

e Systems Development, Modernization and Enhancement (DME) services for each of the eGrants
systems and subsystems as budgets permit. DME typically includes requirements analysis, design,
development, testing, and deployment of changes and enhancements to existing systems to
engender enhanced functionality in response to regulatory and statutory changes. All of these
services will include coordination with the HUD infrastructure support vendor(s) and, from the
Contractor’s side, effective project management in alignment with HUD’s Project Planning and
Management (PPM) process.

C.3.2 HUD current IT systems within scope of this task order include Integrated Disbursement and
Information System Online (IDIS OnLine), Grants Management Process (GMP) systems, Disaster
Recovery Grant Reporting (DRGR) system, and Electronic Special Needs Assistance Programs System (e-
SNAPS). Consistent with Agency and Federal goals of enterprise, shared-solution, and service-based
approaches to information technology: services may also be required to consolidate and/or integrate
systems, develop interfaces with other systems/services, and expand the existing systems to also support
other HUD program areas, and, potentially, support data and requirements from other Federal Government
agencies. Each system is described as follows:

C.3.2.1 IDIS Online is a web-based application providing financial disbursement, tracking, and reporting
activities for the Office of Community Planning and Development (CPD) formula grant programs. The
primary purpose of IDIS Online is to enable HUD grantees to draw program funds and report on the
activities outlined in each jurisdiction’s Consolidated Plan. IDIS Online provides timely performance
information regarding accomplishments achieved with use of program funds, pursuant to the Government
Performance and Results Act of 1993 (GPRA) and the specific requirements of the formula programs
administered by CPD. IDIS Online supports the following programs: Community Development Block Grant
Program (CDBG), Community Development Block Grants Recovery (CDBG-R), HOME Investment
Partnership Program (HOME), Housing Trust Fund Program (HTF), Tax Credit Assistance Program
(TCAP), Emergency Shelter/Solution Grants (ESG/HESG), Housing Opportunities for Persons with AIDS
(HOPWA), Housing Opportunities for Persons with AIDS for competitive grant (HOPWA-C), and Homeless
Prevention and Rapid Re-Housing Program (HPRP). IDIS Online also supports the Consolidated Plan
Management Process for the grantee’s 5-year Strategic Plan and Annual Action Plan submission process.
IDIS also supports the HUD Environmental Review Online System (HEROS) module.

C.3.2.2 The Grants Management Process (GMP) initiative provides support to the Department’s mission
to help the nation’s communities meet their development needs; spur economic growth in distressed
neighborhoods; provide housing assistance for the poor; help rehabilitate and develop moderate and low-
cost housing, and enforce the nation’s fair housing laws. CPD is responsible for more than 20 programs,
distributing close to $8 billion annually and manages more than 1,000 formula and competitive grantees
across the nation. The oversight and management of the grantees, especially "high risk" grantees, is a high
priority and critical initiative of CPD.

GMP is one of CPD’s primary tools for carrying out its oversight and management function, and monitoring
high-risk grantees by direct input from Field Office staff on information resulting from on-site evaluations.
GMP currently consists of 3 separate systems: (1) GMP Monitoring Module and (2) GMP Legacy and (3)
GMP-R.
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The GMP Monitoring Module was developed to support the electronic submission of Exhibits in the
Community Planning and Development Monitoring Handbook 6509.2 used for the monitoring of grantees,
based on specific compliance rules and regulations, and complements the GMP business functions. GMP
Monitoring Module is a Web-based application developed using a variety of software and/or languages,
including: HTML, JavaScript, XML, Java SDK 1.6, J2EE, Glassfish Application Server 3.1, and Oracle 12g.
UNIX and servers are used for Intranet Web access. Roles are defined and authorized by the System
Security Administrator. Authentication is handled by HUD’s SiteMinder servers. The GMP Monitoring
Module uses HUD'’s business intelligence tool — Microstrategy for report generation.

The GMP Monitoring Module also includes the Cross-Program Matrix Reports and Dashboard, which is a
report tool used to directly support the goals of the American Recovery and Reinvestment Act of 2009 by
providing, for the first time in CPD, an integrated, place-based view of grantee performance and
expenditure data by program year.

The re-engineered GMP (GMP-R) will implement a flexible, modern, web-based platform to improve
performance and usability and provide compliance to HUD standard Enterprise Architecture. The primary
functionality for GMP-R includes user administration, field office work plan and scheduling, technical
assistance event capture, and congressional release notification for formula grants.

C.3.2.3 Disaster Recovery Grant Reporting (DRGR) is a web-based grants management application
providing real-time financial disbursement, tracking, and reporting activities for HUD’s disaster grant
programs. DRGR enables grantees to establish strategic plans, citizen participation plans, and action
plans; draw program funds; and report on the activities, beneficiaries, properties, matching funds, and other
accomplishment data. DRGR provides timely performance information regarding accomplishments
achieved with use of program funds, pursuant to the Government Performance and Results Act of 1993
(GPRA) and program regulations. DRGR supports the following programs: Disaster Recovery Grants,
Neighborhood Stabilization Programs (NSP1, NSP2, and NSP3), Rural Innovation Fund (RIF), Community
Compass Technical Assistance (TA) Grants, and McKinney-Vento (MV) HMIS TA awards.

HUD staff use DRGR to carefully monitor grantee compliance with the terms and objectives of the grant,
and track grantee progress. DRGR is an efficient reporting and tracking system for Action Plans and
Quarterly Performance Reports from grantees.

Disaster Recovery Grants and other special appropriations address the impact of disasters and other
urgent community redevelopment needs. The programs help grantees rebuild and revitalize distressed
communities. Grantees include eligible cities, counties, states, and/or Indian reservations, many of which
often are also CDBG grantees. The NSP and RIF programs are directly addressing the national
foreclosure crisis by stabilizing housing values, revitalizing neighborhoods, and promoting economic
development. DRGR is also being used for disbursements and data collection for the Community
Compass Technical Assistance program, where contractors under Cooperative Agreements providing
training and other services directly to grantees to build their capacity.

C.3.2.4 Electronic Special Needs Assistance Programs System (e-SNAPS), since 1987, the programs
authorized under the McKinney-Vento Homeless Assistance Act have been a major source of Federal
assistance to States, local government, and nonprofit organizations for meeting the needs of homeless
individuals and families. It is widely recognized and accepted that these and other programs designed to
assist homeless persons are more effective and efficient when carried out through carefully planned and
systematic local approaches, otherwise known as Continuum of Care (CoC) systems.
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The Continuum of Care Homeless Assistance competition is one of the Department’s highest priority
Congressionally-appropriated programs. Funds from this program assist homeless individuals and families
to move to self-sufficiency and permanent housing.

Under recent initiatives, the CoC program will continue to fund transitional and permanent supportive
housing, Homeless Management Information System implementation, data collection and reporting,
supportive services and street outreach. HUD avoids creating homelessness by guaranteeing funding for
all eligible CoC renewal grants. This means that the CoC program funding is stable or increases every
fiscal year.

The Electronic Special Needs Assistance Program System (C38) (e-snaps) is used to capture the data
from approximately 400 continuums of care representing approximately 3,500 applicants and 7,000
homeless assistance projects. HUD typically requires corrective maintenance effort to update the e-snaps
system used to automate the annual CoC / HEARTH competitive grant cycle, including the intake, review,
scoring, selection, award, and post-award phases for as many as 9,000 grant applications per year.

C.4 OBJECTIVE

The Contractor shall be responsible for providing substantial value to HUD in the form of technical services
to ensure successful business operations, maintenance, and enhancement of these systems supporting
CPD and other grant-making offices within HUD. This work includes assisting HUD staff and infrastructure
contractors to complete scheduled Enterprise Architecture (EA) and software upgrades as identified by
HUD OCIO. The effort includes ensuring that the HUD CPD systems are fully compatible and integrated
with current software programs and hardware and fully functional in relation to existing operating
environments within HUD and with the external users and business partners outside of HUD.

Contractor personnel assigned to this task order will perform their work at the Contractor’s facility. HUD
will not furnish office space or equipment for Contractor staff. However, all project review meetings with
HUD and Contractor staff will be held at HUD Headquarters, unless instructed otherwise by the HUD
TPOC.

C.5 TASKS

The purpose of this task order is to have the Contractor perform services related to the Steady State
Operational Support, Corrective Maintenance, and Development / Modernization / Enhancement (DME), of
HUDs grants management Information Technology (IT) systems. These systems primarily support HUDs
Office of Community Planning and Development (CPD).

Due to the complexity of the task, the contractor should have knowledge of grants management business
processes, have the ability to analyze those processes in a holistic and integrated context, and recommend
viable cost-effective technical and data solutions that improve program operations, reduce costs, and lower
administrative burdens for grantees and HUD staff.

The Contractor shall provide support for the tasks as described below.
C.5.1 TASK1 - PROGRAM MANAGEMENT SUPPORT (FFP)

The contractor shall provide all necessary personnel, material, equipment, administrative, financial, and
managerial resources necessary for the support of this task order. The contractor shall participate in a
Government-scheduled Kick-Off Meeting after task order award. Key prime contractor and any
subcontractor personnel shall participate in the Kick-Off Meeting. The purpose of this Kick-Off Meeting is
to (1) aid both the Government and contractor personnel in achieving a clear and mutual understanding of

16
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all requirements, and (2) identify and resolve potential problems. The contractor shall be prepared to
discuss any issues requiring clarification and gather information necessary for the Project Management
Plan and Transition Plan.

The Kick-Off Meeting shall include, but not be limited to, the following topics:

e Program Review
e [Existing and Planned Applications and Technical Initiatives
e Personnel and Physical Security Issues

The Government and contractor will schedule the Kick-Off Meeting. It is anticipated that the Kick-Off
Meeting will be NLT 5 working days after task order award. The contractor shall begin preparation of the
Updated Transition Plan Immediately following successful completion of the Kick-Off Meeting.

C.5.1.1 PROJECT MANAGEMENT PLAN

The contractor shall develop and maintain throughout the task order period of performance, a Project
Management Plan (PMP) that shall be used as a foundation for information and resource management
planning. The contractor shall deliver the PMP to the Government within 15 work days after Task Order
award.

The PMP shall include, but not be limited to, the following:

Status of current and planned tasks and subtasks

Base schedule overlaid with actual schedules, for each task

Project Organization

Project Transition Processes and Schedule

Work Breakdown Structure (WBS)

Process Management and Control

Overall Organizational Structure

Project Responsibilities to include process flowcharts for all major tasks
Task dependencies and interrelationships

Contractor personnel assignments and duration (Staffing Plan)
Updated Deliverable Schedule (based on solution)

Deliverables (draft, interim, final, etc.),

Contingency Plans (where appropriate),

Contractor travel information

Quality Control plan

Risk Management plan

Subcontract Management (organization of personnel, software and hardware)
Monitoring mechanisms including Program Metrics

Automated Tools, Techniques, and Methods

The contractor shall keep the PMP up-to-date, be accessible electronically at any time, and be prepared to
brief any PMP content to the Government at short notice (within 24 hours). The PMP shall be used as a
foundation for the Status Report.

C.5.1.2 MONTHLY PROGRESS REPORTS
The Contractor shall conduct monthly In-Progress Reviews (IPR) as agreed to at the Task Order Kick-Off

meeting. The Contractor shall prepare and deliver the monthly progress report the first week of each
month, 24 hours prior to the scheduled meeting. The IPR shall discuss at a minimum, the following topics:
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Agenda/Task Review and schedule/Action Items Past and Future
Review by Task

Schedule by Task

Previous Month’s Activities by task

Planned Activities for next month by task

Current and Unresolved Issues

Actions required by HUD CPD

C.5.1.3 MONTHLY BRIEFINGS

The Contractor shall be required to prepare and present briefings to the Government on the results of
efforts undertaken under this Task Order.

Deliverable(s):

Section Task Description of Deliverable Due Date
Prepare and present briefings to
the Government on the results of
efforts undertaken under this Task
C.5.1.3 | Order Monthly Briefings 10th Day of the Month

C.5.2 TASK 2 - STEADY STATE OPERATIONAL SUPPORT (FFP)

NOTE: STEADY STATE OPERATIONAL SUPPORT INCLUDES IDIS ONLINE, GMP, DRGR
AND e-SNAPS SYSTEMS SUPPORT.

Consistent with OMB Circular A-11 and HUDs Capital Planning and Budget processes the objective of
Steady State Operational Support is to ensure complete, continuous and successful business operations
for all of the CPD systems. Steady State Operations (SS) means maintenance and operation of current IT
systems at current capability and performance levels. Project Management support should be a minimal
portion of Steady State Operational Support.

C.5.2.1 APPLICATION SOFTWARE SUPPORT

The Contractor shall provide Information Technology (IT) support to the HUD user community covered by
this TOR. The required IT support includes, but is not limited to:

(a) Identify, troubleshoot, implement and resolve HUD application software issues on HUD servers for
the systems specified in Section C.3. Typically, a user will call the HUD National Help Desk or HUD
Exchange Ask-A-Question with a problem, and IT support personnel will document and track the issue
from initial call-in to final resolution. The contractor shall troubleshoot the problem from remote client
locations. There are approximately 15 trouble calls per week on average. The current volume of trouble
tickets outside the core hours of 6:00AM to 6:00PM ET is negligible.

(b) Coordinate with HUD Infrastructure contractors and HUD Test Center the installation of business
application software on servers managed by HUD.
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User Support Requirements: The Contractor shall develop a “triage” approach to user support such that
VIP users have priority over general users, and issues impacting the most users have priority over issues
impacting the fewest users. The Contractor shall constantly monitor his/her trouble ticket queue, and will
call the customer within 2 hours of trouble ticket report receipt. The Contractor shall provide the user with
an estimated time of when response to the problem can be initiated. If the response cannot be initiated
within 1 business day (due to current backlog), the Contractor shall inform the Government lead, who will
then either adjust the technician’s work queue, or will interface with the customer to explain the delay.

The Contractor shall NOT resolve issues by telling the customer to call another division/entity to request
assistance for resolving an IT issue that falls within the scope of this TOR. The Contractor shall make all
calls/coordination necessary to resolve IT issues as part of the responsibility to fully manage resolution of
the issue. The triage support is for software and hardware; however, over 90% of all issues are software
related. Triage describes an approach by which Contractor shall sort out who gets taken care of first,
and/or which issue gets taken care of first in event that there are multiple customers and/or issues to take
care of at the same time.

C.5.2.2 DAILY SYSTEM CHECK

The Contractor shall conduct a daily check on all systems covered by this task order to verify that they are
operational. Send a status report to the TPOC daily by 9:00am each Federal business day. Identify each
failure/issue and escalate as needed. Identify items in which the performance was outside the threshold for
acceptable performance.

Deliverable(s):

| Section | Task Description of Deliverable Due Date
Provide a Daily System Check Daily System Check Status Daily by 9:00am each
C.5.2.2 | status report to the TPOC Report Federal business day.

C.5.2.3 HELP DESK TIER 2 MONITORING

For Help Desk Tier 2 Monitoring, the Contractor shall access and monitor the queues related to the
systems covered in this task order in the standard ticket tracking system used by HUD, OCIO, and the
HUD-wide infrastructure contractor. At any time during the performance of this task order, upon HUD
adoption of an enterprise-wide ticket tracking system for applications, the Contractor shall use the
enterprise-wide tracking system within six months as directed by the HUD TPOC.

C.5.24 HELP DESKTIER 2 TECHNICAL SUPPORT

The Contractor shall provide Help Desk Tier 2 technical support to the Help Desk Tier 1 consisting of the
HUD National Helpdesk and HUD Exchange Ask-A-Question, and/or HUD TPOC. The Contractor shall use
a ticket tracking system (See Section C.5.2.20) to intake, log, and track all Tier 2 tickets through resolution.
The Contractor shall log tickets within 3 hours during normal business hours. The Contractor shall respond
to all ticket requests which can include, but are not limited to, technical issues, system access problems
and application questions (i.e., user cannot enter data into a specific field, screen is not loading, etc.), error
messages, permission issues, performance issues, batch process issues, Electronic Data Interchange
(EDI) issues, etc. The Contractor shall manage all open Tier 2 Help Desk tickets assigned to the
Contractor and as requested by the HUD TPOC produce a report on the status of all tickets for a given time
period.
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Deliverable(s):

| Section Task Description of Deliverable Due Date

Produce a report on the status of | Status Report on Tier 2 Help
all tickets for a given time period. | Desk Tickets 10th Day of the Month

C.5.2.4

C.5.2.5 ANALYZE AND DIAGNOSE

The Contractor shall analyze and diagnose Tier 2 tickets, identify problematic components, re-create or
test the problem, perform a root cause analysis, and provide a description of the problem. The Contractor
shall provide an initial analysis of all Tier 2 tickets within one business day. The Contractor shall
recommend a strategy or strategies to the TPOC that will fix or address the problem consistent with
the priority and complexity.

Deliverable(s):

| Section . Description of Deliverable | Due Date

Recommend a strategy or
strategies to the TPOC that will fix
or address the problem Strategy(ies) to the TPOC One (1) Business Day

C.5.25

C.5.2.6 IMPLEMENT

The Contractor shall implement the HUD TPOC-approved strategy to fix or address the problem provided
the work is within the scope of Task 3 (Steady State Operational Support). If the problem will require a
HUD Application Release Tracking System (HARTS) release to implement, the ticket shall be categorized
in the ticket tracking system as such, and must be addressed via Corrective Maintenance or DME tasks.

C.5.2.7 NOTIFICATION AND COORDINATION

The Contractor shall send information and respond to requests for information concerning the cause of the
problem to the organization/resource best equipped to address the problem; for example, HUDs
infrastructure support contractors for hardware/network issues.

C.5.2.8 TROUBLESHOOT

The Contractor shall act as Liaison with IT and Infrastructure production support staff for troubleshooting
system problems. The Contractor will notify the HUD TPOC of the resolution of the problem and notify the
CPD program area representative after resolution. Problem resolution may require a coordinated effort with
one or more other groups to resolve.

C.5.29 MANUAL TRANSACTIONS

The Contractor shall perform manual transactions in the event of an internal software issue, data
correction, or the failure of an internal batch process, e.g., data correction scripts, backups, or other tasks



SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS | 21
TASK ORDER REQUEST (TOR): ID11170001

to ensure the continuity of business operations. Upon HUD approval, the Contractor will follow OCIO
procedures to have the tasks executed in production. This also includes configuration changes, Online
Analytical Processing (OLAP) refreshes, data updates or downloads, backups, or other pushes that can be
implemented to or from production without a HARTS release.

C.5.2.10 MANUAL DATA CORRECTIONS/SQL PROCESSING USING FILE INPUT (SPUFI)

The Contractor shall write and test data correction scripts to make data corrections in response to input
from HUD TPOC/CPD staff/Tier 1 help desk. Upon HUD approval, the Contractor shall follow OCIO
procedures to have the scripts executed in production. The Contractor shall use proactive quality control
processes and testing to ensure data correction scripts are accurate and do not cause unintended
consequences. The Contractor shall log all data correction scripts to ensure adequate audit trail should the
system be audited.

Deliverable(s):

| Section | Description of Deliverable Due Date
1 Hour — 2 Weeks
The Contractor shall log all data | SPUFI/Data Correction Depending on Priority
C.5.2.10 | correction scripts scripts (See Section F.3)

C.5.2.11 WEEKLY REPORT

The Contractor shall provide a weekly status report to the HUD TPOC summarizing current activities,
accomplishments, and issues within the program related to all systems covered in this task order to include
the following:

Agenda/Task Review and schedule/Action Items Past and Future
Review by Task

Schedule by Task

Previous week’s Activities by task

Planned Activities for next week by task

Current and Unresolved Issues

Actions required by HUD CPD

Deliverable(s):

| Section | Description of Deliverable Due Date

Provide a weekly status report to
C.5.2.11 | the HUD TPOC Weekly Status Report Weekly

C.5.212 DATA REFRESH

The Contractor shall populate the User Acceptance Testing (UAT) and Development (DEV) environments
with live production data once per month each, or as requested by the HUD TPOC.
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C.5.2.13 AD-HOC QUERIES

The Contractor shall provide support for ad-hoc reports including determining report needs and system
capabilities; defining report requirements and format; generating and providing the report; and providing
support for the Integrated Disbursement & Information System (IDIS) Data Download function, which
allows users to download raw data for off-line analysis or ad-hoc reporting. Ad hoc reports can range from
very focused to very broad, such as: querying for a single grantee name that matches one set of criteria;
producing joined tables of financial transactions across specific date ranges, for specific grantees, limited
to certain programs, or other factors; producing financial data sets for further analysis or financial modeling
performed outside of the system (such as Accrual Estimating), or exporting dumps of large data sets
matching criteria as specified in the request.

Ad hoc queries can originate from OIG Audit requests, requests for information from Congress or HUD
Leadership, Freedom of Information Act requests from the public, or when a ‘canned’ report is not available
to produce the data.

C.5.2.14 FINANCIAL SYSTEM INTERFACE

The Contractor shall monitor system interfaces and automated data transfers at least once daily to ensure
that transactions are occurring as designed. Current interfaces include:

Electronic Data Interchange (EDI) - IDIS Online interface
IDIS Online LOCCS interface

IDIS Online-Geocode Service Center interface

Disaster Recovery Grant Reporting (DRGR) LOCCS interface
DRGR - Geocode Service Center interface

Grants Management Process (GMP) IDIS OnLine interface
GMP - OCFO Financial Data Mart interface

IDIS OnLine CPD Maps interface

IDIS OnLine - DRGR interface

If interface processes and/or automated data transfers fail, the Contractor shall be responsible for
contacting appropriate resources to troubleshoot and resolve interface issues.

The Contractor shall access LOCCS, or succeeding financial system, on a read only basis, as needed for
the following purposes:

e Check on the set-up of banking information for a grantee and its grants in LOCCS;

e Research disbursement issues that arise by comparing disbursement information in LOCCS to what
is in the CPD system to determine whether a problem is due to a delay in payment, a problem within
LOCCS, or a problem within the CPD system; and

e Assist HUDs OCFO in resolving issues regarding improper set-up of grantees and their grants in
LOCCS or the modification of such set-up information.

C.5.2.15 LOAD DATA FILES

The Contractor shall load data tables that are provided by CPD for loading to systems in a pre-defined

format. Examples of typical data loads are adding new Fiscal Year grants into IDIS Online, or adding a new
list of Low-Mod Census Tracts to IDIS OnLine, data required for GMP risk assessment, or data required for
GMP Congressional Releases. The Contractor must verify that these tables are correct (i.e., no duplicates,
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no incomplete records, etc.). This especially pertains to IDIS Online and GMP, but is not limited to these
systems.

C.5.2.16 CONTINUITY OF OPERATIONS (COOP)/DISASTER RECOVERY (DR) DRILLS

The Contractor shall participate in testing the existing CPD systems Contingency Plans and/or participating
in Disaster Recovery Drills, which ensure CPDs ability to operate and maintain systems and business
operations in the event of a terrorist attack, natural disaster, or other significant disruption. Typically,
Contingency Plan tests/Disaster Recovery Drills occur once per year, per system. In the event of a COOP
declaration, the Contractor shall execute the Contingency Plan per the direction of the HUD TPOC.

C.5.2.17 SECURITY UPDATES

Contractor shall coordinate with HUD CPD Information Systems Security Officer (ISSO) to complete
National Institute of Standards and Technology (NIST) Security Control Updates as part of annual Security
Control Self-Assessment and to implement a new Revision in the NIST 800-53 standard, in the Cyber
Security Assessment and Management (CSAM) tool. Updates include security controls and implementation
statements that comprise the System Security Plan (SSP), vulnerability scan support, and Assessment
Results.

The Contractor shall provide technical input to HUD in responding to Plan of Action and Milestones
(POA&M) items by identifying the system changes that may be required to correct and address security
weaknesses.

Deliverable(s):

Section Description of Deliverable Due Date

Update the security controls and
implementation statements in the
CSAM tool that comprise the
C.5.2.17 | System Security Plan (SSP). System Security Plan Annually

C.5.2.18 MEETING PARTICIPATION

The Contractor shall participate in meetings pertinent to this task order that discuss the
operations/supporting infrastructure of the systems of this portfolio including conference calls, Integrated
Project Team (IPT) meetings, HITS Requests Management Board (HRMB) meetings,

Configuration Change Management Board (CCMB) meetings, Data Steward Advisory Board (DSAG)
meetings, Steady State Operational Support meetings, TIGER team meetings, Contract meetings, and
other meetings as requested by the HUD TPOC.

The Contractor shall prepare and deliver meeting minutes within three (3) business days of the meeting.
The meeting minutes should include a summary of the meeting, action items, assignments, and pending
matters.
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Deliverable(s):

Section Description of Deliverable Due Date
Within three (3)
Prepare and deliver meeting business days of the
C.5.2.18 | minutes Meeting Minutes meeting.

C.5.2.19 INFRASTRUCTURE UPGRADE TESTING

The Contractor shall conduct analysis and testing of the impact of HUD-wide datacenter infrastructure or
software upgrades on the systems of this portfolio and support the HUD infrastructure contractor during the
upgrades. The Contractor shall coordinate with OCIO staff, the OCIO infrastructure contractors, and CPD
staff during testing and implementation. Examples may include software patches/upgrades (such as
MicroStrategy), operating system patches/upgrades, core database version upgrades (such as Oracle),
single sign-on software upgrades/replacements, or other infrastructure maintenance impacting the systems
within scope of this task order. If the upgrade will require application system modification and a HARTS
release to implement, the effort must be addressed via Corrective Maintenance or DME Task.

C.5.2.20 TICKET TRACKING

The Contractor shall maintain a comprehensive and searchable ticket tracking system that categorizes all
IT system issues by multiple attributes. The tracking system should categorize and fully document issues,
such as code defects or requests for enhancements. The tickets should be prioritized and classified as
development, modernization and enhancement; operational maintenance; or corrective maintenance. The
tracking system should provide a level of effort or cost estimate to correct the problem. The Contractor
shall allow select CPD and OCIO staff to access this system, or provide regular reports or exports, in order
to assess the overall status of each system and/or project and each documented issue, to discuss and
capture new issues, and to prioritize issues to fix.

C.5.2.21 SOFTWARE FUNCTIONAL/OPERATIONAL

The Contractor shall ensure that all existing application software is fully functional and operational. The
Contractor shall work with the HUD infrastructure support contractors to resolve issues related to software
applications. The Contractor shall start (bring up) and stop (shut down) various on-line systems when
necessary for all environments, as required and permitted by HUD. As required, the Contractor shall
maintain and provide detailed, up-to-date technical instructions to the infrastructure team on how to start
and stop systems and services, how overnight transactional processes operate (e.g. Online Analytical
Processing [OLAP] refresh, LOCCS transaction, autosys jobs, cron jobs, authentication), and other
essential information on basic system dependencies and technical configurations.

C.5.3 TASK 3 - TRANSITION SERVICES (FFP)
C.5.3.1 TRANSITION PLAN

Within 10 days of Task Order award, the Contractor shall prepare and deliver an Initial Transition Plan
recommending the steps necessary to migrate from existing Government and contractor operations to the
newly awarded contractor operations. The plan shall be defined in detail by specific task, deliverable, and
milestone to ensure an orderly and complete transition. The transition shall be executed as quickly as
possible with minimum disruption to operations and customer service. The Government will review the
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Initial Transition Plan, and provide comments to the Contractor that will be addressed in the Final
Transition Plan. The Final Transition Plan is due within 5 days of the receipt of the Government’s
comments.

C.5.3.2 TRANSITION-IN SERVICES (FFP)

The successful contractor shall perform transition-in services for no longer than 25 days after kick-off
meeting necessary to provide a smooth and efficient transition from the existing contractor without any
interruption or degradation in any services.

The contractor (other than the incumbent) shall prepare and submit a transition plan (SEE SECTION

C.5.3.1) detailing the plan, staffing, and other information necessary to seamlessly transition from the
existing task order without interruption or degradation in any services.

Deliverable(s):

| Section Task | Description of Deliverable Due Date
e Draft Plan during
the Kick-off

e Final Plan 14 days
after kick-off
C.5.3.2 | Perform transition-in services Transition-In Plan meeting

C.5.3.3 TRANSITION-OUT SERVICES (FFP)

The contractor shall perform all services necessary to transition the work performed under this task order to
the Government or another contractor at the conclusion of this task order. The transition shall be
performed without any interruption or degradation in any services. The contractor shall perform all
transition-out services necessary to provide a smooth and efficient transition.

Within 180 days of Task Order expiration, the Contractor shall prepare and deliver a Transition-Out Plan
that recommends the steps required to transition network operations from the Contractor back to HUD
TPOC and/or the follow-on service provider at the conclusion of the Task Order. This plan will include
provisions for the disposition of any contractor proprietary tools that may have been installed to support
network operations such that HUD CPD and/or the follow-on service provider may remain fully operational
up to the standards established before exit.

The Transition Plan shall address, at a minimum, the following areas:

Transition of Program Management Support and Other Personnel
Transition of Task Requirements in the task order

Asset Transfers [hardware, software, GFP]

Resource Requirements [personnel and budget]

Security Clearance Actions and Status

Transition Milestones and Timeline

Risk Mitigation Practices

The Contractor shall use best commercial practice for formatting deliverables under this task order.
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Deliverable(s):

| Section | Task Description of Deliverable Due Date
90 Days Before Task
C.5.3.3 | Perform all transition-out services | Transition-Out Plan Order Performance

C.5.4 TASK 4 - CORRECTIVE MAINTENANCE (CM) (LH)

CPD requires a continuing capability to implement changes to all components of CPD Grants Management
Systems. The contractor shall maintain the capability to implement such changes on an ongoing basis at
the direction of the TPOC.

The contractor must organize its activities for maintenance according to the framework provided by HUD’s
PPM. At any one time, CPD typically has a backlog of application software change requirements. New
maintenance requirements are added through the change control board process, and priorities will change.
The backlog is therefore dynamic. CPD will identify, prioritize, and approve requests for maintenance
through the change management process.

The contractor shall support refinement of requirements as a basis for estimate; estimate cost, effort, and
schedule; and implement through a rational software development process all maintenance requirements
approved by government through the change control board process.

The Contractor shall perform Corrective Maintenance actions that encompass modifications to fix
application problems caused by design, logic, coding, development, and/or infrastructure errors. This type
of maintenance may be triggered by an explicit service desk ticket, problem report, or trouble call and
involves errors that must be addressed immediately as indicated in Steady State Operational Support.
Corrective Maintenance also encompasses modifications that fix application inconsistencies caused by
regulatory changes to existing programs. The Contractor shall perform all project phases and activities
required to build, test and deploy all Corrective Maintenance changes as necessary to fix the application
problems whenever they occur.

C.5.41 CORRECTIVE MAINTENANCE TASK SPECIFICS

NOTE: CORRECTIVE MAINTENANCE INCLUDES IDIS ONLINE, GMP, DRGR AND
e-SNAPS SYSTEMS SUPPORT

The Contractor shall provide corrective maintenance for CPD Systems. Corrective maintenance is
necessary to keep an asset functioning as designed during its operations and maintenance phase of an
investment. Maintenance costs include costs needed to sustain an IT asset at the current capability and
performance levels including corrective software changes, maintenance of existing system interfaces; and
code or other modifications to comply with mandated infrastructure upgrades. Examples of this these types
of maintenance are environment changes or infrastructure upgrades requiring modifications to application
code or database structure; load or other performance issues requiring code changes; updates to existing
functions within the corresponding IT system due to the evolution of business rules or regulations; or
system interfaces that are not functioning as designed.

Corrective Maintenance consists of the action(s) taken to restore a failed system to operational status. This
usually involves replacing or repairing the software component that is responsible for the failure in the
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system. Corrective maintenance is performed at unpredictable intervals. The objective of corrective
maintenance is to restore the system to satisfactory operation within the shortest possible time.

Code changes or other fixes conducted under Corrective Maintenance are of the nature that require a
HARTS release (as defined in C.5.4.7) or application configuration change to implement into Production,
e.g., cannot be accomplished via data correction scripts.

Issues that require Corrective Maintenance shall include the following:

o The Contractor shall develop and deploy to production fixes for a backlog of IDIS, DGR, and GMP
maintenance items such as known defects, break fixes, or code bugs. HUD will focus on correcting
the highest business priority items first. The Contractor shall provide defect remediation and ‘break-
fix’ for CPD Systems. Examples of these types of corrective maintenance items include:

o Calculations that generate incorrect totals

o Data screens that omit a required entry or store an entry in the improper location
o Improper logic in business rules

o Resolution of aborted programs or error messages

o Application configuration issues

e The Contractor shall provide maintenance for the e-snaps system to implement the routinized system
configurations to Grantium that operationalize annual changes from the Continuum of Care/Homeless
Assistance Grant Notification of Funding Availability to automate the competitive grant cycle.

o The Contractor shall develop and deploy to production configurations of the Grantium-based e-
snaps system in order for HUD to automate annual CoC grant program competitions.

o This includes the full competitive grants management life cycle from Intake of over 8,000 online
applications annually through review, selection, award, and accomplishment reporting.

o Tasks include functional and system requirements through design, development, testing, and
publication or release to production.

e The Contractor shall perform maintenance to CPD Systems to respond to or comply with FISMA,
OMB Circular A-123, FFMIA, FMFIA, or other applicable information system compliance
frameworks, laws, rules, and requirements. For example, HUD may need to perform maintenance
to CPD Systems to resolve Plan of Actions and Milestones established by routine FISMA security
reviews or vulnerability scans.

e The Contractor shall perform maintenance to CPD systems required to ensure alignment of the
systems’ existing business rules, screens, reports, or data elements to revisions in program
regulations, policies, or guidance.

e Contractor shall ensure continuing operations for software version/platform/infrastructure changes
(e.g. operating system upgrades, Microstrategy upgrades, PrimeFaces upgrades, Weblogic
upgrades, or Oracle upgrades) when the impacted business application/system would otherwise not
work as a direct result of that version/platform/infrastructure change. For instance, if OCIO
determines all systems must upgrade to the latest version of Oracle, and that change requires code
changes that cannot be implemented without a HARTS release or application configuration
changes, then the work is categorized as Corrective Maintenance. However,
version/platform/infrastructure changes that can be accommodated without a HARTS release or
application configuration change are considered Steady State Operational Support.

e Contractor shall ensure continuing operations for CPD Systems when the impacted business
application/system would otherwise not work as a direct result of interfacing systems changes. For
instance, if an interfacing system migrates to a cloud service, and that change requires CPD
System code changes that cannot be implemented without a HARTS release or application
configuration changes, then the work is categorized as Corrective Maintenance.
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The Contractor’s efforts for the above shall include:

1. Requirements — Analyze the business requirements to document the functional, data, and system
requirements. Conduct requirements sessions with CPD program areas. Create and maintain the
Requirements Traceability Matrix.

2. Design — Design, prototype, wireframe, or otherwise translate all requirements into system modifications,
including but not limited to: functional requirements, use cases, system screens, reports, databases,
system rules, and functions. This task requires continuous requirements refinement with CPD program
areas. CPD program areas to sign off on design.

3. Development & Testing — Complete development and coding of system modifications. Perform testing
such as unit testing, system and integration testing, and regression testing. Maintain the Requirements
Traceability Matrix to track requirements through testing.

4. UAT - Provide technical support to HUD’s User Acceptance Testing (UAT) including deployment new
build to HUD UAT environment, delivering UAT test plan, test scripts, test data, and test report to CPD
testers.

5. Section 508 Compliance — Ensure System meets the applicable accessibility standards of the Section
508 of the Rehabilitation Act stated in Section 6.C of the TOR.

6. System Security efforts and tasks — Ensure System meets the applicable information system security
standards specified by HUD OCIO Security, Federal NIST Standards, and HUD ADP Security.
Throughout implementation, assess the business, system, functional requirements for changes to the
disposition of the system security. For any required updates, maintain the System Security Plan and the
Implementation Statements using HUD’s CSAM System.

7. Deployment — Perform Quality Assurance activities. Prepare the HARTS release package and submit to
the HUD Test Center. Perform support activities for the Test Center and HUD Infrastructure to complete the
software release(s) deployment to production. This includes troubleshooting, providing technical support or
system expertise, and spot testing to ensure successful deployment.

8. Deliverables — Deliver updates to or create new the following documents in final version to reflect effort
above, as approved by HUD TPOC. Where applicable, documents shall conform to HUD Project Planning
and Management (PPM) Version 2 artifact template standards:

Project Work Plan / Performance Measurement Baseline

Updates with actuals (dates, cost, effort) to Project Work Plan, delivered Bi-weekly

Project Status reporting

Maintain Requirements Traceability Matrix (RTM)

Maintain Change Control Register / Log (CCR/CCL) reported bi-weekly

Maintain a Risk Register reported bi-weekly

Perform updates to Requirements Definition Document

Deliver Test Scripts / Scenarios

Maintain Test Results Reports

Perform updates to Test Plan

Perform updates to Implementation Plan

Perform updates to User Manual and information in Online context-based Help

Perform Updates to Interface Control Document

Perform updates to Operations & Maintenance Manual

Perform updates to Technical Design Document

Perform updates to Data Dictionary

TOBETIAT ISR MO AL TP
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Deliverable(s):
The contractor shall update all PPM and other system documentation to reflect all changes implemented to

production under Corrective Maintenance work. Details about the PPM deliverables can be found at this
website: https://portal.hud.gov/hudportal/HUD?src=/program offices/cio/ppm/PPMV20Artifacts.

Section | Task Description of Deliverable Due Date

Update all PPM and other system

documentation to reflect all

changes implemented to PPM and other system Update at System
C.5.4.1 | production documentation Release

C.5.4.2 PROJECT MANAGEMENT

The Contractor shall provide project management for Corrective Maintenance efforts to ensure software
developers and other technical staff follow project plans established in C.5.4.1. HUD will closely monitor
the cost and schedule of Corrective Maintenance tasks to minimize potential for cost and/or schedule
variances. HUD encourages the Contractor to follow the work process flow, methodology, procedures,
deliverables and best practices that conform to the standards dictated by the Project Management Body of
Knowledge (PMBOK) Guide, Project Management Life Cycle defined and published by the Project
Management Institute (PMI).

Corrective Maintenance tasks shall follow HUD’s Project Planning and Management (PPM) process.
Details about the PPM process can be found at this
website: http://portal.hud.gov/hudportal/HUD?src=/program_offices/cio/ppm/PPMV20HOME

HUD encourages the use of an agile development methodology by tailoring the PPM to enable the
planning, development, and delivery of useable functionality within 6-9 month increments.

C.5.43 CONFIGURATION MANAGEMENT PLAN

The Contractor shall update the existing Configuration Management (CM) Plan or create the Configuration
Management Plan if it does not exist. The plan shall address the following:

¢ Configuration Management: Configuration management is a set of processes and procedures to
identify configuration items, baseline configuration items and control changes to the configuration
baseline. All changes must be evaluated and approved by the Change Control Board (CCB) in
accordance with the procedures. The CCB constitutes HUD staff and HUD staff are responsible for
determining priority and sequencing for releasing fixes and enhancements.

e Change Management: Change management identifies and defines steps for initiating software
changes that may alter the current system or current requirements. The Contractor will maintain a
Change Control Register (CCR) for each system to log and track all change requests and requests to
implement new requirements.

¢ Release Management: Release management consists of specific processes that manage the risks
associated with each release. The processes address the coordination and responsibilities of all
functional areas affected by a release.

e Problem Tracking: Issues are thoroughly tracked and are sometimes submitted to the CCB for
evaluation and approval of the proposed resolutions.
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¢ Configuration Management Tools: The Contractor will use HUD’s standard Configuration
Management tools as part of the Configuration Management process.

Deliverable(s):

Section Description of Deliverable Due Date
Create or update the existing

Configuration Management (CM) Configuration Management
C.5.4.3 | Plan Plan Annually

C.5.44 QUALITY ASSURANCE PLAN

The Contractor shall provide a Quality Assurance (QA) Plan (QAP) that conforms to the minimum
standards as identified in the Quality Assurance guidelines identified in the HUD PPM. The Contractor shall
identify a team that is dedicated to Quality Assurance and ensure that only high quality products and
services are delivered to HUD.

HUD will use a Quality Assurance Surveillance Plan (QASP) as part of the Government’s efforts to monitor
contractor performance. See Attachment 1.

Deliverable(s):

| Section Task Description of Deliverable Due Date

Provide a Quality Assurance (QA)
C.5.4.4 | Plan (QAP) Quality Assurance Plan (QAP) | Annually

C.5.45 LESSONS LEARNED

The Contractor shall maintain a Lessons Learned document that conforms to the minimum standards as
identified in the HUD PPM, updating it as part of Project closeout. The Contractor shall disseminate
lessons learned to the team after each release, and make recommendations as appropriate to HUD to
increase the quality of future deliverables and improve reliability and efficiency of systems.

Deliverable(s):

| Section | Task Description of Deliverable Due Date

Maintain a Lessons Learned

document and disseminate

lessons learned to the team after Update at System
C.5.4.5 | each release Lessons Learned Document Release
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C.5.4.6 SECURITY PACKAGES
All Project Work Plans (PWPs) shall contain a task identifying each IT Security document update, as well

as a task or tasks identifying IT security-related coding or system modification. The Security Package
includes the following documents:

o Risk Assessment
e System Security Plan in government cybersecurity tool
e Contingency Plan

Deliverable(s):

Description of Deliverable Due Date

Maintain a Risk Assessment
document that establishes the
C.5.4.6 | security disposition. Risk Assessment Annually

Maintain a Contingency Plan for
system recovery and

C.5.4.6 | reconstitution. Contingency Plan Annually

Update a System Security Plan

based on system changes Update at System
C.5.4.6 | implemented in the Release. System Security Plan Release

C.5.4.7 HARTS RELEASES

Once HUD has performed User Acceptance Testing (UAT) and final system performance load and stress
testing has been completed successfully, the Contractor shall submit the approved work products as a
HUD Application Release Tracking System (HARTS) release package, along with all associated
documentation required for the HARTS release.

Under the HARTS process, the HUD Test Center reviews and tests each HARTS release package prior to
deployment. Once approved, the HUD infrastructure team performs the deployment to production. The
Contractor shall provide technical and management support to both the Test Center and the HUD
infrastructure team for the testing and deployment processes to ensure successful release.

When the HUD IT Project Manager verifies that UAT is successfully complete, the Contractor shall prepare
and submit a HARTS release package, which includes the technical release instructions, application
scripts, schedule, test plan, test results and evaluation report, checklist for release acceptance process,
software configuration management and release process (Serena Dimensions instructions), database
scripts for the creation of test user IDs and passwords, and documentation to verify compliance with
Section 508 requirements. The Contractor shall prepare the system release request in HUD’s HARTS
system and provide the necessary modified software code products. The Contractor shall prepare and
manage Release Notes to document the fixes/ changes/ enhancements included in each system release
and support the release deployment process using HUD’s standard Configuration Management tool,
currently Serena Dimensions.
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Under the HARTS process, the HUD IT Project Manager shall determine if the release is categorized as a
regular or emergency release. Current HUD policy specifies a lead-time of 17 business days for regular
releases and 4 business days for emergency releases.

The Contractor shall be responsible for coordinating release testing with the HUD Test Center, including
copying all relevant files into the Test Center’s realignment testing environment used to simulate the
production environment for each release. The Contractor shall support the HUD Test Center staff, OCIO
staff, and/or HUD infrastructure contractors during the installation and configuration of software upgrades
and application system releases as required. The Contractor shall also follow-up to provide Verification
and Validation of the intended results within two business hours after the release installation has been
completed, to verify that the installation was completed correctly.

Code changes, configurations, and other contents of the software delivered in a HARTS release shall
contain zero defects.

Deliverable(s):

Section Description of Deliverable Due Date

Contractor shall submit the
approved product (completed
User Acceptance Testing (UAT),
final system performance load and
stress testing) as a HUD
Application Release Tracking
System (HARTS) release request,
along with all associated
documentation required for the
C.5.4.7 | HARTS release HARTS Release Package Per System Release

C.5.4.8 TESTING

The Contractor shall conduct functional, unit, system/integration, regression, smoke, load/-performance
and/or stability tests as applicable as part of their quality assurance plan for each system release. Each
applicable test shall be identified as a milestone in the Work Breakdown Structure (WBS). Use of industry-
standard automated testing software is strongly encouraged. The software shall be flexible to be able to
handle changes and requirements of any complexity; allow for the recording and playback of scripts, along
with the ability to maintain an ongoing test data suite; thus ensuring 100% of the requirements are met and
that regression testing will fully test all previous functionality. The amount and type of testing shall be
commensurate with the size, scope, and risk of the specific release as mutually agreed upon by the
Contractor and the HUD TPOC.

The Contractor shall assist HUD staff in coordinating User Acceptance Testing (UAT) with impacted
stakeholders, as per Section C.5.4.10 below.

C.5.49 REQUIREMENTS TRACEABILITY MATRIX (RTM)

The Contractor shall create and update a Requirements Traceability Matrix (RTM) as required. The RTM is
typically a direct input to the Requirements Definition Document. The RTM shall clearly link the new and/or
changed requirements to where and how they have been implemented in the system. The RTM shall
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provide backwards and forward traceability, meaning the RTM documents each requirement from its
source through definition, analysis, design, testing, acceptance, and deployment.

The size and level of detail of the RTM shall be commensurate with the size, scope, and risk of the issues
being fixed for each corrective maintenance release.

Deliverable(s):

Section Description of Deliverable | Due Date
Create and update a Project Initiation and
Requirements Traceability Matrix | Requirements Traceability throughout the Life of
C549 | (RTM) Matrix (RTM) the Project

C.5.410 USER ACCEPTANCE TESTING (UAT)

HUD will perform acceptance testing of the new or modified CPD systems code and/or database
changes/additions after successful completion of Contractor testing. The Contractor shall prepare or
update a User Acceptance Test (UAT) plan and test scenarios/scripts for users to follow during the initial
structured portion of the UAT (following structured testing the users are encouraged to conduct their own
free-form testing). The Contractor shall assist HUD during the preparation and execution of the acceptance
test by establishing test data and maintaining the test environment. The Contractor shall provide the draft
version of all documentation, including the Requirements Traceability Matrix (RTM), which shall be
delivered with the final product at the time of the initiation of the UAT period. The RTM shall clearly link the
new and/or changed requirements to where and how they have been implemented in the system, to assist
the users during testing. The Contractor shall correct any errors identified by the User Acceptance Test
team. The Contractor shall document the results of the testing in the Test Results Report.

Upon receipt of the report, HUD will examine the test results and make a determination as to the readiness
of the new or modified CPD systems code and/or database changes/additions to be released into the
production environment. HUD will certify the planned release under one of the following categories:

e ltis virtually error free and should be released into production.
o Errors still exist that should be addressed, however, a decision could be made that either;
o the release can proceed intact and the errors will be corrected and implemented through a
subsequent release or,
o the release can proceed but the portions determined defective will be removed from it and errors
will be corrected and implemented through a subsequent release.
o It has major shortcomings and should not be released into production at this time. Instead, it
should be returned for further development and re-testing.
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Deliverable(s):

Section Description of Deliverable Due Date
2 Weeks prior to start

Prepare or update a User of User Acceptance
C.5.4.10 | Acceptance Test (UAT) plan Test Plan Testing

Test scenarios/scripts for users to 2 Weeks prior to start

follow during the initial structured of User Acceptance
C.5.4.10 | portion of the UAT Test Scenarios/Scripts Testing

Provide the draft version of all

documentation, including the

Requirements Traceability Matrix

(RTM), which shall be delivered 2 Weeks upon

with the final product at the time conclusion of User
C.5.4.10 | of the initiation of the UAT period. | Test Results Report Acceptance Testing

Document the results of the 3 Business Days upon

testing in the Test Results conclusion of User
C.5.4.10 | Report. Test Results Report Acceptance Testing

C.5.4.11 INTERFACE CONTROL DOCUMENT

The Contractor shall maintain an Interface Control document that conforms to the minimum standards as
identified in the HUD PPM, updating it for each System Release. The Contractor shall use the Interface
Control document to catalog system identification, interface description (such as transactions), and the
interface requirements for those information systems that interface with each CPD System.

Deliverable(s):

Section Description of Deliverable Due Date

Maintain an Interface Control
document recording all system Update at System
C.5.4.11 | interfaces Interface Control document Release

C.5.4.12 OPERATIONS & MAINTENANCE MANUAL

The Contractor shall maintain an Operations & Maintenance Manual that conforms to the minimum
standards as identified in the HUD PPM, updating it for each System Release. The Operations &
Maintenance Manual shall detail system and operational procedures, inventories, and inputs / outputs
required for the performance and operation of each CPD System.
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Deliverable(s):

Section Description of Deliverable Due Date

Maintain an Operations &
Maintenance Manual recording
system and operational
procedures, inventories, and
inputs / outputs required for the
performance and operation of Operations & Maintenance Update at System
C.5.4.12 | each CPD System. Manual Release

C.5.4.13 TECHNICAL DESIGN DOCUMENT

The Contractor shall maintain a Technical Design Document that conforms to the minimum standards as
identified in the HUD PPM, updating it for each System Release. The Technical Design Document shall
detail system architecture and design (data, user interface, security) each CPD System.

Deliverable(s):

| Section Task Description of Deliverable | Due Date

Maintain a Technical Design

Document detail system

architecture and design (data,

user interface, security) for each Update at System
C.5.4.13 | CPD System. Technical Design Document Release

C.5.4.14 DATA DICTIONARY

The Contractor shall maintain a Data Dictionary that conforms to the minimum standards as identified in the
HUD PPM, updating it for each System Release. The Data Dictionary shall record meta data required to
provide system, functional, and business context to the data elements implemented in each CPD System.

Deliverable(s):

Section | Task Description of Deliverable Due Date
Maintain a Data Dictionary for Update at System
C.5.4.14 | each CPD System. Data Dictionary Release

C.5.5 TASK 5 - DEVELOPMENT, MODERNIZATION AND ENHANCEMENT (DME) (LH)

DME means development, changes, or modifications of capabilities to existing systems to improve
capability or performance; or changes mandated by the Congress or agency leadership.
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C.5.51 DME TASK SPECIFICS

NOTE: DEVELOPMENT, MODERNIZATION AND ENHANCEMENT INCLUDES IDIS ONLINE,
GMP, DRGR AND e-SNAPS SYSTEMS SUPPORT

The Contractor shall perform DME tasks on CPD Systems including IDIS Online, GMP, DRGR, and e-
snaps. The Contractor shall ensure DME tasks include the re-engineering and/or enhancement of an
existing system, the re-platforming of a system to refresh technical architecture, or upgrade of the
referenced systems so that its technology remains current and operational.

The Contractor shall practice rigorous requirements management, project management, change control
management and testing during DME efforts to ensure:

a) deployment of high-quality code that accurately meets the requirements
b) successful releases without introduction of unexpected problems

¢) minimal need for emergency/corrective maintenance

d) minimal need to fix the same issue multiple times

e) HUD achieves maximum value out of limited IT budget resources

Development/Modernization/Enhancement (DME) actions that the contractor shall perform:

e The contractor shall modernize and re-engineer legacy systems towards HUD enterprise architecture-
compliant standards. This may include full re-platforming from technically obsolescent environments to
more current standards.

e The contractor shall modify or enhance existing capabilities, or add new capabilities to CPD Systems.
This may include implementing new Grant Programs or Grants Management Processes, or
streamlining existing business processes.

e The contractor shall perform development, modifications, and enhancements to the business rules,
screens, or data elements of CPD systems required to implement new legislation, regulation, policy, or
guidance.

e The contractor shall perform development, modifications, and enhancements to the DRGR system
required to support Supplemental or other Appropriations established for disaster relief and economic
recovery by Congress, and/or by Presidentially-declared natural disaster.

e The contractor shall perform development, modifications, and enhancements to CPD Systems to
respond as part of a Management Plan, Remediation Plan, or other action required to comply with
applicable information system laws, rules, and requirements. For example, HUD may need to perform
modifications to CPD Systems to resolve Office of Inspector General Audit findings and
recommendations.

e The contractor shall develop new MicroStrategy Reports, or modify and enhance existing
MicroStrategy Reports, that are used by HUD for business intelligence, program reporting, oversight,
and grants management.

e The contractor shall perform development, modifications, and enhancements to develop new system
interfaces or enhance and modernize existing system interfaces with other CPD Systems or other
HUD systems (for example, EGIS, core financial systems, or Geocode location services). For
example, modification and enhancements may be required to an existing system interface to update it
from an ODBC connection or a scheduled batch file to an interface utilizing web services
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The Contractor’'s DME efforts for the above shall include:

1. Requirements — Analyze the business requirements to document the functional, data, and system
requirements. Conduct requirements sessions with CPD program areas. Create and maintain the
Requirements Traceability Matrix.

2. Design — Design, prototype, wireframe, or otherwise translate all requirements into system modifications,
including but not limited to: functional requirements, use cases, system screens, reports, databases,
system rules, and functions. This task requires continuous requirements refinement with CPD program
areas. CPD program areas to sign off on design.

3. Development & Testing — Complete development and coding of system modifications. Perform testing
such as unit testing, system and integration testing, and regression testing. Maintain the Requirements
Traceability Matrix to track requirements through testing.

4. UAT - Provide technical support to HUD’s User Acceptance Testing (UAT) including deployment new
build to HUD UAT environment, delivering UAT test plan, test scripts, test data, and test report to CPD
testers.

5. Section 508 Compliance — Ensure System meets the applicable accessibility standards of the Section
508 of the Rehabilitation Act stated in Section 6.C of the TOR.

6. System Security efforts and tasks — Ensure System meets the applicable information system security
standards specified by HUD OCIO Security, Federal NIST Standards, and HUD ADP Security.
Throughout implementation, assess the business, system, functional requirements for changes to the
disposition of the system security. For any required updates, maintain the System Security Plan and the
Implementation Statements using HUD’s CSAM System.

7. Deployment — Perform Quality Assurance activities. Prepare the HARTS release package and submit to
the HUD Test Center. Perform support activities for the Test Center and HUD Infrastructure to complete the
software release(s) deployment to production. This includes troubleshooting, providing technical support or
system expertise, and spot testing to ensure successful deployment.

8. EVM - Provide and update project schedule that includes Performance Measurement Baseline and
Earned Value Management (EVM) information (including “% Complete”, Planned and Actual Start
dates, Planned and Actual Finish dates, Planned and Actual Costs, and resource names).

9. Deliverables — Deliver updates to or create new the following documents in final version to reflect effort
above, as approved by HUD TPOC. Where applicable, documents shall conform to HUD Project Planning
and Management (PPM) Version 2 artifact template standards:

Project Work Plan / Performance Measurement Baseline

Updates with actuals (dates, cost, effort) to Project Work Plan, delivered Bi-weekly

Project Status reporting

Maintain Requirements Traceability Matrix (RTM)

Maintain Change Control Register / Log (CCR/CCL) reported bi-weekly

Maintain a Risk Register reported bi-weekly

Perform updates to Requirements Definition Document

Perform updates to Functional Requirements Document

Perform updates to Data Requirements Document

Perform updates to Solution Architecture Document

Deliver Test Scripts / Scenarios

Maintain Test Results Reports

Perform updates to Test Plan

Perform updates to Implementation Plan

Perform updates to User Manual information in Online Context Help if applicable

EVM

Perform Updates to Interface Control Document

Perform updates to Operations & Maintenance Manual

Perform updates to IDIS Data Download Definitions document

Perform updates to IDIS Electronic Data Interface (EDI) Error Messages document

FPNOBOBE AT ERMO A0 TP
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Perform updates to IDIS EDI Record Layout document
Perform updates to IDIS Report Users Guide

Perform updates to Data Dictionary

Deliver Release Notes

® £ < F

Deliverable(s):

The contractor shall update all PPM and other system documentation to reflect all changes implemented to
production under DME work. Details about the PPM deliverables can be found at this website:
https://portal.hud.gov/hudportal/HUD?src=/program _offices/cio/ppm/PPMV20Artifacts.

Section | Task Description of Deliverable Due Date

Update all PPM and other system

documentation to reflect all

changes implemented to PPM and other system Update at System
C.5.5.1 | production documentation Release

C.5.5.2 HUD PROJECT PLANNING AND MANAGEMENT (PPM) PROCESS

The Contractor shall cover one or multiple phases of the PPM process. The PPM process is a general
guideline for all DME projects. Not all deliverables are required for all projects. CPD/OCIO will tailor
artifacts required for each modification and identify which PPM artifacts to include or exclude. The
Contractor shall develop new documents, or update existing documents, as specified in the modification.
Example PPM artifacts can be found at this website:

http://portal.hud.gov/hudportal/HUD?src=/program offices/cio/ppm/PPMV20Artifacts

DME projects shall be initiated by modification and will follow HUD’s Project Planning and Management
(PPM) process or current equivalent.

The Contractor shall ensure the project plan includes milestones for requirements gathering/business
process analysis meetings, agile development design sessions, prototype demonstrations, regular status
meetings, and other meetings as necessary where the Contractor needs input from HUD or HUD requests
demonstration of functionality. The project plan will also provide a schedule for all PPM and other
deliverables identified in the modification.

The PPM process requires Gate Reviews as projects progress through the phases. The contractor shall
participate in OCIO Gate Reviews or other technical project reviews as requested by the HUD TPOC.

C.5.5.3 PROJECT MANAGEMENT

The Contractor shall provide project management for DME efforts to ensure software developers and other
technical staff follow project plans established in C.5.5.2. HUD will closely monitor the cost and schedule of
DME tasks to minimize potential for cost and/or schedule variances. HUD encourages the Contractor to
follow the work process flow, methodology, procedures, deliverables and best practices that conform to the
standards dictated by the Project Management Body of Knowledge (PMBOK) Guide, Project Management
Life Cycle defined and published by the Project Management Institute (PMI).
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DME tasks shall follow HUD’s Project Planning and Management (PPM) process. Details about the PPM
process can be found at this website:
http://portal.hud.gov/hudportal/HUD?src=/program_offices/cio/ppm/PPMV20HOME

HUD encourages the use of an agile development methodology by tailoring the PPM to enable the
planning, development, and delivery of useable functionality within 6-9 month increments.

C.5.5.4 CONFIGURATION MANAGEMENT PLAN

The Contractor shall update the existing Configuration Management (CM) Plan or create the Configuration
Management Plan if it does not exist. The plan shall address the following:

o Configuration Management: Configuration management is a set of processes and procedures to
identify configuration items, baseline configuration items and control changes to the configuration
baseline. All changes must be evaluated and approved by the Change Control Board (CCB) in
accordance with the procedures. The CCB constitutes HUD staff and HUD staff are responsible for
determining priority and sequencing for releasing fixes and enhancements.

e Change Management: Change management identifies and defines steps for initiating software
changes that may alter the current system or current requirements. The Contractor will maintain a
Change Control Register (CCR) for each system to log and track all change requests and requests to
implement new requirements.

o Release Management: Release management consists of specific processes that manage the risks
associated with each release. The processes address the coordination and responsibilities of all
functional areas affected by a release.

e Problem Tracking: Issues are thoroughly tracked and are sometimes submitted to the CCB for
evaluation and approval of the proposed resolutions.

o Configuration Management Tools: The Contractor will use HUD’s standard Configuration
Management tools as part of the Configuration Management process.

Deliverable(s):

Section Description of Deliverable Due Date

Create or update the existing
Configuration Management (CM) | Configuration Management
C.5.54 | Plan Plan Annually

C.5.5.5 QUALITY ASSURANCE PLAN

The Contractor shall provide a Quality Assurance (QA) Plan (QAP) that conforms to the minimum
standards as identified in the Quality Assurance guidelines identified in the HUD PPM. The Contractor shall
identify a team that is dedicated to Quality Assurance and ensure that only high quality products and
services are delivered to HUD.

HUD will use a Quality Assurance Surveillance Plan (QASP) as part of the Government’s efforts to monitor
contractor performance. See Attachment 1.
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Deliverable(s):

| Section | Task Description of Deliverable Due Date

Provide a Quality Assurance (QA) | Quality Assurance Plan
C.5.5.5 | Plan (QAP) (QAP) Annually

C.5.5.6 LESSONS LEARNED

The Contractor shall maintain a Lessons Learned document that conforms to the minimum standards as
identified in the HUD PPM, updating it as part of Project closeout. The Contractor shall disseminate
lessons learned to the team after each release, and make recommendations as appropriate to HUD to
increase the quality of future deliverables and improve reliability and efficiency of systems.

Deliverable(s):

Section | Task Description of Deliverable Due Date

Maintain a Lessons Learned

document and disseminate

lessons learned to the team after Update at System
C.5.5.6 | each release Lessons Learned Document Release

C.5.5.7 RISK MANAGEMENT

HUDs PPM process emphasizes the importance of identifying, monitoring, managing, and mitigating risks
for DME efforts. The Contractor shall, with input from the TPOC, develop a Risk Management Plan and a
Risk Register for each DME project. Weekly updates to the Risk Register will be identified as tasks in each
Project Work Plan (PWP). When the Contractor believes a technical project risk is on a path to be realized
in the future, or already has been realized, they must notify the HUD TPOC.

Deliverable(s):

Section Description of Deliverable Due Date

Develop a Risk Management Plan
C.5.5.7 | for each DME project Risk Management Plan Annually

Develop a Risk Register for each
C.5.5.7 | DME project Risk Register Weekly
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C.5.5.8 EARNED VALUE MANAGEMENT

The Contractor shall use EVM as per requirements of HUD’s PPM process for all DME Task with lifecycle
development costs of $5 million or more.

The Contractor shall use EVM for Labor Hour Task only.

C.5.5.9 SECURITY PACKAGES

All Project Work Plans (PWPs) shall contain a task identifying each IT Security document update, as well
as a task or tasks identifying IT security-related coding or system modification. The Security Package
includes the following documents:

e Risk Assessment
o System Security Plan in government cybersecurity tool
e Contingency Plan

Deliverable(s):

Section Description of Deliverable | Due Date

Maintain a Risk Assessment
document that establishes the
C.5.5.9 | security disposition. Risk Assessment Annually

Maintain a Contingency Plan for
system recovery and

C.5.5.9 | reconstitution. Contingency Plan Annually

Update a System Security Plan

based on system changes Update at System
C.5.5.9 | implemented in the Release. System Security Plan Release

C.5.5.10 REQUIREMENTS TRACEABILITY MATRIX (RTM)

The Contractor shall create and update a Requirements Traceability Matrix (RTM) as required. The RTM is
typically a direct input to the Requirements Definition Document. The RTM shall clearly link the new and/or
changed requirements to where and how they have been implemented in the system. The RTM shall
provide backwards and forward traceability, meaning the RTM documents each requirement from its
source through definition, analysis, design, testing, acceptance, and deployment.

The size and level of detail of the RTM shall be commensurate with the size, scope, and risk of the issues
being fixed for each corrective maintenance release.
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Deliverable(s):

| Section | Description of Deliverable | Due Date
Create and update a Project Initiation and
Requirements Traceability Matrix | Requirements Traceability throughout the Life of the
C.5.5.10 | (RTM) Matrix (RTM) Project

C.5.5.11 TESTING

The Contractor shall conduct functional, unit, system/integration, regression, smoke, load/-performance
and/or stability tests as applicable as part of their quality assurance plan for each system release. Each
applicable test shall be identified as a milestone in the Work Breakdown Structure (WBS). Use of industry-
standard automated testing software is strongly encouraged. The software shall be flexible to be able to
handle changes and requirements of any complexity; allow for the recording and playback of scripts, along
with the ability to maintain an ongoing test data suite; thus ensuring 100% of the requirements are met and
that regression testing will fully test all previous functionality. The amount and type of testing shall be
commensurate with the size, scope, and risk of the specific release as mutually agreed upon by the
Contractor and the HUD TPOC.

The Contractor shall assist HUD staff in coordinating User Acceptance Testing (UAT) with impacted
stakeholders, as per Section C.5.5.12 below.

C.5.5.12 USER ACCEPTANCE TESTING (UAT)

HUD will perform acceptance testing of the new or modified CPD systems code and/or database
changes/additions after successful completion of Contractor testing. The Contractor shall prepare or
update a User Acceptance Test (UAT) plan and test scenarios/scripts for users to follow during the initial
structured portion of the UAT (following structured testing the users are encouraged to conduct their own
free-form testing). The Contractor shall assist HUD during the preparation and execution of the acceptance
test by establishing test data and maintaining the test environment. The Contractor shall provide the draft
version of all documentation, including the Requirements Traceability Matrix (RTM), which shall be
delivered with the final product at the time of the initiation of the UAT period. The RTM shall clearly link the
new and/or changed requirements to where and how they have been implemented in the system, to assist
the users during testing. The Contractor shall correct any errors identified by the User Acceptance Test
team. The Contractor shall document the results of the testing in the Test Results Report.

Upon receipt of the report, HUD will examine the test results and make a determination as to the readiness
of the new or modified CPD systems code and/or database changes/additions to be released into the
production environment. HUD will certify the planned release under one of the following categories:

e ltis virtually error free and should be released into production.
o Errors still exist that should be addressed, however, a decision could be made that either;
o the release can proceed intact and the errors will be corrected and implemented through a
subsequent release or,
o the release can proceed but the portions determined defective will be removed from it and errors
will be corrected and implemented through a subsequent release.
e It has major shortcomings and should not be released into production at this time. Instead, it should be
returned for further development and re-testing.
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Section

C.5.5.12

Prepare or update a User
Acceptance Test (UAT) plan

Description of Deliverable

Test Plan

Due Date

2 Weeks prior to start

of User Acceptance
Testing

C.5.5.12

Test scenarios/scripts for users to
follow during the initial structured
portion of the UAT

Test Scenarios/Scripts

2 Weeks prior to start
of User Acceptance
Testing

Provide the draft version of all
documentation, including the
Requirements Traceability Matrix
(RTM), which shall be delivered
with the final product at the time
of the initiation of the UAT period.
Document the results of the
testing in the Test Results
Report.

2 Weeks upon
conclusion of User
Acceptance Testing

3 Business Days upon
conclusion of User
Acceptance Testing

C.5.5.12 Test Results Report

C.55.12 Test Results Report

C.5.5.13 HARTS RELEASES

Once HUD has performed User Acceptance Testing (UAT) and final system performance load and stress
testing has been completed successfully, the Contractor shall submit the approved product as a HUD
Application Release Tracking System (HARTS) release request, along with all associated documentation
required for the HARTS release. This shall include the preparation of the system release request in HUD’s
HARTS system, as well as the provision of test ID(s) and Password(s) and the necessary software

code. The Contractor shall prepare and manage Release Notes to document the fixes/changes/
enhancements included in each system release and support the release process using HUD’s standard
CM tool, currently Serena Dimensions.

When the HUD IT Project Manager verifies that UAT is successfully complete, the Contractor shall prepare
and submit a HARTS release package, which includes the technical release instructions, scripts, schedule,
and other documentation.

The HUD IT Project Manager shall determine if the release is categorized as a regular or emergency
release. Current HUD policy specifies a lead-time of 17 business days for regular releases and 4 business
days for emergency releases. The Contractor shall be responsible for coordinating release testing with the
HUD Test Center, including copying all relevant files into the Test Center’s realignment testing environment
used to simulate the production environment for each release. The Contractor shall support the HUD Test
Center staff, OCIO staff, and/or HUD infrastructure contractors during the installation and configuration of
software upgrades and application system releases as required. The Contractor shall also follow-up to
provide Verification and Validation of the intended results within two business hours after the release
installation has been completed, to verify that the installation was completed correctly.

The Contractor shall update all PPM and other system documentation to reflect all changes implemented to
production under Corrective Maintenance work. The Contractor shall update the IT Security Plan and other
documents if required. These documentation tasks will be identified in the project plan and PWP.
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Code changes, configurations, and other contents of the software delivered in a HARTS release shall
contain zero defects.

Deliverable(s):

Section Description of Deliverable | Due Date

Contractor shall submit the
approved product (completed
User Acceptance Testing (UAT),
final system performance load
and stress testing) as a HUD
Application Release Tracking
System (HARTS) release
request, along with all associated
documentation required for the
C.5.5.13 | HARTS release HARTS Release Package Per System Release

C.5.5.14 BUSINESS PROCESS MODELS

The Contractor will be responsible for Business process models that may include any of the following:

Flow Charts

Use Cases including Diagrams
Activity Diagrams

Work process simulations

Other models as required by HUD

C.5.5.15 PROOF OF CONCEPT

A Proof of Concept is a non-operational representation of the proposed functionality. If the Project Plan
calls for a Proof of Concept, it will include a graphical representation of the flow of screens or the
progression through the logic of the system by the typical user.

C.5.5.16 PILOT

A Pilot is a deployment of the final product for a limited group or subset of users. The pilot is intended to
decrease the overall risk of the project by only placing a limited number of users at risk of product failure in
the deployment phase. If the Pilot is deemed to be acceptable, then the Release Plan and Data
Conversion Plan continue as scheduled. The Contractor shall identify and document contingency plans
prior to pilot deployment in the event that the pilot is not successful, outlining corrective action plans for the
project, if necessary.

C.5.5.17 INTERFACE CONTROL DOCUMENT

The Contractor shall maintain an Interface Control document that conforms to the minimum standards as
identified in the HUD PPM, updating it for each System Release. The Contractor shall use the Interface
Control document to catalog system identification, interface description (such as transactions), and the
interface requirements for those information systems that interface with each CPD System.
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Deliverable(s):

Description of Deliverable Due Date

Maintain an Interface Control
document recording all system Update at System
C.5.5.17 | interfaces Interface Control document Release

C.5.5.18 OPERATIONS & MAINTENANCE MANUAL

The Contractor shall maintain an Operations & Maintenance Manual that conforms to the minimum
standards as identified in the HUD PPM, updating it for each System Release. The Operations &
Maintenance Manual shall detail system and operational procedures, inventories, and inputs / outputs
required for the performance and operation of each CPD System.

Deliverable(s):

Section Description of Deliverable Due Date

Maintain an Operations &
Maintenance Manual recording
system and operational
procedures, inventories, and
inputs / outputs required for the
performance and operation of Operations & Maintenance Update at System
C.5.5.18 | each CPD System. Manual Release

C.5.5.19 TECHNICAL DESIGN DOCUMENT

The Contractor shall maintain a Technical Design Document that conforms to the minimum standards as
identified in the HUD PPM, updating it for each System Release. The Technical Design Document shall
detail system architecture and design (data, user interface, security) each CPD System.

Deliverable(s):

| Section Task Description of Deliverable | Due Date

Maintain a Technical Design

Document detail system

architecture and design (data,

user interface, security) for each Update at System
C.5.5.19 | CPD System. Technical Design Document Release
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C.5.5.20 DATA DICTIONARY
The Contractor shall maintain a Data Dictionary that conforms to the minimum standards as identified in the

HUD PPM, updating it for each System Release. The Data Dictionary shall record meta data required to
provide system, functional, and business context to the data elements implemented in each CPD System.

Deliverable(s):

| Section | Task Description of Deliverable | Due Date
Maintain a Data Dictionary for Update at System
C.5.5.20 | each CPD System. Data Dictionary Release

C.5.5.21 ELECTRONIC DATA INTERCHANGE (EDI) AND DATA DOWNLOAD
DOCUMENTATION

IDIS utilizes an Electronic Data Interchange. This capability allows grantee users of IDIS to import large
quantities of activity data or other mandatory reporting data directly into IDIS using a structured data file,
instead of performing data entry by hand.

The Contractor shall maintain EDI Documentation upon any IDIS System Release that will impact the
performance or requirements of the EDI. The EDI Documentation consists of the following:

a. Data Download Definitions document.

b. IDIS Electronic Data Interface (EDI) Error Messages document. This document provides a reference
manual of EDI error messages for IDIS EDI users to troubleshoot when issues are encountered with
an EDI data submission.

c. Perform updates to IDIS EDI Record Layout document. This document provides descriptions of all
Electronic Data Interchange (EDI) objects in IDIS.

HUD permits IDIS users with reporting privileges to download data-call data extracts directly from IDIS
database tables. The Contractor shall maintain Data Download Documentation upon any IDIS System
Release that will impact the performance or requirements of the Data Download capability. The Data
Download Documentation discusses user instructions, catalogs all data extract files and relevant database
tables, layout structure and rules for exported data files, and guidance for understanding legacy data from
prior IDIS export files.
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Deliverable(s):

Section Description of Deliverable Due Date
Maintain IDIS Electronic Data IDIS EDI Record Layout
Interface (EDI) Record Layout document and IDIS Electronic
document and IDIS EDI Error Data Interface (EDI) Error Update at System
C.5.5.21 | Messages document. Messages document. Release

Maintain IDIS Online Appendix D | IDIS Online Appendix D Data Update at System
C.5.5.21 | Data Extract File Layouts Extract File Layouts Release

C.5.5.22 IDIS REPORT USERS GUIDE

The Contractor shall maintain the IDIS Report Users Guide, updating it for each IDIS System Release. The
IDIS Report Users Guide provides a user manual for generating and troubleshooting IDIS reports, and
catalogs a description of each report available to users through the IDIS MicroStrategy reports interface.

Deliverable(s):

Section | Task Description of Deliverable Due Date
Maintain a IDIS Report Users Update at System
C.5.5.22 | Guide for IDIS. IDIS Report Users Guide Release

C.6 SECTION 508 COMPLIANCE

Section 508 of the Rehabilitation Act requires Federal agencies to make their electronic and information
technology accessible to people with disabilities. This applies to all Federal agencies when they develop,
procure, maintain, or use electronic and information technology.

All electronic and information technology (EIT) procured through this task order must meet the applicable
accessibility standards specified in 36CFR1194.2, unless an agency exception to this requirement exists.
Any agency exceptions applicable to this task order are listed below.

The standards define Electronic and Information Technology, in part, as “any equipment or interconnected
system or subsystem of equipment that is used in the creation, conversion, or duplication of data or
information. The standards define the type of technology covered and set forth provisions that establish a
minimum level of accessibility. The application section of the standards (1194.2) outlines the scope and
coverage of the standards. The standards cover the full range of electronic and information technologies in
the Federal sector, including those used for communication, duplication, computing, storage, presentation,
control, transport and production. This includes computers, software, networks, peripherals and other types
of electronic office equipment.
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APPLICABLE STANDARDS, WHICH APPLY TO THIS ACQUISITION

Section 1194.21: Software Applications and Operating Systems X :
Section 1194.22: Web-based Internet Information and Applications X
Section 1194.23: Telecommunications Products .
Section 1194.25: Self-Contained, Closed Products
Section 1194.26: Desktop and Portable Computers
Section 1194.31: Functional Performance Criteria

AGENCY EXCEPTIONS, WHICH APPLY TO THIS ACQUISITION

National Security System
Acquired by a contractor incidental to a contract

Located in spaces frequented only by a service personnel for maintenance, repair or
Occasional monitoring of equipment

Would impose and undue burden on the agency

The Contractor must demonstrate compliance to 508 standards or their proposal will not be evaluated.
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SECTION D
PACKAGING AND MARKING
NOTE: Section D of the Contractor’s Alliant Contract is applicable to this TO and is hereby
incorporated by reference. In addition, the following applies:

D.1 PRESERVATION, PACKAGING AND MARKING

All deliverables submitted to the Government shall indicate the contract number, TO number, contractor’s
name, description of items contain therein and the consignee’s name and address for which the information
is being submitted. The Contractor shall follow the marking requirements specified by the Government.

All reports and deliverables should be submitted electronically through GSA’s electronic

contract system (ITSS) at: https://portal.fas.gsa.gov/group/aasbs-portal/itss-home.

Identified below are the required electronic formats, whose versions must be compatible with the latest,
commonly available version on the market.

] Text Microsoft Word

[ ] Spreadsheets Microsoft Excel
[] Briefings Microsoft PowerPoint
] Drawings Microsoft Visio

[ ] Schedules Microsoft Projct
[1PDF Adobe Acrobat Reader

Copies of all deliverables shall also be delivered electronically to the HUD TPOC in a Microsoft format. The
HUD TPOC will be provided upon award.
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SECTION E
INSPECTION AND ACCEPTANCE

NOTE: Section E of the Contractor’s Alliant Contract is applicable to this TO and is hereby
incorporated by reference. In addition, the following applies:

E.1 PLACE OF INSPECTION AND ACCEPTANCE

Inspection and acceptance of all work performance, draft reports, and other deliverables under this TO shall
be performed by the HUD TPOC and the Contracting Officer Representative (COR).

E.2 SCOPE OF INSPECTION

All deliverables will be inspected for content, completeness, accuracy and conformance to this TO
requirements by the Government Technical Representative and/or COR. Inspection may include validation
of information or software through the use of automated tools, testing or inspections of the deliverables, as
specified in the TO. The scope and nature of this inspection will be sufficiently comprehensive to ensure the
completeness, quality and adequacy of all deliverables.

The Government requires a period not to exceed 15 work days after receipt of final deliverable items for
inspection and acceptance or rejection.

E.3 BASIS OF ACCEPTANCE

The basis for acceptance shall be compliance with the requirements set forth in the Task Order, the
Contractor’s proposal and other terms and conditions of the basic contract. Deliverable items rejected shall
be corrected in accordance with the applicable clauses. Reports, documents and narrative type deliverables
will be accepted when all discrepancies, errors or other deficiencies identified in writing by the Government
have been corrected. If the draft deliverable is adequate, the Government may accept the draft and provide
comments for incorporation into the final version. All of the Government's comments to deliverables must
either be incorporated in the succeeding version of the deliverable or the Contractor must demonstrate to
the Government's satisfaction why such comments should not be incorporated. If the Government finds that
a draft or final deliverable contains spelling errors, grammatical errors, improper format, or otherwise

does not conform to the requirements stated within this Task Order, the document may be immediately
rejected without further review and returned to the Contractor for correction and resubmission. If the
Contractor requires additional Government guidance to produce an acceptable draft, the Contractor shall
arrange a meeting with the HUD TPOC and GSA COR.

E.4 DRAFT DELIVERABLES

The Government will provide written acceptance, comments, and/or change requests, if any, within 15
workdays from Government receipt of the draft deliverable. Upon receipt of the Government comments, the
Contractor shall have ten workdays to incorporate the Government's comments and/or change requests and
to resubmit the deliverable in its final form.
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E.5 WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT

The Government will provide written notification of acceptance or rejection of all final deliverables within 15
work days unless specified otherwise. All notifications of rejection will be accompanied with an explanation
of the specific deficiencies causing the rejection.

E.6 NON-CONFORMING PRODUCTS OR SERVICES

Non-conforming products or services will be rejected. Deficiencies will be corrected, by the Contractor,
within 10 work days of the rejection notice. If the deficiencies cannot be corrected within 10 work days, the
Contractor will immediately notify the HUD TPOC and GSA COR of the reason for the delay and provide a
proposed corrective action plan within 10 work days.
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SECTION F
DELIVERIES AND PERFORMANCE

NOTE: Section F of the Contractor’s Alliant Contract is applicable to this TO and is hereby
incorporated by reference. In addition, the following applies:

F.1 PERIOD OF PERFORMANCE

The task order becomes effective on date of award and continues in effect for a 12-month base period. In

addition, the period of the task order is subject to four (4) 12-month option periods:

Base Period:

Option Period 1:
Option Period 2:
Option Period 3:
Option Period 4:

F.2 SCHEDULE OF DELIVERABLES

April 26, 2018 — April 25, 2019 (12 months)
April 26, 2019 — April 25, 2020 (12 months)
April 26, 2020 — April 25, 2021 (12 months)
April 26, 2021 — April 25, 2022 (12 months)
April 26, 2022 — April 25, 2023 (12 months)

Within thirty (30) days after award of a task order, the Contractor shall provide to the Administrative
Contracting Officer a fully redacted version of the task order.

The Contractor shall provide the required deliverables based on the schedule identified in Section C. Below
are the required deliverables and the specified dates:

Section(s) | Task

Description of
Deliverable

Due Date

C.5.1.3 Prepare and present briefings to the | Monthly Briefings 10th Day of the Month
Government on the results of efforts
undertaken under this Task Order
C.5.2.2 Provide a status report to the TPOC | Daily System Check Daily by 9:00am each
Status Report Federal business day.
C.5.24 Produce a report on the status of all | Status Report on Tier 2 | 10th Day of the Month
tickets for a given time period. Help Desk Tickets
C.5.2.5 Recommend a strategy or Strategy(ies) to the One (1) Business Day
strategies to the TPOC that will fix TPOC
or address the problem.
C.5.2.10 The Contractor shall log all data SPUFI/Data Correction | 1 Hour — 2 Weeks
correction scripts scripts Depending on Priority
(See Section F.3)
C.5.2.11 Provide a weekly status report to Weekly Status Report Weekly
the HUD TPOC
C.5.2.17 Update the security controls and System Security Plan Annually
implementation statements in the
CSAM tool that comprise the
System Security Plan (SSP)
C.5.2.18 Prepare and deliver meeting Meeting Minutes Within three (3)
minutes business days of the
meeting.
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C.5.3.2 Perform transition-in services Transition-In Plan Draft Plan during the
Kick-off
Final Plan 14 days
after kick-off meeting
C.5.3.3 Perform all transition-out services Transition-Out Plan 90 Days Before Task
Order Performance
C.5.41 Update all PPM and other system PPM and other system | Update at System
documentation to reflect all documentation Release
C.5.5.1 changes implemented to production
C.543 Create or update the existing Configuration Annually
Configuration Management (CM) Management Plan
C.5.5.4 Plan
C.5.44 Provide a Quality Assurance (QA) Quality Assurance Plan | Annually
Plan (QAP) (QAP)
C.5.5.5
C.5.4.5 Maintain a Lessons Learned Lessons Learned Update at System
document and disseminate lessons | Document Release
C.5.5.6 learned to the team after each
release
C.5.5.7 Develop a Risk Management Plan Risk Management Plan | Annually
for each DME Project
C.5.5.7 Develop a Risk Register for each Risk Register Weekly
DME project
C.5.4.6 Maintain a Risk Assessment Risk Assessment Annually
document that establishes the
C.5.5.9 security disposition
C.5.4.6 Maintain a Contingency Plan for Contingency Plan Annually
system recovery and reconstitution.
C.5.5.9
C.5.4.6 Update a System Security Plan System Security Plan Update at System
based on system changes Release
C.5.5.9 implemented in the Release.
C.54.7 Contractor shall submit the HARTS Release Per System Release
approved product (completed User | Package
C.5.5.13 Acceptance Testing (UAT), final
system performance load and
stress testing) as a HUD
Application Release Tracking
System (HARTS) release request,
along with all associated
documentation required for the
HARTS release
C.54.9 Create and update a Requirements | Requirements Project Initiation and
Traceability Matrix (RTM) Traceability Matrix throughout the Life of
C.5.5.10 (RTM) the Project
C.5.4.10 Prepare or update a User Test Plan 2 Weeks prior to start
Acceptance Test (UAT) plan of User Acceptance
C.5.5.12 Testing

53



SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS
TASK ORDER REQUEST (TOR): ID11170001

C.5.4.10 Test scenarios/scripts for users to Test Scenarios/Scripts | 2 Weeks prior to start
follow during the initial structured of User Acceptance
C.5.5.12 portion of the UAT Testing
C.5.4.10 Provide the draft version of all Test Results Report 2 Weeks upon
documentation, including the conclusion of User
C.5.5.12 Requirements Traceability Matrix Acceptance Testing
(RTM), which shall be delivered
with the final product at the time of
the initiation of the UAT period.
C.5.4.10 Document the results of the testing | Test Results Report 3 Business Days upon
in the Test Results Report. conclusion of User
C.5.5.12 Acceptance Testing
C.5.4.11 Maintain an Interface Control Interface Control Update at System
document recording all system document Release
C.5.5.17 interfaces
C.5.4.12 Maintain an Operations & Operations & Update at System
Maintenance Manual recording Maintenance Manual Release
C.5.5.18 system and operational procedures,
inventories, and inputs / outputs
required for the performance and
operation of each CPD System.
C.5.4.13 Maintain a Technical Design Technical Design Update at System
Document detail system Document Release
C.5.5.19 architecture and design (data, user
interface, security) for each CPD
System.
C.5.4.14 Maintain a Data Dictionary for Data Dictionary Update at System
each CPD System. Release
C.5.5.20
IDIS EDI Record Layout
Maintain IDIS EDI Record Layout document and IDIS
document and IDIS Electronic Data | Electronic Data
Interface (EDI) Error Messages Interface (EDI) Error Update at System
C.5.5.21 document. Messages document. Release
IDIS Online Appendix D
Maintain IDIS Online Appendix D Data Extract File Update at System
C.5.5.21 Data Extract File Layouts Layouts Release
Maintain a IDIS Report Users Guide | IDIS Report Users Update at System
C.5.5.22 for IDIS. Guide Release

F.3 LEVEL OF URGENCY- HELP DESK PRIORITY

The Contractor shall perform services stated in Section C and submit the deliverables as stated in Section
F.2. Occasionally, the Contractor may be required to submit task deliverables based on the urgency of the
Government’s need. In this case, Contractors must adhere to the Priority List below when performing

services under the task order:

. Level

1

Description | Timeline

Urgent

Up to 2 Hours
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2 Priority - 1 Up to 24 Hours

3 Priority - 2 1-2 Weeks

4 In Progress Weekly Updates/Status

5 Normal 1-2 Months with Weekly Updates/Status

F.4 PLACE OF PERFORMANCE

The Contractor’s assigned personnel shall perform work at the Contractor’s site. See Section H.3 for
access to Government facilities.
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SECTION G
CONTRACT ADMINISTRATION DATA

NOTE: Section G of the Contractor’s Alliant Contract is applicable to this TO and is hereby
incorporated by reference. In addition, the following applies:

G.1 CONTRACTING OFFICER’S REPRESENTATIVE

The CO will appoint a COR in writing through a COR Appointment Letter (Attachment 2) that will be
provided to the Contractor upon award. The COR will receive, for the Government, all work called for by
the TO and will represent the CO in the technical phases of the work. The COR will provide no supervisory
or instructional assistance to contractor personnel. The COR is not authorized to change any of the terms
and conditions, scope, schedule, and price of the basic Contract or the TO. Changes in the scope of work
will be made only by the CO by properly executed modifications to the Contract or the TO.

G.2 CONTRACT ADMINISTRATION

Ordering Contracting Officer:
Marion Williams

GSA NCR FAS Contracting Division
301 7th Street, SW, Rm. 6100
Washington, DC 20407

Telephone: (202) 205-9097

Email: marion.williams@gsa.gov

Contracting Officer's Representative:
Robert Larick

GSA NCR FAS Contracting Division
301 7th Street, SW, Rm. 6100
Washington, DC 20407

Telephone: (202) 205-4607

Email: Robert.larick@gsa.gov

HUD Technical Point of Contact (TPOC):
To be provided after award

G.3 CONTRACT ACCESS FEE (CAF)

As stated in Section B.2.1, GSA’s operating costs are reimbursed through a Contract Access Fee (CAF)
charged on orders placed against the Master Contract. The CAF is paid by the ordering agency, but
remitted to GSA by the Contractor. GSA maintains the unilateral right to establish and change the CAF
rate. GSA will provide reasonable notice prior to the Effective Date of any change to the CAF payment
process.

The CAF rate, which is .75% at time of Basic Contract Award, is applied to the total amount paid on each
invoice. Based on the established CAF rate, the Contractor shall include the CAF in each proposal.

Effective May 1, 2016 for all new Orders, the Contractor shall include the CAF as a separate cost element
on all proposals to the government, regardless of contract type. The CAF shall never to be treated as a
negotiable element between the contractor and the ordering agency.
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If a customer organization has negotiated a CAF rate based on a special written agreement and/or
Memorandum of Agreement by the GWAC Program that is other than the established CAF rate, GSA will
provide advance notification.

G.4 INVOICING
G.4.1 INVOICE SUBMISSION

The Contractor shall provide invoice backup data, including labor categories, rates and quantities of labor
hours. The Contractor shall submit invoices as follows:

e The Contractor shall utilize NCR's two electronic system to submit invoices.

¢ |nvoices shall be sent to both: https://portal.fas.gsa.gov and www.finance.gsa.gov.

In addition, the data elements indicated below shall be included on each invoice.

Task Order Number: (from SF 1449, Block 4)

Paying Number: (ACT/DAC NO.) (From SF 1449, Block 1)

NCR Project No.: ID11170001

Project Title: System Operations and Maintenance of CPD Systems

The Contractor shall certify with a signed and dated statement that the invoice is correct and proper for
payment.

The Contractor shall provide invoice backup data in accordance with the contract type, including detail
such as labor categories, rates, and quantities of labor hours per labor category.

The Contractor shall submit invoices as follows:

The Contractor shall submit invoices electronically by logging onto the following link (requires Internet
Explorer to access the link): https://portal.fas.gsa.gov. Select Vendor Support, log in using your assigned
ID and password, then click on Create Invoice. By utilizing this method, no paper copy of the invoice shall
be submitted to GSA NCR or the GSA Finance Center. However, the GSA COR may require the
Contractor to submit a written “soft copy” invoice with the client’s certification prior to invoice payment.

G.4.2 INVOICE REQUIREMENTS
G.4.2.1 LABOR HOUR (LH) CLINs

The Contractor may invoice monthly on the basis of cost incurred for the LH CLINs. The invoice shall
include the period of performance covered by the invoice and the CLIN number and title. All hours and
costs shall be reported by CLIN element (as shown in Section B), by contractor employee, and shall be
provided for the current billing month and in total from project inception to date. The Contractor shall
provide the invoice data in spreadsheet form with the following detailed information. The listing shall
include separate columns and totals for the current invoice period and the project to date.

a. Employee name (current and past employees)

b. Employee company labor category

c. Employee labor category

d. Monthly and total cumulative hours worked

e. Corresponding TO ceiling rate
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f. Cost incurred not billed
g. Current approved forward pricing rate agreement in support of indirect costs billed

G.4.2.2 FIRM-FIXED-PRICE (FFP) CLINs

The Contractor may invoice the total firm fixed price on a monthly basis for work performed. The monthly
amount invoiced shall be proportionate to 1/12 of the total firm fixed price per CLIN for work performed.

The Contractor may invoice as stated in Section B for the FFP CLINs. The invoice shall include the period
of performance or deliverable covered by the invoice and the CLIN number and title. All costs shall be
reported by CLIN element (as shown in Section B) and shall be provided for the current invoice and in total
from project inception to date. The Contractor shall provide the invoice data in spreadsheet form with the
following detailed information. The listing shall include separate columns and totals for the current invoice
period and the project to date.

a. FFP (insert period of performance or deliverable/progress payment period — as stated in Section B)

b. Cost incurred not billed

G.4.2.3 TRAVEL

Travel for contractor staff is not anticipated. However, if the need for travel does arise, the Contractor shall
adhere to the following travel regulations. Travel will be authorized by the Contracting Officer (CO) as
requested by the HUD TPOC as appropriate. No local travel will be reimbursed. All requests for travel
must be approved by the HUD TPOC and GSA COR as appropriate prior to incurring cost. Prior to any
long distance travel, the Contractor shall prepare a Travel Authorization Request for Government review
and approval. Long distance travel will be reimbursed in accordance with the Federal Travel Regulations.

G.5 TASK ORDER CPARS

TO performance will be evaluated and captured through the CPARS module (located at
https://www.cpars.gov/). At a minimum, the TO performance will be evaluated by GSA upon TO completion
at a minimum annually. Evaluations of contractor performance will be provided to the Contractor as soon
as practicable after completion of the evaluation. Contractors will be given a minimum of 30 days to submit
comments, rebutting statements, or additional information. Copies of the evaluations, contractor responses,
and review comments, if any, will be retained as part of the TO file, and may be used by Federal agencies
to support future award decisions.

G.6 TASK ORDER CLOSE-OUT RESPONSIBILITIES

In addition to the task order close out responsibilities defined in the Alliant basic contract, the Contractor
shall support transition out operations to any follow-on effort as directed by the GSA CO. Also, the
Contractor shall erase irrecoverably all Government data, applications, and Government licensed software
from all electronic storage devices that belong to the Contractor prior to being removed from Government
premises.



SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS | 59
TASK ORDER REQUEST (TOR): ID11170001

SECTION H
SPECIAL INSTRUCTIONS
NOTE: Section H of the Contractor’s Alliant Contract is applicable to this TO and is hereby
incorporated by reference. In addition, the following applies:

H.1 KEY PERSONNEL

The following are the minimum personnel who shall be designated as “Key.” The Government does not intend
to dictate the composition of the ideal team to perform this TO. Therefore, the Government will evaluate up to
five additional Key Personnel as proposed by the contractor. The Key Personnel must possess all
MANDATORY qualifications (those designated as “required”) at time of proposal submission.

(a) Program Manager (PM)

(b) Project Manager (IDIS OnLine)
(c) Project Manager (DRGR)

(d) Project Manager (GMP)

(e) Project Manager (e-snaps)

(f) Data Architect

The Contractor shall propose Key Personnel to be assigned for the duration of the TO.

H.1.1 Program Manager

Role: The Program Manager is primary point of contact for all systems, CLINs, and projects. He or she is
responsible for the overall quality and performance of all contractor and subcontractor work performed under
this task order. He/she is responsible for overall customer relationship management and problem resolution.

Desired skills:
e 10+ years of experience managing large IT contracts ($10 million or more per year)
e 10+ years experience managing multiple IT operations, maintenance, and/or development teams
following rigorous project management practices
¢ Knowledge of PPM process or similar IT development framework

H.1.2 Program Manager (IDIS OnLine)

Role: The IDIS OnLine Project Manager is the primary point of contact for the IDIS OnLine system. He or she
is responsible for the overall quality and performance of all work performed on IDIS OnLine under this task
order.

Desired skills:

e PMP certification

e 5+ years experience managing IT DME projects valued at $1 million or more per year, including
developing project plans in Microsoft Project and following those project plans through to successful
completion with minimal cost or schedule variance.

e 5+ years experience in business process analysis/workflow improvement

e 5+ years experience working with systems with business intelligence reporting tool capabilities

e 1+ year experience working with financial systems
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e knowledge of grants management processes and/or community development programs at HUD or
other government agencies.

H.1.3 Program Manager (DRGR)

Role: The DRGR Project Manager is the primary point of contact for the DRGR system. He or she is
responsible for the overall quality and performance of all work performed on DRGR under this task order.

Desired skills:

e PMP certification

e 5+ years experience managing IT DME projects valued at $1 million or more per year, including
developing project plans in Microsoft Project and following those project plans through to successful
completion with minimal cost or schedule variance.
5+ years experience in business process analysis/workflow improvement
5+ years experience working with systems with business intelligence reporting tool capabilities
1+ year experience working with financial systems
knowledge of grants management processes, disaster rebuilding programs, or neighborhood
revitalization programs at HUD or other government agencies.

H.1.4 Program Manager (GMP)

Role: The GMP Project Manager is the primary point of contact for the GMP system. He or she is responsible
for the overall quality and performance of all work performed on all GMP modules under this task order.

Desired skills:

e PMP certification

e 5+ years experience managing IT DME valued at $1 million or more per year, including developing
project plans in Microsoft Project and following those project plans through to successful completion
with minimal cost or schedule variance.

e 5+ years experience in business process analysis/workflow improvement

e 5+ years experience working with systems with business intelligence reporting tool capabilities

e knowledge of compliance monitoring and/or grants management processes at HUD or other
government agencies.

H.1.5 Program Manager (e-SNAPS)

Role: The e-snaps Project Manager is the primary point of contact for the e-snaps system. He or she is
responsible for the overall quality and performance of all work performed on e-snaps under this task order.

Desired skills:

e PMP certification

e 5+ years experience managing IT DME valued at $1 million or more per year, including developing
project plans in Microsoft Project and following those project plans through to successful completion
with minimal cost or schedule variance.
5+ years experience in business process analysis/workflow improvement
5+ years experience working with systems with business intelligence reporting tool capabilities
5+ years experience working with configuration of Grantium G3 software
knowledge of, or experience with, large competitive grant intake and management processes at HUD or
other government agencies.
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H.1.6 Data Architect

Role: The Data Architect plays a key role across all CPD eGrants systems in defining, designing, architecting,
and building dimensional databases. He or she develops comprehensive enterprise application solution sets
that translate business needs into long-term architecture solutions, data warehouses, and systems integration.
This resource also reviews and develops object and data models and metadata repositories.

Desired skills:
o 10+ years of experience managing, architecting, and integrating Oracle databases
e 5+ years working with Business Intelligence reporting tools (i.e. MicroStrategy)
e Knowledge of, or experience with grants management processes at HUD or other government
agencies.

H.2 PERSONNEL SUBSTITUTION

The above identified personnel are those personnel considered essential to successful contractor
performance, inclusive of the Program/Project Manager and other personnel providing supervision or critical
technical oversight. The contractor shall not remove or replace any personnel identified above from this task
order, without the written concurrence of the CO. This notification shall be no later than ten (10) calendar days
in advance of any proposed substitution and shall include justification (including resume(s) and labor category
of proposed substitution(s) in sufficient detail to permit evaluation of the impact on task order performance.
Replacement personnel will be approved via modification to the task order.

Prior to utilizing other than personnel specified in the proposal in response to a solicitation, the contractor shall
notify the Government CO and the COR. Substitute personnel qualifications shall be equal to, or greater than,
those of the person(s) being substituted for. If the Government CO and the COR determine that the proposed
substitute personnel is unacceptable, or that the reduction of effort would be so substantial as to impair the
successful performance of the work under the task order, the task order may be subject to default action as
prescribed by the applicable termination for default/cause clause.

H.3 SUPERVISION OF CONTRACTOR PERSONNEL

The contractor-supplied personnel are employees of the Contractor and under the administrative control and
supervision of the Contractor. The Contractor, through its personnel, shall perform the tasks prescribed in the
task order. The Contractor shall select, supervise, and exercise control and direction over its employees under
this task order. The Contractor shall not supervise, direct, or control activities of Government personnel or the
employees of any other Contractor. The Government shall not exercise any supervision or control over the
Contractor in the performance of contractual services under the task order. The Contractor is accountable to
the Government for the action of its personnel.

H.4 SECURITY AND OTHER COMPLIANCE CONCERNS

Any contractor personnel who are involved with the management, use, or operation of a HUD sensitive
computer system/application are required to undergo a background investigation. A background investigation
is required for this task order (see HUDAR 2452.237-75 and HUDAR 2452.239-70 in Section I). Contractor
personnel will be required to complete Standard Form 85P, Questionnaire for Sensitive Positions, Optional
Form 305, Declaration for Federal Employment, and FD-258, Finger Print Card, or any such form as may be
required to complete the background investigation. Completed forms must be submitted to the TPOC as
appropriate No Later Than (NLT) five (5) workdays after the effective date of the task order or the individual’s
assignment to this task order.
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Any contractor personnel who are involved with the management, use, or operation of a HUD sensitive
computer system/application are required to complete IT security awareness training annually as mandated by
the Federal Information Security Management Act (FISMA).

The Contractor shall comply with the Computer Security Act of 1987, the Industrial Security Manual for
Safeguarding Classified Information (DOD 5220.22-M), and the requirements of FAR Clause 52.204-9 —
Personal Identity Verification of Contractor Personnel (JAN 2011).

The Contractor shall provide security briefings to, and ensure compliance by its employees with the
Government or contractor security regulations. The Contractor must provide for the safekeeping, wearing, and
visibility of a contractor provided picture name badge, and any special agency badges. The Contractor shall
ensure the return of all badges, and any other Government property, upon task completion, or when personnel
depart a task permanently or for an extended period of time.

H.4.1 PROTECTION OF INFORMATION

All Government information, data and/or equipment used by the Offeror in performance of this TO shall only be
disclosed to authorized personnel on a need-to-know basis. The Offeror shall ensure that appropriate
administrative, technical, and physical safeguards are established to ensure the security and confidentiality of
this information, data, and/or equipment is properly protected. Contractor personnel will be required to
complete security training, annually. When no longer required, this information, data, and/or equipment shall be
returned to Government control, destroyed, or held until otherwise directed. Destruction of items shall be
accomplished by tearing into small parts, burning, shredding, or any other method that precludes the
reconstruction of the material. All sensitive information contained on Offeror computers shall be degaussed.

H.5 GOVERNMENT FURNISHED PROPERTY (GFP)

HUD shall not furnish office space or equipment for contractor staff.

H.6 GOVERNMENT FURNISHED INFORMATION
° The Government will furnish, at no cost to the Contractor, when required and authorized by the task
order:
o Where possible and appropriate, external access to Government facilities and resources will be
provided.
° Government forms, publications, documents, and other information required for task order
performance.
° Remote access such as Virtual Private Network (VPN) access to HUD’s development, test, and
production environments to off-site Contractor staff, as required to perform work identified in this
TOR.
H.7 RIGHT TO AUDIT

The Contractor agrees to retain all records and accounts related to HUD as a result of this TO for a period of at
least three (3) years from the completion date of any work. Such records and accounts shall itemize the names
of employees, hours worked, services performed, materials used, and any other costs or expenses.

At any reasonable time, the Contractor shall permit HUD to review and audit all records and accounts related
to costs and expenses invoiced to HUD which pertain to the nonfixed price transactions under this TO. HUD’s
signature on documents evidencing work performed or materials purchased shall not preclude HUD from
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receiving an adjustment to amounts paid to the Contractor based on an audit or other review by or on behalf of
HUD.

Such records shall include, but not be limited to, accounting records, written policies and procedures;
subcontract files (including proposals of successful and unsuccessful bidders, bid recaps, etc.); all paid
vouchers including those for out-of-pocket expenses; other reimbursement supported by invoices; ledgers;
cancelled checks; deposit slips; bank statements; journals; original estimates; estimating work sheets; contract
amendments and change order files; back charge logs and supporting documentation; insurance documents;
payroll documents; timesheets; memoranda; and correspondence.

HUDS’ Office of Inspector General (OIG), Office of Enterprise Risk (OER), GSA’s Office of Inspector General,
GSA'’s National Capital Region Federal Acquisition Service Contracting Division as well as the GAO have the
right to audit and review information relating to HUD’s business processes, systems and applications at any
time.

H.8 ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE REQUIREMENTS
H.8.1 ORGANIZATIONAL CONFLICT OF INTEREST

If the contractor has or is currently providing support or anticipates providing support to HUD that creates or
represents an actual or potential organizational conflict of interest (OCI), the Contractor shall immediately
disclose this actual or potential OCI in accordance with FAR Subpart 9.5. The Contractor is also required to
provide an Organizational Conflict of Interest Statement in which the Contractor (and any subcontractors,
consultants, or teaming partners) agrees to disclose information concerning the actual or potential conflict with
any proposal for any solicitation relating to any work in the TO. All actual or potential OCI situations shall be
identified and addressed in accordance with FAR Subpart 9.5.

H.8.2 NON-DISCLOSURE REQUIREMENTS

If the Contractor acts on behalf of, or provides advice with respect to any phase of an agency procurement, as
defined in FAR 3.104-4, then the Contractor shall ensure that all its personnel (to include subcontractors,
teaming partners, and consultants) who will be personally and substantially involved in the performance of the
task order (TO) to:

a. Execute and submit a Corporate Non-Disclosure Agreement (NDA) Form, Attachment 5) prior to the
commencement of any work on the TO, and

b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of contractor bid or
proposal information, or source selection information.

All proposed replacement contractor personnel also must submit a NDA and be instructed in the requirements
of FAR 3.104. Any information provided by contractors in the performance of this TO or obtained by the
Government is only to be used in the performance of the TO. The Contractor shall put in place appropriate
procedures for the protection of such information and shall be liable to the Government for any misuse or
unauthorized disclosure of such information by its personnel, as defined above.

H.9 GOALS FOR SUBCONTRACTING

The Government is committed to ensuring that small, HUBzone, small disadvantaged, women-owned,
veteran-owned, and service-disabled veteran owned small business concerns are provided maximum
practicable opportunity to participate as subcontractors in the performance of the task order.
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Accordingly, the goals for Contractors planned subcontracting dollars on Orders amortized over the reporting
periods of each Individual Subcontractors Report (ISR) under the basic Alliant contract are stated as follows:

SUBCONTRACTING GOALS

SMALL BUSINESS 40 percent
HUBzone Small Business 3 percent
Small Disadvantaged Business 6 percent
Women-Owned Small Business 5 percent
Veteran-Owned Small Business 3 percent
Service-Disabled Veteran-Owned Small 3 percent
Business

The individual goals of HUBzone Small Business, Small Disadvantaged Business, WomenOwned Small
Business, Veteran-Owned Small Business, and Service-Disabled Veteran-Owned Small Business are a subset
of the 40% small business goal. Subcontracting credit will only be given to first tier subcontracts.

These goals do not apply to work OCONUS and are not counted with the Contractor’'s domestic small business
goals.

The Contractor shall include the "Utilization of Small Business Concerns" clause in all subcontracts that offer
further subcontracting opportunities. The Contractor shall also require subcontractors (other than small
business concerns) that receive subcontracts in excess of $550,000 ($1 million for construction of a public
facility) to adopt a subcontracting plan that complies with the requirements of the clause at FAR 52.219-9
Small Business Subcontracting Plan.

H.10 QUALITY ASSURANCE SURVEILLANCE PLAN

The Government shall evaluate the Contractor’s performance under this TO in accordance with the Quality
Assurance Surveillance Plan (QASP) — Attachment 1. The QASP establishes the performance standards,
acceptable quality level, method and frequency of surveillance, and impact on Contractor's payments for each
of the major service areas of the TO. The QASP is primarily focused on what the Government must do to
ensure that the Contractor has performed in accordance with the performance standards.

H.11 SECTION 508 COMPLIANCE REQUIREMENTS

Unless the Government invokes an exemption, all Electronic and Information Technology (EIT) products and
services proposed shall fully comply with Section 508 of the Rehabilitation Act of 1973, per the 1998
Amendments, 29 United States Code (U.S.C.) 794d, and the Architectural and Transportation Barriers
Compliance Board’s Electronic and Information Technology Accessibility Standards at 36 Code of Federal
Regulations (CFR) 1194. The Contractor shall identify all EIT products and services proposed, identify the
technical standards applicable to all products and services proposed and state the degree of compliance with
the applicable standards. Additionally, the Contractor must clearly indicate where the information pertaining to
Section 508 compliance can be found (e.g., Vendor’s or other exact web page location). The Contractor must
ensure that the list is easily accessible by typical users beginning at time of award.
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SECTION I
CONTRACT CLAUSES

NOTE: Section | of the Contractor’s Alliant Contract is applicable to this TO and shall be in
the same force and affect as clauses incorporated by reference and full text under this
section. In addition, the following applies:

.4 CONTRACT CLAUSES

All contract clauses incorporated under the Contractor’s Alliant 2 Government-Wide Area Contract (GWAC)
shall govern this Task Order. Additional clauses may be incorporated into the task order with the same
force and effect as the clauses executed during award of the Alliant 2 contract.

1.1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of
a clause may be accessed electronically at this/these address(es):

http://www.acquisition.gov

Clause
Number Clause Title Date
FAR 52.204-9 Personal Identity Verification of Contractor Personnel JAN 2011
FAR 52.204-10 | Reporting Executive Compensation and First Tier OCT 2016
Subcontract Awards
FAR 52.219-8 Utilization of Small Business Concerns NOV 2016
FAR 52.222-60 | Paycheck Transparency OCT 2016
FAR 52.227-14 | Rights In Data — General Alternate Il or Il MAY 2014
FAR 52.227-17 | Rights in Data — Special Works DEC 2007
FAR 52.239-1 Privacy or Security Safeguards AUG 1996
FAR 52.244-6 Subcontracts for Commercial Items JAN 2017
FAR 52.245-1 Government Property JAN 2017
FAR 52.246-4 Inspection of Services — Fixed Price AUG 1996
FAR 52.246-6 Inspection of Services — Time and Material and Labor MAY 2001
Hour

1.1.2 CONTRACT CLAUSES INCORPORATED IN FULL TEXT

.1.2.1 FAR 52.217-8 OPTION TO EXTEND SERVICES (Nov 1999)

The Government may require continued performance of any services within the limits and at the rates
specified in the contract. These rates may be adjusted only as a result of revisions to prevailing labor rates
provided by the Secretary of Labor. The option provision may be exercised more than once, but the total
extension of performance hereunder shall not exceed 6 months. The Contracting Officer may exercise the
option by written notice to the Contractor within 30 days.
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.1.2.2 FAR 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days;
provided that the Government gives the Contractor a preliminary written notice of its intent to extend at
least 60 days before the contract expires. The preliminary notice does not commit the Government to an
extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option
clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not
exceed 60 months.

1.1.2.3 FAR 52.237-3 CONTINUITY OF SERVICES (JAN 1991)

(a) The Contractor recognizes that the services under this contract are vital to the Government and
must be continued without interruption and that, upon contract expiration, a successor, either the
Government or another contractor, may continue them. The Contractor agrees to—

(1) Furnish phase-in training; and
(2) Exercise its best efforts and cooperation to effect an orderly and efficient transition to a successor.

(b) The Contractor shall, upon the Contracting Officer’s written notice, (1) furnish phase-in, phase-out
services for up to 90 days after this contract expires and (2) negotiate in good faith a plan with a
successor to determine the nature and extent of phase-in, phase-out services required. The plan shall
specify a training program and a date for transferring responsibilities for each division of work
described in the plan, and shall be subject to the Contracting Officer’s approval. The Contractor shall
provide sufficient experienced personnel during the phase-in, phase-out period to ensure that the
services called for by this contract are maintained at the required level of proficiency.

(c) The Contractor shall allow as many personnel as practicable to remain on the job to help the
successor maintain the continuity and consistency of the services required by this contract. The
Contractor also shall disclose necessary personnel records and allow the successor to conduct on-
site interviews with these employees. If selected employees are agreeable to the change, the
Contractor shall release them at a mutually agreeable date and negotiate transfer of their earned
fringe benefits to the successor.

(d) The Contractor shall be reimbursed for all reasonable phase-in, phase-out costs (i.e., costs
incurred within the agreed period after contract expiration that result from phase-in, phase-out
operations) and a fee (profit) not to exceed a pro rata portion of the fee (profit) under this contract.

1.1.2.4 HUDAR -2452.232-74 NOT TO EXCEED LIMITATION (MAR 2016)

(a) The total estimated funds needed for the performance of this contract are not yet obligated. The total
obligation of funds available at this time for performance of work or deliveries is [*]. The Government shall not
order, nor shall the contractor be authorized or required to accept orders for, or perform work on such orders (or
perform any other work on this contract) or make deliveries that exceed the stated funding limit.

(b) When funding is available, the Government may unilaterally increase the amount obligated through contract
funding modification(s) until the full contract value has been obligated. If a contract funding modification is not in
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place by the time the performance of the work or deliveries have reached the stated funding limit, the contractor
must stop performing services and deliveries and may not start again until the contractor is notified through a
contract funding modification that funds are available to continue services and deliveries.

*Will be provided at time of award.

*1.11.2.5 HUDAR - 2452.232-72 LIMITATION OF GOVERNMENT'S OBLIGATION (DEC 2012)

(a) Funds are not available for full funding of all contract line items under this contract. The incrementally funded
line items and their anticipated funding schedule are as follows:

Contract Line Item . Amount of current Anticipated date(s) of future
Total Price . ;
Number funding funding

The Contracting Officer will revise this table as funds are allotted to the contract.

(b) For the incrementally funded line item(s) in paragraph (a) of this clause, the Contractor agrees to perform up
to the point at which the total amount payable by the Government, including reimbursement in the event of
termination of those item(s) for the Government's convenience, approximates the total amount currently allotted
to the contract for these contract line items. The Contractor is not authorized to continue work on the
incrementally funded line item(s) beyond that point. The Government will in no event be obligated to reimburse
the Contractor in excess of the amount allotted to the contract for the incrementally funded line item(s)
regardless of anything to the contrary in the clause entitled "Termination for Convenience of the Government."
As used in this clause, the total amount payable by the Government in the event of termination for convenience
of applicable line item(s) includes costs, profit, and estimated termination settlement costs for those line item(s).

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (a) of this clause, the Contractor
will notify the Contracting Officer in writing at least 90 days prior to the date when, in the Contractor's best
judgment, the work will reach the point at which the total amount payable by the Government, including any cost
for termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for
performance of the applicable line item(s). This notification will state: the estimated date when that point will be
reached; and an estimate of the amount of additional funding, if any, needed to continue performance of the
applicable line items up to the next scheduled date for allotment of funds identified in paragraph (a) of this
clause (or to another mutually agreed-upon date). The notification will also advise the Contracting Officer of the
estimated amount of additional funds that will be required for the timely performance of the line item(s) funded
pursuant to this clause, for a subsequent period as may be specified in the allotment schedule in paragraph (a)
of this clause or otherwise agreed to by the parties. If after such notification additional funds are not allotted by
the date identified in the Contractor's notification, or by an agreed-upon date, the Contracting Officer will
terminate any line item(s) for which additional funds have not been allotted, pursuant to the clause of this
contract entitled "Termination for Convenience of the Government."
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(d) When additional funds are allotted for continued performance of the incrementally funded line item(s), the
parties will agree to the period of contract performance covered by the funds. The provisions of paragraphs (b)
through (d) of this clause will apply in like manner to the additional allotted funds and agreed-upon date(s), and
the contract will be modified accordingly.

(e) If the Contractor incurs additional costs or is delayed in the performance of the work under this contract
solely by reason of the failure of the Government to allot additional funds in amounts sufficient for timely
performance of the incrementally funded line item(s), and then additional funds are allotted, an equitable
adjustment will be made in the line item price(s) or in the time of delivery, or both. Failure to agree to any such
equitable adjustment hereunder shall be considered a dispute subject to the "Disputes” clause in this contract.

(f) The Government may allot additional funds for the performance of the incrementally-funded line item(s) at
any time prior to termination.

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled
"Default." The provisions of this clause are limited to the work and allotment of funds for the incrementally
funded line item(s) and will no longer apply once the contract is fully funded except with regard to the rights or
obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) and (e) of this
clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of
this contract entitled "Termination for Convenience of the Government.” (i) Nothing in this clause shall be
construed as authorization of voluntary services whose acceptance is otherwise prohibited under 31 U.S.C.
1342.

*Table information will be provided at time of award.

1.1.2.6 HUDAR - 2452.237-75 ACCESS TO HUD FACILITIES (DEC 2012)

(a) Definitions. As used in this clause —

"Access" means physical entry into and, to the extent authorized, mobility within a Government facility.

"Contractor employee" means an employee of the prime contractor or of any subcontractor, affiliate,
partner, joint venture, or team members with which the contractor is associated. It also includes consultants
engaged by any of those entities.

"Facility" and "Government facility" mean buildings, including areas within buildings that are owned, leased,
shared, occupied, or otherwise controlled by the Federal Government.

"NACI" means National Agency Check with Inquiries, the minimum background investigation prescribed by
the U.S. Office of Personnel Management.

"PIV Card" means the Personal Identity Verification (PIV) Card, the Federal Government-issued
identification credential (identification badge).

(b) General. The performance of this contract requires contractor employees to have access to HUD
facilities. All such employees who do not already possess a current PIV Card acceptable to HUD shall be
required to provide personal background information, undergo a background investigation (NACI or other
OPM-required or approved investigation), including an FBI National Criminal History Fingerprint Check,
and obtain a PIV Card prior to being permitted access to any such facility in performance of this contract.
HUD may accept a PIV Card issued by another Federal Government agency but shall not be required to do
so. No contractor employee will be permitted access to a HUD facility without a proper PIV Card.
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(c) Background information.

(1) For each contractor employee subject to the requirements of this clause and not in possession of a
current PIV Card acceptable to HUD, the contractor shall submit the following properly completed forms:
Standard Form (SF) 85, "Questionnaire for Non-sensitive Positions," FD 258 (Fingerprint Chart), and a
partial Optional Form (OF) 306 (Items 1, 2, 6, 8-13, 16, and 17). The SF-85 and OF-306 are available from
the OPM website, http://www.opm.gov. The GTR will provide all other forms that are not obtainable via the
Internet.

(2) The contractor shall deliver the forms and information required in paragraph (c)(1) of this clause to the
GTR.

(3) The information provided in accordance with paragraph (c)(1) of this clause will be used to perform a
background investigation to determine the suitability of the contractor employees to have access to
Government facilities. After completion of the investigation, the GTR will notify the contractor in writing
when any contractor employee is determined to be unsuitable for access to a Government facility. The
contractor shall immediately remove such employee(s) from work on this contract that requires physical
presence in a Government facility.

(4) Affected contractor employees who have had a federal background investigation without a subsequent
break in federal employment or federal contract service exceeding 2 years may be exempt from the

investigation requirements of this clause subject to verification of the previous investigation. For each such
employee, the contractor shall submit the following information in lieu of the forms and information listed in
paragraph (c)(1) of this clause: employee's full name, Social Security Number, and place and date of birth.

(d) PIV Cards.

(1) HUD will issue a PIV Card to each contractor employee who is to be given access to HUD facilities and
who does not already possess a PIV Card acceptable to HUD (see paragraph (b) of this clause). HUD will
not issue the PIV Card until the contractor employee has successfully cleared the FBI National Criminal
History Fingerprint Check and HUD has initiated the background investigation for the contractor employee.
Initiation is defined to mean that all background information required in paragraph (c)(1) of this clause has
been delivered to HUD. The employee may not be given access prior to those two events. HUD may issue
a PIV Card and grant access pending the completion of the background investigation. HUD will revoke the
PIV Card and the employee's access if the background investigation process (including adjudication of
investigation results) for the employee has not been completed within 6 months after the issuance of the
PIV Card.

(2) PIV Cards shall identify individuals as contractor employees. Contractor employees shall display their
PIV Cards on their persons at all times while working in a HUD facility, and shall present cards for
inspection upon request by HUD officials or HUD security personnel.

(3) The contractor shall be responsible for all PIV Cards issued to the contractor's employees and shall
immediately notify the GTR if any PIV Card(s) cannot be accounted for. The contractor shall promptly
return PIV Cards to HUD as required by the FAR clause at 52.204-9. The contractor shall notify the GTR
immediately whenever any contractor employee no longer has a need for his/her HUD-issued PIV Card
(e.g., employee terminates employment with the contractor, employee's duties no longer require access to
HUD facilities). The GTR will instruct the contractor as to how to return the PIV Card. Upon expiration of
this contract, the GTR will instruct the contractor as to how to return all HUD-issued PIV Cards not
previously returned. Unless otherwise directed by the Contracting Officer, the contractor shall not return
PIV Cards to any person other than the GTR.
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(e) Control of access. HUD shall have, and exercise, complete control over granting, denying, withholding,
and terminating access of contractor employees to HUD facilities. The GTR will notify the contractor
immediately when HUD has determined that an employee is unsuitable or unfit to be permitted access to a
HUD facility. The contractor shall immediately notify such employee that he/she no longer has access to
any HUD facility, remove the employee from any such facility that he/she may be in, and provide a suitable
replacement in accordance with the requirements of this clause.

(f) Access to HUD information systems. If this contract requires contractor employees to have access to
HUD information system(s), application(s), or information contained in such systems, the contractor shall
comply with all requirements of HUDAR clause 2452.239-70, Access to HUD Systems, including providing
for each affected employee any additional background investigation forms prescribed in that clause.

(g9) Subcontracts. The contractor shall incorporate this clause in all subcontracts where the requirements
specified in paragraph (b) of this section are applicable to performance of the subcontract.

.1.2.7 HUDAR -2452.239-70 ACCESS TO HUD SYSTEMS (MAR 2016)

(a) Definitions: As used in this clause— “Access” means the ability to obtain, view, read, modify, delete,
and/or otherwise make use of information resources.

“Application” means the use of information resources (information and information technology) to satisfy a
specific set of user requirements (see OMB Circular A—130).

“Contractor employee” means an employee of the prime contractor or of any subcontractor, affiliate,
partner, joint venture, or team members with which the contractor is associated. It also includes consultants
engaged by any of those entities.

“Mission-critical system” means an information technology or telecommunications system used or
operated by HUD or by a HUD contractor, or organization on behalf of HUD, that processes any
information, the loss, misuse, disclosure, or unauthorized access to, or modification of which would have a
debilitating impact on the mission of the agency.

“NACI” means a National Agency Check with Inquiries, the minimum background investigation prescribed
by OPM.

“PIV Card” means the Personal Identity Verification (PIV) Card, the Federal Government-issued
identification credential (i.e., identification badge).

“Sensitive information” means any information of which the loss, misuse, or unauthorized access to, or
modification of, could adversely affect the national interest, the conduct of federal programs, or the privacy
to which individuals are entitled under section 552a of title 5, United States Code (the Privacy Act), but
which has not been specifically authorized under criteria established by an Executive Order or an Act of
Congress to be kept secret in the interest of national defense or foreign policy.

“System” means an interconnected set of information resources under the same direct management
control, which shares common functionality. A system normally includes hardware, software, information,
data, applications, communications, and people (see OMB Circular A—130). System includes any system
owned by HUD or owned and operated on HUD’s behalf by another party.

(b) General. (1) The performance of this contract requires contractor employees to have access to a HUD
system or systems. All such employees who do not already possess a current PIV Card acceptable to HUD
shall be required to provide personal background information, undergo a background investigation (NACI
or other OPM-required or approved investigation), including an FBI National Criminal History Fingerprint
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Check, and obtain a PIV Card prior to being permitted access to any such system in performance of this
contract. HUD may accept a PIV Card issued by another Federal Government agency but shall not be
required to do so. No contractor employee will be permitted access to any HUD system without a PIV Card.

(2) All contractor employees who require access to mission-critical systems or sensitive information
contained within a HUD system or application(s) are required to have a more extensive background
investigation. The investigation shall be commensurate with the risk and security controls involved in
managing, using, or operating the system or applications(s).

(c) Citizenship-related requirements. Each affected contractor employee as described in paragraph (b) of
this clause shall be:

(1) A United States (U.S.) citizen; or,
(2) A national of the United States (see 8 U.S.C. 1408); or,

(3) An alien lawfully admitted into, and lawfully permitted to be employed in the United States, provided that
for any such individual, the Government is able to obtain sufficient background information to complete the
investigation as required by this clause. Failure on the part of the contractor to provide sufficient
information to perform a required investigation or the inability of the Government to verify information
provided for affected contractor employees will result in denial of their access.

(d) Background investigation process. (1) The Government Technical Representative (GTR) shall notify the
contractor of those contractor employee positions requiring background investigations.

(i) For each contractor employee requiring access to HUD information systems, the contractor shall submit
the following properly completed forms: Standard Form (SF) 85, “Questionnaire for Non-Sensitive
Positions,” FD 258 (Fingerprint Chart), and a partial Optional Form (OF) 306 (ltems 1, 2, 6, 8-13, 16, and
17).

(ii) For each contractor employee requiring access to mission-critical systems and/or sensitive information
contained within a HUD system and/or application(s), the contractor shall submit the following properly
completed forms: SF-85P, “Questionnaire for Public Trust Positions;” FD 258; and a Fair Credit Reporting
Act form (authorization for the credit-check portion of the investigation). Contractor employees shall not
complete the Medical Release behind the SF-85P.

(iii) The SF-85, 85P, and OF-306 are available from OPM’s Web site, http:// www.opm.gov. The GTR will
provide all other forms that are not obtainable via the Internet.

(2) The contractor shall deliver the forms and information required in paragraph (d)(1) of this clause to the
GTR.

(3) Affected contractor employees who have had a federal background investigation without a subsequent
break in federal employment or federal contract service exceeding 2 years may be exempt from the

investigation requirements of this clause subject to verification of the previous investigation. For each such
employee, the contractor shall submit the following information in lieu of the forms and information listed in
paragraph (d)(1) of this clause: employee’s full name, Social Security number, and place and date of birth.

(4) The investigation process shall consist of a range of personal background inquiries and contacts
(written and personal) and verification of the information provided on the investigative forms described in
paragraph (d)(1) of this clause.
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(5) Upon completion of the investigation process, the GTR will notify the contractor if any contractor
employee is determined to be unsuitable to have access to the system(s), application(s), or information.
Such an employee may not be given access to those resources. If any such employee has already been
given access pending the results of the background investigation, the contractor shall ensure that the
employee’s access is revoked immediately upon receipt of the GTR’s natification.

(6) Failure of the GTR to notify the contractor (see subparagraph (d)(1)) of any employee who should be
subject to the requirements of this clause and is known, or should reasonably be known, by the contractor
to be subject to the requirements of this clause, shall not excuse the contractor from making such
employee(s) known to the GTR. Any such employee who is identified and is working under the contract,
without having had the appropriate background investigation or furnished the required forms for the
investigation, shall cease to perform such work immediately and shall not be given access to the
system(s)/application(s) described in paragraph (b) of this clause until the contractor has provided the
investigative forms required in paragraph (d)(1) of this clause for the employee to the GTR.

(7) The contractor shall notify the GTR in writing whenever a contractor employee for whom a background
investigation package was required and submitted to HUD, or for whom a background investigation was
completed, terminates employment with the contractor or otherwise is no longer performing work under this
contract that requires access to the system(s), application(s), or information. The contractor shall provide a
copy of the written notice to the Contracting Officer.

(e) PIV Cards. (1) HUD will issue a PIV Card to each contractor employee who is to be given access to
HUD systems and does not already possess a PIV Card acceptable to HUD (see paragraph (b) of this
clause). HUD will not issue the PIV Card until the contractor employee has successfully cleared an FBI
National Criminal History Fingerprint Check, and HUD has initiated the background investigation for the
contractor employee. Initiation is defined to mean that all background information required in paragraph
(d)(1) of this clause has been delivered to HUD. The employee may not be given access prior to those two
events. HUD may issue a PIV Card and grant access pending the completion of the background
investigation. HUD will revoke the PIV Card and the employee’s access if the background investigation
process (including adjudication of investigation results) for the employee has not been completed within 6
months after the issuance of the PIV Card.

(2) PIV Cards shall identify individuals as contractor employees. Contractor employees shall display their
PIV Cards on their persons at all times while working in a HUD facility, and shall present cards for
inspection upon request by HUD officials or HUD security personnel.

(3) The contractor shall be responsible for all PIV Cards issued to the contractor's employees and shall
immediately notify the GTR if any PIV Card(s) cannot be accounted for. The contractor shall promptly
return PIV Cards to HUD as required by the FAR clause at 52.204-9. The contractor shall notify the GTR
immediately whenever any contractor employee no longer has a need for his/her HUD-issued PIV Card
(e.g., the employee terminates employment with the contractor, the employee’s duties no longer require
access to HUD systems). The GTR will instruct the contractor as to how to return the PIV Card. Upon
expiration of this contract, the GTR will instruct the contractor as to how to return all HUD-issued PIV Cards
not previously returned. Unless otherwise directed by the Contracting Officer, the contractor shall not return
PIV Cards to any person other than the GTR.

(f) Control of access. HUD shall have and exercise full and complete control over granting, denying,
withholding, and terminating access of contractor employees to HUD systems. The GTR will notify the
contractor immediately when HUD has determined that an employee is unsuitable or unfit to be permitted
access to a HUD system. The contractor shall immediately notify such employee that he/she no longer has
access to any HUD system, physically retrieve the employee’s PIV Card from the employee, and provide a
suitable replacement employee in accordance with the requirements of this clause.
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(9) Incident response notification. An incident is defined as an event, either accidental or deliberate, that
results in unauthorized access, loss, disclosure, modification, or destruction of information technology
systems, applications, or data. The contractor shall immediately notify the GTR and the Contracting Officer
of any known or suspected incident, or any unauthorized disclosure of the information contained in the
system(s) to which the contractor has access.

(h) Nondisclosure of information. (1) Neither the contractor nor any of its employees shall divulge or
release data or information developed or obtained during performance of this contract, except to authorized
government personnel with an established need to know, or upon written approval of the Contracting
Officer. Information contained in all source documents and other media provided by HUD is the sole
property of HUD.

(2) The contractor shall require that all employees who may have access to the system(s)/applications(s)
identified in paragraph (b) of this clause sign a pledge of nondisclosure of information. The employees shall
sign these pledges before they are permitted to perform work under this contract. The contractor shall
maintain the signed pledges for a period of 3 years after final payment under this contract. The contractor
shall provide a copy of these pledges to the GTR.

(i) Security procedures. (1) The Contractor shall comply with applicable federal and HUD statutes,
regulations, policies, and procedures governing the security of the system(s) to which the contractor’s
employees have access including, but not limited to:

(i) The Federal Information Security Management Act (FISMA) of 2002;

(i) OMB Circular A—130, Management of Federal Information Resources, Appendix lll, Security of Federal
Automated Information Resources;

(iil) HUD Handbook 2400.25, Information Technology Security Policy;

(iv) HUD Handbook 732.3, Personnel Security/Suitability;

(v) Federal Information Processing Standards 201 (FIPS 201), Sections 2.1 and 2.2;
(vi) Homeland Security Presidential Directive 12 (HSPD-12); and

(vii) OMB Memorandum M-05-24, Implementing Guidance for HSPD-12. The HUD Handbooks are
available online at: http://www.hud.gov/offices/adm/hudclips/ or from the HUD TPOC.

(2) The contractor shall develop and maintain a compliance matrix that lists each requirement set forth in
paragraphs, (b) through (h), (i)(1), and (m) of this clause with specific actions taken, and/or procedures
implemented, to satisfy each requirement. The contractor shall identify an accountable person for each
requirement, the date upon which actions/procedures were initiated/ completed, and certify that information
contained in this compliance matrix is correct. The contractor shall ensure that information in this
compliance matrix is complete, accurate, and up-to-date at all times for the duration of this contract. Upon
request, the contractor shall provide copies of the current matrix to the Contracting Officer and/or
government technical representative.

(3) The Contractor shall ensure that its employees, in performance of the contract, receive annual training
(or once if the contract is for less than one year) in HUD information technology security policies,
procedures, computer ethics, and best practices in accordance with HUD Handbook 2400.25.
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(j) Access to contractor’s systems. The Contractor shall afford authorized personnel, including the Office of
Inspector General, access to the Contractor’s facilities, installations, operations, documentation (including
the compliance matrix required under paragraph (i)(2) of this clause), databases, and personnel used in
performance of the contract. Access shall be provided to the extent required to carry out, but not limited to,
any information security program activities, investigation, and audit to safeguard against threats and
hazards to the integrity, availability, and confidentiality of HUD data and systems, or to the function of
information systems operated on behalf of HUD, and to preserve evidence of computer crime.

(k) Contractor compliance with this clause. Failure on the part of the contractor to comply with the terms of
this clause may result in termination of this contract for default.

(I) Physical access to Federal Government facilities. The contractor and any subcontractor(s) shall also
comply with the requirements of HUDAR clause 2452.237-75 when the contractor’s or subcontractor’s
employees will perform any work under this contract on site in a HUD or other Federal Government facility.

(m) Subcontracts. The contractor shall incorporate this clause in all subcontracts where the requirements
specified in paragraph (b) of this section are applicable to performance of the subcontract.
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SECTION J
LIST OF ATTACHMENTS
NOTE: The attachments listed in Section J will be uploaded as a separate document at

https://web.itss.gsa.qgov. Please be advised that Attachment 4, Standard Form 1449, shall be uploaded
in ITSS as a separate document.

Attachment ’ Description # of Pages

1 Quality Assurance Surveillance Plan (QASP) 23
2 COR Letter of Appointment 3
) List of Acronyms )
4 Standard Form 1449 2

5 Q&A Template 3
6 Corporate Non-Disclosure Agreement (NDA) 3
7 Key Personnel Qualifications Matrix 1

8 Project Staffing Plan Table 6

9 Problem Notification Report 1

10 Project Example Template 1
’11 Attachment 11 - Current Systems Environment, Specifications, and 11

Historical Data
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SECTION K
REPRESENTATIONS AND CERTIFICATIONS

NOTE: Section K of the Contractor's Alliant contract is applicable to this task order request and
resulting task order and shall be in the same force and affect as clauses incorporated by
reference and full text under this section. Any changes to the current Section K Representations,
Certifications, and other Statements must be submitted with the proposal.

K.1 FAR 52.227-15 REPRESENTATION OF LIMITED RIGHTS DATA AND RESTRICTED
COMPUTER SOFTWARE (DEC 2007)

(a) This solicitation sets forth the Government’s known delivery requirements for data (as defined in the
clause at 52.227-14, Rights in Data—General). Any resulting contract may also provide the Government the
option to order additional data under the Additional Data Requirements clause at 52.227-16, if included in the
contract. Any data delivered under the resulting contract will be subject to the Rights in Data—General
clause at 52.227-14 included in this contract. Under the latter clause, a Contractor may withhold from
delivery data that qualify as limited rights data or restricted computer software, and deliver form, fit, and
function data instead. The latter clause also may be used with its Alternates Il and/or Il to obtain delivery of
limited rights data or restricted computer software, marked with limited rights or restricted rights notices, as
appropriate. In addition, use of Alternate V with this latter clause provides the Government the right to inspect
such data at the Contractor’s facility.

(b) By completing the remainder of this paragraph, the offeror represents that it has reviewed the
requirements for the delivery of technical data or computer software and states [offeror check appropriate
block]—

[ 1(1) None of the data proposed for fulfilling the data delivery requirements qualifies as limited rights data or
restricted computer software; or

[ 1(2) Data proposed for fulfilling the data delivery requirements qualify as limited rights data or restricted
computer software and are identified as follows:

(c) Any identification of limited rights data or restricted computer software in the offeror’s response is not
determinative of the status of the data should a contract be awarded to the offeror.
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SECTION L
INSTRUCTIONS TO OFFERORS

L.1 FAR 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions, the
offeror may identify the provision by paragraph identifier and provide the appropriate information with its
quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at this/these

address(es):

http://www.acquisition.gov

Clause

Number Clause Title Date
FAR 52.204-7 | System for Award Management OCT 2016
FAR 52.204-16 | Commercial and Government Entity Code Reporting JUL 2016
FAR 52.214-34 | Submission of Offers In The English Language APR 1991
FAR 52.214-35 | Submission of Offers In U.S. Currency APR 1991
FAR 52.215-1 Instructions to Offerors - Competitive Acquisition JAN 2017
FAR 52.215-16 | Facilities Capital Cost of Money JUNE 2003
FAR 52.222-24 | Pre-Award On-Site Equal Opportunity Compliance Evaluation FEB 1999
FAR 52.222-38 | Compliance with Veterans’ Employment Reporting FEB 2016
Requirements
FAR 52.222-46 | Evaluation of Compensation for Professional Employees FEB 1993
FAR 52.222-56 | Certification Regarding Trafficking in Persons Compliance Plan MAR 2015
FAR 52.232-38 | Submission of Electronic Funds Transfer Information with Offer JUL 2013
FAR 52.237-1 Site Visit APR 1984
FAR 52.237-10 | Identification of Uncompensated Overtime MAR 2015
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L.2 INSTRUCTIONS TO OFFERORS

The following instructions are for the preparation and submission of proposals. The purpose of this section
is to establish requirements for the format and content of proposals so that proposals contain all essential
information and can be evaluated equitably. Contractors are instructed to read the entire solicitation
document, including all attachments in Section J, prior to submitting questions and/or preparing your offer.
Omission of any information from the proposal submission requirements may result in rejection of the offer.

L.2.1 GENERAL INSTRUCTIONS

Due to internal processes, the SF1449 will be required instead of the SF33

a. A Standard Form 1449, " Solicitation/Contract/Order for Commercial Items," completed and signed
by the Offeror, constitutes the Offeror's acceptance of the terms and conditions of the proposed
task order. Therefore, the form must be executed by a representative of the Offeror authorized to
commit the Offeror to contractual obligations.

b. Offerors are expected to examine this entire solicitation document including the Alliant 2 GWAC
Unrestricted. Failure to do so will be at the Offeror's own risk.

c. Offerors shall furnish the information required by this solicitation. Offerors shall sign the Standard
Form 1449, Block 30a.

d. The Government may make award based on initial offers received, without discussion of such
offers. Accordingly, each initial offer should be submitted in as complete form as possible and
without exception to any provision.

e. The Government will not pay any Offeror for preparation of their proposal.

f. Offerors submitting restrictive data will mark it as follows in accordance with the FAR Clause
52.215-1 Instructions to Offerors—Competitive Acquisition which is incorporated by reference.
Clause 52.215-1 states: "Offerors who include in their proposals data they do not want disclosed to
the public for any purpose or used by the Government except for evaluation purposes, shall —

Mark the title page with the following legend:

"This proposal includes data that shall not be disclosed outside the Government and shall not be
duplicated, used or disclosed--in whole or in part--for any purpose other than to evaluate this
proposal or quotation. If, however, a Task Order is awarded to this Offeror as a result of--or in
connection with--the submission of this data, and the Government incorporates the proposal as part
of the award, the Government shall have the right to duplicate, use, or disclose the data. Also, this
restriction does not limit the Government's right to use information contained in this data if it is
obtained from another source without restriction. The data subject to the restriction is contained in
sheets (insert numbers or other identification of sheets)"; and

Mark each sheet of data it wishes to restrict with the following legend:

"Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this
proposal or quotation."

g. The Government assumes no liability for disclosure or use of unmarked data and may use or
disclose the data for any purpose. Unless restricted, information submitted in response to this
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request may become subject to disclosure to the public pursuant to the provisions of the Freedom
of Information Act (5 USC. 551).

h. Proposals shall set forth full, accurate, and complete information as required by this solicitation
package (including Attachments). The penalty for making false statements in proposals is
prescribed in 18 USC. 1001.

i. Wherever in this solicitation “man”, “men”, or their related pronouns are used and other related
pronouns (other than with reference to specific persons) as words or as parts of words, they have
been used for literary purposes and are meant in their generic sense to include both males and
females.

L.2.2 INFORMATION TECHNOLOGY SOLUTION SHOP (ITSS) REGISTRATION

In order to qualify for award, all contractors must be registered at ITSS. Proposals must be
submitted electronically via https://web.itss.gsa.gov. The instructions for ITSS registration
are as follows:

The following are the Instructions for ITSS Registration for your company and company POC:
(1) Company Registration

From your browser: Go to the URL http://web.itss.gsa.gov

Open the ITSS Home Page. See Accessing the ITSS Home Page for more details.

Click on the New User Registration link under the Username login box.

Click the Vendor Company button.

Enter your company's name in the Company Name field. Be specific and accurate. Avoid acronyms and
abbreviations.

(2) Company POC Registration

From your browser: Go to the URL http://web.itss.gsa.gov

Open the ITSS Home Page. See Accessing the ITSS Home Page for more details.
Click on the New User Registration link under the Username login box.

Click the Register a Person button and follow the instructions.

If you have any questions call the registration helpdesk at 877- 243- 2889 - Option 2

NOTE: FAILURE TO SUBMIT THE PROPOSAL IN ITSS WILL RESULT IN REJECTION OF
THE PROPOSAL.
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L.2.3 SUBMISSION OF QUESTIONS

Offerors are requested to submit their questions to this TOR by referencing the particular
Section/subsection number. Questions must be received by November 15, 2017, at 11:00AM EST via
email to marion.williams@gsa.gov and paris.marshall@gsa.gov. Questions must be submitted in
Microsoft Excel spreadsheet format. Questions or requests for extension submitted after the cut-off
date will not be considered.

Any information given to a prospective offeror concerning this solicitation will be furnished promptly to other
prospective offerors as an amendment to the solicitation.

L.3 AVAILABILITY OF EQUIPMENT AND SOFTWARE

All commercial hardware and software proposed in response to this solicitation document shall have been
formally announced for general release on or before the closing date of the solicitation. Failure to have
equipment or software announced prior to submission of proposal may render the offeror’s proposal
unacceptable.

L.4 GENERAL INFORMATION

The total estimated firm fixed price/labor hour price range of the task order is between $44M and
$47M including the base period, option periods and transition costs. Any proposal that is not within
this range shall include an explanation that specifically draws the Government's attention to any
unique technical aspects of the proposal the offeror would like the Government to consider as the
justification for the deviation from the range.

L.5 SUBMISSION OF OFFERS

Each offer shall be in two (2) volumes:

Volume I, Is the written Price proposal and shall contain the following:

e TAB A: Standard Form 1449, Solicitation/Contract/Order for Commercial Items
TAB B: Completed Price Schedule provided in Section B;

TAB C: Organizational Conflict of Interest Statement;

TAB D: Contract Registration from SAM.GOV (www.sam.gov).

Volume I, is the written Technical Proposal and shall contain the following:
e TAB A: Section 508 Compliance
e TAB B: Technical Approach
o Project Example Template
e TAB C: Experience
o Key Personnel Qualifications Matrix; and
o Project Staffing Plan Table

NOTE: No Assumptions, Conditions, Exceptions are permitted. Any proposal containing
Assumptions, Conditions, or Exceptions will be rejected and is ineligible for award.
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L.5.1 ELECTRONIC SUBMISSIONS

The proposals shall be submitted through ITSS (https:/portal.fas.gsa.gov) and by email in two volumes:
Volume | - Price Proposal, and_Volume |l - Written Technical Proposal. The contractor’s proposal shall
consist of separate volumes individually titled and numbered on the exterior of the top covers as stated
below. DO NOT INCLUDE PRICING IN THE TECHNICAL VOLUME OF YOUR PROPOSAL. THE
CONTRACTOR IS ADVISED THAT, COMBINING BOTH, VOLUME | AND VOLUME Il OF THE
CONTRACTOR’S PROPOSAL IS NOT RESPONSIVE TO THE TASK ORDER REQUEST (TOR). The
required number and title of each proposal volume is shown below:

VOLUME | VOLUME TITLE SUBMIT TO:
I Volume I: Price Proposal ITSS Submission:
RFP No. ID11170001 https://portal.fas.gsa.gov
Il Volume Il: Technical Proposal ITSS Submission:
RFP No. ID11170001 https://portal.fas.gsa.gov

The contractor’s volumes should be labeled with the contractor's name and business address of firm, TOR
Number (ID11170001) and the contents as to either Volume | or Volume Il. DO NOT SUBMIT ONE (1)
ADOBE VERSION WITH ALL ATTACHMENTS.

L.5.2 SUBMISSION OF WRITTEN PRICE PROPOSAL (VOLUME I)

Volume | is the price proposal. The contractor shall submit all proposed prices using PDF, Microsoft Word
or Excel software utilizing the formats without cells locked. The price proposal shall contain the following
tabs:

TAB A: Standard Form 1449, Solicitation/Contract/Order for Commercial Iltems
TAB B: Completed Price Schedule provided in Section B;

TAB C: Organizational Conflict of Interest Statement;

TAB D: Contract Registration from SAM.GOV (www.sam.gov).

L.5.2.1 STANDARD FORM 1449 (SF1449), SOLICITATION/CONTRACT/ORDER FOR
COMMERCIAL ITEMS (TAB A)

The Contractor’s completed and signed Standard Form 1449 constitutes the Contractor's acceptance of the
terms and conditions of the solicitation. Therefore, the form must be executed by representatives of the
Contractor authorized to commit the Contractor to contractual obligations. Contractors shall sign the SF
1449 in Block #30a.

L.5.2.2 COMPLETED PRICE SCHEDULE PROVIDED IN SECTION B (TAB B)

The Contractor shall complete the price schedule in Section B for the 12-month base period and four (4)
12-month option periods. The contractor’s Firm-fixed Price (FFP) for CLINs 0001, 1001, 2001, 3001 and
4001 must include all costs for labor, material and equipment necessary to perform the tasks in Section C
of the TOR. The contractor must provide fixed labor rates for Labor Hour (LH) CLINs 0002, 1002, 2002,
3002 and 4002. The Contractor shall indicate the price to be charged for each task in the price schedule
provided in Section B. Contractors may not use pricing alternatives which differ from the price schedule in
Section B of the TOR. Any supporting documentation for the Contractor’s price must be included in this
section.
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L.5.2.3 ORGANIZATIONAL CONFLICT OF INTEREST (TAB C)

The contractor shall complete and sign an Organizational Conflict of Interest Statement in which the
Contractor (and any Subcontractors, consultants or teaming partners) disclose information concerning the
actual or potential conflict with any response for any solicitation relating to any work in this solicitation. All
actual or potential OCI situations shall be handled in accordance with FAR Subpart 9.5.

L.5.2.4 CONTRACT REGISTRATION IN SAM.GOV (TAB D)

The contractor shall submit a statement that the contract vehicle under which this proposal is being
submitted has been registered in the System of Award Management (SAM) database and include the Dun
and Bradstreet Number (DUNs), Tax Identification Number (TIN) and Cage No. along with the expiration
date of the SAM registration.

L.5.3 SUBMISSION OF WRITTEN TECHNICAL PROPOSAL (VOLUME i)

Volume Il is the written technical proposal. DO NOT DISCUSS ANY PRICING MATTERS IN THIS
VOLUME. Do not change the order in which subject items are set forth in these instructions, when
preparing your proposal.

In addition to the electronic submission of the technical proposal stated in Section L.5.1, Electronic
Submissions, each offeror shall submit all information described below. The Offeror shall provide five (5)
paper copies containing all required sections of this Volume Il. The paper copy shall be mailed or delivered
to the following address by the time and date of receipt of proposals as stated on the SF1449:

Marion Williams, Contracting Officer
301 7th St, SW, Room 6124

ATTN: I1D11170001

Washington, DC 20407

graphics. Any supporting documentation or attachments submitted by the contractor shall be included
under the page count, unless specified otherwise in the TOR. Text must be 11-point Arial font. Margins
must be set at one (1) inch on top, bottom, left, right of each page. Text included within tables and graphics
mustFontain 11-point Arial or Arial Narrow font. All other submissions are not included in this number. A

Contyjactors shall submit no more than 68 pages for their technical proposal inclusive of text, tables, and

table pf contents shall be included at the beginning of Volume Il and exclusive of the page count. Further,
Lettens of Commitment are not included in the page count. This volume shall contain the following sections:
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e TAB A: Section 508 Compliance
e TAB B: Technical Approach

o Project Example Template
e TAB C: Experience
o Key Personnel Qualifications Matrix; and
o Project Staffing Plan Table

NOTE: Responses that merely repeat the language of the solicitation and/or that merely
indicate that the contractor will comply with all of the solicitation requirements with
nothing more, shall be deemed unacceptable and will not be considered for award.

L.5.3.1 SECTION 508 COMPIANCE (TAB A) (MAXIMUM: 2 PAGES)

The Section 508 Compliance tab should include the Contractor’s signed statement regarding Section 508
Compliance as required under Section M.6.1, Section 508 Compliance (Factor 1). All EIT products and
services provided shall fully comply with Section 508 of the Rehabilitation Act of 1973, per the 1998
Amendments, and the Architectural and Transportation Barriers Compliance Board’s Electronic and
Information Technology Accessibility Standards at 36 CFR 1194 as appropriate to the requirements of the
task order.

The Contractor shall ensure that all EIT products and services proposed that are less than fully compliant,
are offered pursuant to extensive market research, which ensures that they are the most compliant
products available to satisfy the solicitation’s requirements. If any such EIT product or service proposed is
not fully compliant with all of the standards, the Contractor shall specify each specific standard that is not
met; provide a detailed description as to how the EIT product or service does not comply with the identified
standard(s); and shall also indicate the degree of compliance.

Contractors shall state in their proposal (as signed by the Contractor’s authorized official) that they are
capable of complying with Section 508 standards and that they will do so, as appropriate to the
requirements of the solicitation. Proposals that fail to include this signed statement will be deemed
ineligible for award. This information will be made a part of any resulting award.

L.5.3.2 TECHNICAL APPROACH (TAB B) (MAXIMUM: 20 PAGES)

The contractor shall submit a completed Project Example Template (Section J, Attachment 10) for
each project relating to the approach or methodology identified in the technical approach factor shall
be submitted for evaluation. A minimum of three (3) projects shall be submitted for evaluation. In
addition to the attachment, the contractor shall be required to submit the following information:

a) The contractor shall submit a completed Project Example Template (Section J, Attachment
10) for project relating to contractor’s technical approach with similar size and scope. Project
examples shall include contracts related to the Grants management business process.

b) A written narrative in response to the Technical Approach factor. The narrative shall provide a
clear and detailed approach to the tasks included in the TOR. The Contractor’s written narrative
must identify and describe the methodology and analytical techniques to be used in fulfilling the
objectives and technical requirements identified in the TOR.

¢) A risk management and quality assurance plan to include the techniques/methodologies in
response to the Technical Approach factor. The risk management and quality assurance efforts
proposed shall include the planned actions to mitigate or eliminate risks.
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L.5.3.3 EXPERIENCE (TAB C) (MAXIMUM: 46 PAGES )

The contractor shall provide evidence of the Contractor’s skills, qualifications and approach to meeting the
requirements under the Experience factor. The following documentation shall be submitted for evaluation:

Key Personnel:

a) The contractor shall submit a completed Key Personnel Qualification Matrix (Section J,
Attachment 8) for each Key Person proposed relating the specialized experience identified in
Section H.1 of this TOR and the qualifications of the person or persons being proposed for that
position. For those additional Key Personnel proposed by the contractor, the contractor shall
identify the specialized experience and the corresponding qualifications for this experience.
Each Key Personnel Qualification Matrix shall be limited to 5 pages not including the signed
Letter of Commitment.

b) The contractor shall submit a written narrative in response to the Key Personnel Qualifications
Matrix submitted for evaluation. The written narrative shall include the contractor’s staffing
methodology when selecting Key Personnel in fulfilling the technical requirements identified in
the TOR. All Key Personnel proposed shall be identified in the Project Staffing Plan Table and
shall be available to begin work immediately on the Project Start Date.

Project Staffing Plan Table:

a) The contractor shall submit a completed Project Staffing Plan Table in accordance with the
Project Staffing Plan Table Template (Section J, Attachment H). The submission shall contain
all individuals (both Prime and Subcontractor employees, identified as such) that will be working
on this effort. Both, Key Personnel and non-Key Personnel shall be included in the staffing plan.
If the names of all non-Key Personnel are not known prior to offer submission, the contractor
may indicate “to be determined” (TBD) in the Project Staffing Plan Table. The names of non-Key
Personnel are the only identifiers that may remain unspecified in the Project Staffing Plan Table.
The names of all non-Key Personnel that can be provided shall be provided.

The contractor shall include all staff in each sheet of the staffing plan, regardless of whether
there are hours proposed in that period. The contractor shall ensure there is consistency in
Level of Effort between the Staffing Plan provided in Part || and the Price Proposal provided in
Part I, being cognizant of rounding issues.

b) A written narrative in response to the Project Staffing Plan Table shall be submitted for
evaluation. The written narrative shall include the contractor’s approach to providing staffing and
skill sets for the level of expertise as it applies to Sections C and H. The narrative shall include
the methodology/approach that will be used for recruiting, hiring, training, retaining and
replacing qualified employees in a timely manner.

L.6 GOVERNMENT CONTRACTOR REPRESENTATIVES

Representatives from Contracting Resource Group (CRG) will provide consulting and advisory services
and may assist in the preparation of draft reports. These representatives will only be used to advise on
specified technical, management, and price matters and shall not, under any circumstances, be used as
voting evaluators. However, the government may consider the advice provided in its evaluation process.
Personnel from these organizations have executed non-disclosure agreements.
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L.7 TYPE OF ORDER

A hybrid, Firm Fixed Price/Labor Hour, task order will be awarded as a result of this TOR.
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SECTION M
EVALUATION FACTORS FOR AWARD

M.1 FAR 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions, the
offeror may identify the provision by paragraph identifier and provide the appropriate information with its
quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at this/these
address(es):

http://www.acquisition.gov

Clause

Number Clause Title
FAR 52.217-5 ‘ Evaluation of Options JUL 1990 ‘

M.2 METHOD OF AWARD

The award for this requirement will be based on best-value principles, utilizing the trade-off process.
Accordingly, award will be made to the responsible and technically acceptable Contractor whose proposal
provides the greatest overall value to the Government, price and other factors considered.

This best-value determination will be accomplished by comparing the value of the differences in the
technical factors for competing proposals under consideration in the technical evaluation, based on their
strengths, weaknesses, and risks, with differences in their price to the Government.

In making this comparison, the Government is more concerned with obtaining superior technical
capabilities than with making awards at the lowest overall price to the Government. However, the
Government will not make an award at a significantly higher overall price to achieve slightly superior
technical value. Contractors are advised that, when combined, the technical evaluation factors are
significantly more important than price.

M.3 EXPLANATION FOR BASIS OF AWARD

This acquisition is being conducted under FAR 16.5. Principles and procedures of Subpart 15.3 do not
apply. The Government may make award based on initial offers received without discussion of such offers
or the Government may make award after clarifications of some aspects of the proposal.

Proposals shall set forth full, accurate, and complete information as required by this solicitation package
(including Attachments). The penalty for making false statements in proposals is prescribed in 18 U.S.C.
1001.
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M.4 PRICE PROPOSAL EVALUATION

The written price proposal will be evaluated to verify that the proposed labor categories and hourly rates
are cpntained within the Offeror's basic Alliant contract, at fully burdened rates that do not exceed the
benchmark rates established for each labor category in its Alliant contract. For Labor rates that extend
beyond the 2019 end date, contractors are encouraged to propose rates consistent with the escalation rate
used junder their existing Alliant contract; however, the OCO shall make the final determination of price fair
and reasonableness using the Department of Labor's Consumer Price Index (CPI), price comparison or
any gther pricing strategies/methodologies available during the time of evaluation. If fair and reasonable
pricing cannot be established using the referenced methodologies then the pricing will be negotiated with
the Offeror.

Costs that are excessively high or low (without sufficient justification) may be considered unrealistic
and unreasonable and may receive no further consideration. Any proposal that is not within the total
estimated range cited in Section L.4 shall include an explanation that specifically draws the
Government's attention to any unique technical aspects of the proposal the offeror would like the
Government to consider as the justification for the deviation from the range.

Price reasonableness will be based on adequate price competition.
The Government will reject any proposal that includes any assumptions, conditions or exceptions.

The Government will evaluate offers for award purposes by adding the total price for all options to the total
price for the basic requirement. The Government may determine that a proposal is unacceptable if the
option prices are significantly unbalanced. Evaluation of options shall not

obligate the Government to exercise the option(s).

For evaluation purposes, transition-out (CLIN 5001- Task 3) is included in the last option period.

Any proposal received from a contractor not registered in ITSS, will be rejected and will be ineligible for
award.

M.5 ORGANIZATIONAL CONFLICT OF INTEREST (OCI)

OCI will be evaluated to assess whether or not an actual or potential OCI exists as defined by FAR Part
9.5. If an actual or potential conflict of interest is identified that cannot be feasibly mitigated, avoided, or
resolved in accordance with FAR Part 9.5, that offeror may be ineligible for award.

M.6 OPTION TO EXTEND SERVICES (FAR 52.217-8)

The Government may require continued performance of any services within the limits and at the rates
specified in the task order. These rates may be adjusted only as a result of revisions to prevailing labor
rates provided by the Secretary of Labor. The option provision may be exercised more than once, but the
total extension of performance hereunder shall not exceed six (6) months. The Contracting Officer may
exercise the option by written notice to the Contractor within thirty (30) days before the task order expires.

To determine a total evaluated price, the Government will take the total price for the final
option period (excluding transition-out costs), determine a six-month value, and add the value
to the total amount proposed for all CLINS (excluding transition-out). Offerors shall not submit
a price for the potential six-month extension of services.

87
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M.7 TECHNICAL EVALUATION FACTORS

e Factor 1 - Section 508 Compliance (Pass/Fail) (Section M.7.1)
e Factor 2 — Technical Approach (Section M.7.2)
e Factor 3 — Experience (Section M.7.3)

Once the Government determines Section 508 compliance, the Government intends to evaluate responses
and make an award on a best value basis in accordance with the remaining technical factors. The
remaining technical factors are listed in descending order of importance; and when combined are
significantly more important than price. Only those proposals receiving a PASS rating for Section 508
Compliance will receive further consideration for award. In other words, based on the results of the
evaluation of Section 508 compliance, only Contractors that receive a PASS rating, will be eligible for
award. The award selection will be made among those proposals eligible, on the basis of their proposal
being the most advantageous to the Government, price and other factors considered.

M.7.1 FACTOR 1 - SECTION 508 COMPLIANCE (PASS/FAIL)

The Government will evaluate the offeror’s written proposal to determine if it includes a comprehensive list
of all EIT products and services proposed and a statement indicating its capability to comply with Section
508 requirements throughout the performance of this TO in compliance with Section H.11 and L.5.3.1.

The Section 508 Compliance evaluation shall be based on the following:

PASS — Contractor provided requested information adequately addressing all 508 compliance
requirements initially or the required information was received from the Contractor as a result of a
generated clarification request.

FAIL — Contractor did not provide requested documentation to adequately address all 508
compliance requirements including the statement required in Section L.5.3.1.

M.7.2 FACTOR 2 - TECHNICAL APPROACH

The contractor’s Technical Approach shall be evaluated on the criteria below. The elements are not
subfactors and will not be individually rated, but will be evaluated as a whole to arrive at the factor-level
rating:
a) The degree of relevance and comprehensiveness of the contractor’s example projects of similar
scope and size and its knowledge of the Grants management business process.

b) The degree of relevance, comprehensiveness, and effectiveness of the Contractor’s technical
approach in performing tasks in the TOR. The technical approach shall not be a reiteration and
acceptance of the TOR, but shall demonstrate that the Contractor has a sound and thorough
understanding of the requirements, providing a reasonable, well-thought-out approach.

c) The degree of relevance, comprehensiveness, and effectiveness of the Offeror’s risk
management and quality assurance plan to access whether the strategies proposed
demonstrate a methodology to mitigate, eliminate and or reduce risks in order to maintain
successful performance under the task order.
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M.7.3 FACTOR 3 - EXPERIENCE

Experience shall be evaluated on the criteria below. The elements below are not subfactors and will not be
individually rated, but will be evaluated as a whole to arrive at the factor-level rating:

Key Personnel:

a) The degree of relevance, comprehensiveness, and effectiveness of the stated qualifications,
experience, skills, and roles of each of the named Key Personnel to meet the requirements of
the TOR and support the offeror’s technical approaches. (Sections C and H)

b) The degree of relevance, comprehensiveness, and effectiveness of the offeror’s staffing
methodology for selecting Key Personnel in fulfilling the technical requirements identified in the
TOR.

Project Staffing Plan Table:

a) The degree of relevance and comprehensiveness of the offeror’s staffing plan that
demonstrates the methodology/approach that will be utilized for recruiting, hiring, training,
retaining, and replacing qualified employees in a timely manner.

b) The degree of relevance, comprehensiveness, and effectiveness of the offeror’s approach,
rationale and ability to vet and staff qualified contractor employees under the task order.
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Quality Assurance Surveillance Plan (QASP)

CPD IT Support Task Order
1 Vision

Ensure the success of housing and community development programs administered by
the Office of Community Planning and Development by providing services related to the
Operations, Corrective Maintenance, and Development/Modernization/Enhancement
(DME) of HUDs electronic grants management Information Technology (IT) systems.

1 INTRODUCTION

This Quality Assurance Surveillance Plan (QASP) is pursuant to the requirements listed
in the Task Order Request (TOR) entitled System Operations and Maintenance of CPD
Systems. This plan sets forth the procedures and guidelines the Department of Housing
and Urban Development (HUD) will use in ensuring the required performance standards
or service levels are achieved by the Contractor.

1.1 Purpose

1.1.1 The purpose of the QASP is to describe the systematic methods used to monitor
performance and to identify the required documentation and the resources to be
employed. The QASP provides a means for evaluating whether the Contractor is
meeting the performance standards/quality levels identified in the TOR and the
Contractor's Quality Control Plan (QCP), and to ensure that the Government pays only
for the level of services received.

1.1.2 This QASP defines the roles and responsibilities of all members of the Integrated
Project Team (IPT), identifies the performance objectives, defines the methodologies
used to monitor and evaluate the Contractor's performance, describes quality assurance
documentation requirements, and describes the analysis of quality assurance
monitoring results.

1.2 Performance Management Approach

1.2.1 The TOR structures the acquisition around "what service or quality level is
required", as opposed to "how the Contractor should perform the work" (i.e., results, not
compliance). This QASP will define the performance management approach taken by
HUD to monitor and manage the Contractor's performance to ensure the expected
outcomes or performance objectives communicated in the TOR are achieved.
Performance management rests on developing a capability to review and analyze
information generated through performance assessment. The ability to make decisions
based on the analysis of performance data is the cornerstone of performance
management; this analysis yields information that indicates whether expected outcomes
for the project are being achieved by the Contractor.
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1.2.2 Performance management represents a significant shift from the more traditional
Quality Assurance (QA) concepts in several ways. Performance management focuses
on assessing whether outcomes are being achieved and to what extent. This approach
migrates away from scrutiny of compliance with the processes and practices used to
achieve the outcome. A performance-based approach enables the Contractor to play a
large role in how the work is performed, as long as the proposed processes are within
the stated constraints. The only exceptions to process reviews are those required by
law (federal, state, and local) and compelling business situations, such as safety and
health. A "results focus" provides the Contractor flexibility to continuously improve and
innovate over the course of the contract as long as the critical outcomes expected are
being achieved and/or the desired performance levels are being met.

1.3 Performance Management Strategy

1.3.1 The Contractor is responsible for the quality of all work performed. The Contractor
measures that quality through the Contractor's own Quality Control (QC) program. QC is
work output, not workers, and therefore includes all work performed under this contract
regardless of whether the work is performed by Contractor employees or by
subcontractors. The Contractor's QCP will set forth the staffing and procedures for self-
inspecting the quality, timeliness, responsiveness, customer satisfaction, and other
performance requirements in the TOR. The Contractor will develop and implement a
performance management system with processes to assess and report its performance
to the designated government representative. This QASP enables the Government to
take advantage of the Contractor's QC program.

1.3.2 The Government representative(s) will monitor performance and review
performance reports furnished by the Contractor to determine how the Contractor is
performing against communicated performance objectives. The Contractor will be
responsible for making required changes in processes and practices to ensure
performance is managed effectively.

2 ROLES AND RESPONSIBILITIES
The following personnel shall oversee and coordinate surveillance activities.

2.1 The Contracting Officer

The Contracting Officer (CO) is responsible for monitoring contract compliance, contract
administration, and cost control and for resolving any differences between the
observations documented by the Technical Points of Contact (TPOCs) and the
Contractor. The CO will designate one full-time TPOC as the government authority for
performance management. The number of additional representatives serving as
technical inspectors depends on the complexity of the services measured, as well as
the Contractor's performance, and must be identified and designated by the CO.

2.2 The Technical Points of Contact (TPOCs)

The TPOC is designated in writing by the CO to act as his or her authorized
representative to assist in administering a contract. TPOCs limitations are contained in
the written appointment letter. The TPOC is responsible for technical administration of
the project and ensures proper government surveillance of the Contractor's
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performance. The TPOC is not empowered to make any contractual commitments or to
authorize any contractual changes on the Government's behalf. Any changes that the
Contractor deems may affect contract price, terms, or conditions, shall be referred to the
CO for action. The TPOC will have the responsibility for completing QA monitoring
forms used to document the inspection and evaluation of the Contractor's work
performance. Government surveillance may occur under the inspection of services
clause for any service relating to the contract.

3 IDENTIFICATION OF REQUIRED PERFORMANCE STANDARDS/QUALITY
LEVELS

The required performance standards and/or quality levels are included in the TOR and
in Appendix 1, "Surveillance Matrix". If the Contractor meets the required service or
performance level, it will be paid the monthly amount agreed on in the contract.

4 METHODOLOGIES TO MONITOR PERFORMANCE

4.1 Surveillance Techniques

In an effort to minimize the performance management burden, simplified surveillance
methods shall be used by the Government to evaluate Contractor performance when
appropriate. The primary methods of surveillance are: (include those that apply)

= Random Sampling - (insert the process which will be used
to conduct the random sampling)

= 100% Inspection - Each month, the TPOC, shall review the
generated documentation and enter summary results into
the Surveillance Activity Checklist.

= Periodic Inspection - The TPOC typically performs the
periodic inspection on a monthly basis.

= Customer Feedback

4.2 Customer Feedback

The Contractor is expected to establish and maintain professional communication
between its employees and customers. The primary objective of this communication is
customer satisfaction. Customer satisfaction is the most significant external indicator of
the success and effectiveness of all services provided and can be measured through
customer complaints.

Performance management drives the Contractor to be customer focused through
initially and internally addressing customer complaints and investigating the issues
and/or problems. The customer always has the option to communicate complaints to the
CO and/or TPOC, as opposed to the Contractor.

Customer complaints, to be considered valid, must set forth clearly and in writing the
detailed nature of the complaint, must be signed, and must be forwarded to the TPOC.
Customer feedback may also be obtained either from the results of formal customer
satisfaction surveys or from random customer complaints.
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4.3 Acceptable Quality Levels

The Acceptable Quality Levels (AQLs) included in Appendix 1, "Surveillance Matrix", for
Contractor performance are structured to allow the Contractor to manage how the work
is performed. For certain critical activities such as those involving [insert names of any
critical services], the desired performance level is established at 100 percent. Other
levels of performance are keyed to the relative importance of the task to the overall
mission performance.

5 QUALITY ASSURANCE DOCUMENTATION

5.1 The Performance Management Feedback Loop

The performance management feedback loop begins with the communication of
expected outcomes. Performance standards are expressed in the TOR and are
assessed using the performance monitoring techniques shown in Appendix 1.

5.2 Monitoring Forms

The Government's QA surveillance, accomplished by the TPOC, may be reported using
the following monitoring forms: Appendix 2 - "Corrective Action Report (CAR)",
Appendix 3 - "Customer Complaint Record", and Appendix 4 "Performance Assessment
Report" (PAR). The forms, when completed, will document the Government's
assessment of the Contractor's performance under the contract to ensure that the
required results are being achieved. The TPOC will retain a copy of all completed QA
surveillance forms.

6 ANALYSIS OF QUALITY ASSURANCE ASSESSEMENT

6.1 Determining Performance

The Government will use the monitoring methods cited to determine whether the
performance standards/service levels/AQLs have been met. If the Contractor has not
met the minimum requirements, it may be asked to develop a corrective action plan to
show how and by what date it intends to bring performance up to the required levels.

6.2 Reporting

At the end of each month, the [insert title of person who will prepare the report TPOC]
will prepare a written report for the [insert title of government representative responsible
for overall monitoring of performance TPOC] summarizing the overall results of the
quality assurance surveillance of the Contractor's performance. This written report,
which includes the Contractor's submitted monthly report and the completed quality
assurance monitoring forms, will become part of the QA documentation. It will enable
the Government to demonstrate whether the Contractor is meeting the stated objectives
and/or performance standards, including cost/technical/scheduling objectives.

6.3 Reviews and Resolution

6.3.1 The TPOC may require the Contractor's project manager, or a designated
alternate, to meet with the CO, TPOC and/or other Government IPT personnel as
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deemed necessary to discuss performance evaluation. The TPOC will define a
frequency of in-depth reviews with the Contractor, including appropriate self-
assessments by the Contractor; however, if the need arises, the Contractor will meet
with the TPOC as often as required or per the Contractor's request. The agenda of the
reviews may include:

« Monthly performance assessment data and trend analysis,

e Issues and concerns of both parties,

« Projected outlook for upcoming months and progress against expected trends,
including a corrective action plan analysis,

« Recommendations for improved efficiency and/or effectiveness,

e [insert any additional items to be discussed during reviews]

6.3.2 The CO and TPOC must coordinate and communicate with the Contractor to
resolve issues and concerns regarding marginal or unacceptable performance.

6.3.3 The TPOC and Contractor should jointly formulate tactical and long-term courses
of action. Decisions regarding changes to metrics, thresholds, or service levels should
be clearly documented. Changes to service levels, procedures, and metrics will be
incorporated as a contract modification at the discretion of the CO.

6.4 Surveillance Matrix

The Surveillance Matrix (Appendix 1) is the list of performance objectives and standards
that must be performed by the Contractor. This matrix details the method of surveillance
the TPOC will use to validate and inspect these performance elements. Inspection of
each element will be documented in the TPOC file.

Performance objectives define the desired outcomes. Performance standards define the
level of service required under the contract to successfully meet the performance
objective. The inspection methodology defines how, when, and what will be assessed in
measuring performance. The Government performs surveillance, using this QASP, to
determine the quality of the Contractor's performance as it relates to the performance
element standards. The PRS should be used to form the foundation of the TPOC's
inspection checklist.
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In evaluating the quality of contractor’s performance, the following performance ratings
may be used.

Performance Criteria
Rating
Excellent / Performance meets contractual requirements and exceeds
Outstanding | many to the Government’s benefit. The contractual
performance of the element or sub-element being assessed
was accomplished with few minor problems for which
corrective actions taken by the contractor was highly effective.

Very Good Performance meets contractual requirements and exceeds
some to the Government’s benefit. The contractual
performance of the element or sub-element being assessed
was accomplished with some minor problems for which
corrective actions taken by the contractor was effective.

Satisfactory | Performance meets contractual requirements. The contractual
performance of the element or sub-element contains some
minor problems for which corrective actions taken by the
contractor appear or were satisfactory.

Marginal Performance does not meet some contractual requirements.
The contractual performance of the element or sub-element
being assessed reflects a serious problem for which the
contractor has not yet identified corrective actions. The
contractor’s proposed actions appear only marginally effective
or were not fully implemented.

Unsatisfactory | Performance does not meet most contractual requirements and
recovery is not likely in a timely manner. The contractual
performance of the element or sub-element contains a serious
problem(s) for which the contractor’s corrective actions appear
or were ineffective.
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Appendix 1 - Surveillance Matrix

Statements

C.51

Program Management Support
C.5.1.3

Monthly Briefings

Deliverable(s):

Prepare and present briefings to the
Government on the results of efforts
undertaken under this Task Order.

Standards/AQLs

a) 100%
AQL: Zero deviation

Inspections

What: Report/Document

How: Visually

Frequency: 10th Day of the Month
Who: Government

Ratings

Standard(s): Inspection applies to all

standards

Statements

C.5.2

Steady State Operational Support
C.5.2.2

Daily System Check Status Report

Deliverable(s):
Provide a status report to the TPOC

C.5.24
Status Report on Tier 2 Help Desk
Tickets

Deliverable(s):

Provide a status report to the TPOC
C.5.2.5

Strategy(ies) to the TPOC

Deliverable(s):

Standards/AQLs

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

Inspections

What: Report

How: Visually

Frequency: Daily by 9:00am each
Federal business day.

Who: TPOC

Ratings

Standard(s): Inspection applies to all

standards

What: Report

How: Visually

Frequency: 10th Day of the Month
Who: Government

Standard(s): Inspection applies to all

standards

What: Report/Document

How: Visually

Frequency: One (1) Business Day
Who: TPOC
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Recommend a strategy or strategies
to the TPOC that will fix or address
the problem.

C.5.2.10

SPUFI/Data Correction scripts

Deliverable(s):
The Contractor shall log all data
correction scripts

C.5.2.11
Weekly Status Report

Deliverable(s):

Provide a weekly status report to the
HUD TPOC

C.5.2.17

Security Updates

Deliverable(s):

Update the security controls and
implementation statements in the
CSAM tool that comprise the System
Security Plan (SSP).

C.5.2.18
Meeting Minutes

Deliverable(s):
Prepare and deliver meeting minutes

Statements
C.5.3

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

Standards/AQLs

Standard(s): Inspection applies to all
standards

What: Deliverable

How: Visually

Frequency: 1 Hour — 2 Weeks
Depending on Priority (See Section
F.3)

Who: Government

Standard(s): Inspection applies to all
standards

What: Deliverable

How: Visually

Frequency: Weekly

Who: Government

Standard(s): Inspection applies to all
standards

What: Deliverable

How: Visually

Frequency: Annually

Who: Government

Standard(s): Inspection applies to all
standards

What: The meeting minutes document.
How: Visually

Frequency: Within three (3) business
days of the meeting.

Who: Government

Standard(s): Inspection applies to all
standards

Inspections
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Transition Services
C.5.3.2
Transition-In Plan

Deliverable(s):
Perform transition-in services

C.5.3.3
Transition-Out Plan

Deliverable(s):
Perform all transition-out services

Statements

C54

Corrective Maintenance (CM)
C.5.4.1

PPM and other system documentation

Deliverable(s):

Update all PPM and other system
documentation to reflect all changes
implemented to production

C.5.4.3
Configuration Management Plan

Deliverable(s):
Create or update the existing
Configuration Management (CM) Plan

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

Standards/AQLs

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Transition-In Plan Document

How: Visually
Frequency: Draft Plan during the

Kick-

off and Final Plan 14 days after kick-off

meeting
Who: Government

Standard(s): Inspection applies to all

standards

What: Transition-Out Plan Document

How: Visually

Frequency: 90 Days Before Task
Order Performance

Who: Government

Standard(s): Inspection applies to all

standards

Inspections

What: Report/Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all

standards

What: Configuration Management Plan

Document

How: Visually
Frequency: Annually
Who: TPOC

Standard(s): Inspection applies to all

standards
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C544
Quality Assurance Plan (QAP)

Deliverable(s):
Provide a Quality Assurance (QA)
Plan (QAP)

C.5.4.5
Lessons Learned Document

Deliverable(s):

Maintain a Lessons Learned
document and disseminate lessons
learned to the team after each release
C.5.4.6

Risk Assessment

Deliverable(s):

Maintain a Risk Assessment
document that establishes the
security disposition.

C.5.4.6

Contingency Plan

Deliverable(s):
Maintain a Contingency Plan for
system recovery and reconstitution.

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Quality Assurance Plan
Document

How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Lessons Learned Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Risk Assessment Document
How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Contingency Plan Document
How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards
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C.5.4.6
System Security Plan

Deliverable(s):

Update a System Security Plan based
on system changes implemented in
the Release.

C.5.4.7

HARTS Release Package

Deliverable(s):

Contractor shall submit the approved
product (completed User Acceptance
Testing (UAT), final system
performance load and stress testing)
as a HUD Application Release
Tracking System (HARTS) release
request, along with all associated
documentation required for the
HARTS release

C.5.4.9

Requirements Traceability Matrix
(RTM)

Deliverable(s):
Create and update a Requirements
Traceability Matrix (RTM)

C.5.4.10
Test Plan

Deliverable(s):
Prepare or update a User Acceptance
Test (UAT) plan

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: System Security Plan Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Report/Document

How: Visually

Frequency: Per System Release
Who: TPOC

Standard(s): Inspection applies to all
standards

What: Requirements Traceability
Matrix Document

How: Visually

Frequency: Project Initiation and
throughout the Life of the Project
Who: TPOC

Standard(s): Inspection applies to all
standards

What: Test Plan Document

How: Visually

Frequency: 2 Weeks prior to start of
User Acceptance Testing

Who: TPOC

Standard(s): Inspection applies to all
standards
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C.5.4.10
Test Scenarios/Scripts

Deliverable(s):

Test scenarios/scripts for users to
follow during the initial structured
portion of the UAT

C.5.4.10

Test Results Report

Deliverable(s):

Provide the draft version of all
documentation, including the
Requirements Traceability Matrix
(RTM), which shall be delivered with
the final product at the time of the
initiation of the UAT period.
C.5.4.10

Test Results Report

Deliverable(s):
Document the results of the testing in
the Test Results Report

C.5.4.11
Interface Control document

Deliverable(s):

Maintain an Interface Control
document recording all system
interfaces

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Document

How: Visually

Frequency: 2 Weeks prior to start of
User Acceptance Testing

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Report/Document

How: Visually

Frequency: 2 Weeks upon conclusion
of User Acceptance Testing

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Report/Document

How: Visually

Frequency: 3 Business Days upon
conclusion of User Acceptance Testing
Who: TPOC

Standard(s): Inspection applies to all
standards

What: Interface Control Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards
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C.5.4.12 a) 100% What: Operations & Maintenance

Operations & Maintenance Manual AQL: Zero deviation Manual

How: Visually
Deliverable(s): Frequency: Update at System
Maintain an Operations & Release
Maintenance Manual recording Who: TPOC
system and operational procedures, Standard(s): Inspection applies to all
inventories, and inputs / outputs standards

required for the performance and
operation of each CPD System.

C.5.4.13 a) 100% What: Technical Design Document
Technical Design Document AQL: Zero deviation How: Visually
Frequency: Update at System
Deliverable(s): Release
Maintain a Technical Design Who: TPOC
Document detail system architecture Standard(s): Inspection applies to all
and design (data, user interface, standards
security) for each CPD System.
C.5.4.14 a) 100% What: Data Dictionary Document
Data Dictionary AQL: Zero deviation How: Visually
Frequency: Update at System
Deliverable(s): Release
Maintain a Data Dictionary for Who: TPOC
each CPD System. Standard(s): Inspection applies to all
standards
Statements Standards/AQLs Inspections Ratings
C.5.5
Development, Modernization and Enhancement (DME)
C.5.5.1 a) 100% What: Report/Document
PPM and other system documentation AQL: Zero deviation How: Visually
Frequency: Update at System
Deliverable(s): Release
Update all PPM and other system Who: TPOC
documentation to reflect all changes Standard(s): Inspection applies to all
implemented to production standards

Page 15 of 23



C.5.54
Configuration Management Plan

Deliverable(s):
Create or update the existing
Configuration Management (CM) Plan

C.5.5.5
Quality Assurance Plan (QAP)

Deliverable(s):
Provide a Quality Assurance (QA)
Plan (QAP)

C.5.5.6
Lessons Learned Document

Deliverable(s):

Maintain a Lessons Learned
document and disseminate lessons
learned to the team after each release
C.5.5.7

Risk Management Plan

Deliverable(s):
Develop a Risk Management Plan for
each DME Project

C.5.5.7
Risk Register

Deliverable(s):
Develop a Risk Register for each DME
project

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Configuration Management Plan
Document

How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Quality Assurance Plan
Document

How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Lessons Learned Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Risk Management
Plan/Document

How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Document

How: Visually

Frequency: Weekly

Who: TPOC

Standard(s): Inspection applies to all
standards
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C.5.5.9
Risk Assessment

Deliverable(s):

Maintain a Risk Assessment
document that establishes the
security disposition.

C.5.5.9

Contingency Plan

Deliverable(s):
Maintain a Contingency Plan for
system recovery and reconstitution.

C.5.5.9
System Security Plan

Deliverable(s):

Update a System Security Plan based
on system changes implemented in
the Release.

C.5.5.10

Requirements Traceability Matrix
(RTM)

Deliverable(s):
Create and update a Requirements
Traceability Matrix (RTM)

C.5.5.12
Test Plan

Deliverable(s):
Prepare or update a User Acceptance
Test (UAT) plan

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Risk Assessment Document
How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Contingency Plan Document
How: Visually

Frequency: Annually

Who: TPOC

Standard(s): Inspection applies to all
standards

What: System Security Plan Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Requirements Traceability
Matrix Document

How: Visually

Frequency: Project Initiation and
throughout the Life of the Project
Who: TPOC

Standard(s): Inspection applies to all
standards

What: Test Plan Document

How: Visually

Frequency: 2 Weeks prior to start of
User Acceptance Testing

Who: TPOC

Standard(s): Inspection applies to all
standards
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C.5.5.12 a) 100% What: Document

Test Scenarios/Scripts AQL: Zero deviation How: Visually

Frequency: 2 Weeks prior to start of
Deliverable(s): User Acceptance Testing
Test scenarios/scripts for users to Who: TPOC
follow during the initial structured Standard(s): Inspection applies to all
portion of the UAT standards
C.5.5.12 a) 100% What: Report/Document
Test Results Report AQL: Zero deviation How: Visually

Frequency: 2 Weeks upon conclusion
Deliverable(s): of User Acceptance Testing
Provide the draft version of all Who: TPOC
documentation, including the Standard(s): Inspection applies to all
Requirements Traceability Matrix standards

(RTM), which shall be delivered with
the final product at the time of the
initiation of the UAT period.

C.5.5.12 a) 100% What: Report/Document
Test Results Report AQL: Zero deviation How: Visually
Frequency: 3 Business Days upon
Deliverable(s): conclusion of User Acceptance Testing
Document the results of the testing in Who: TPOC
the Test Results Report Standard(s): Inspection applies to all
standards
C.5.5.13 a) 100% What: Report/Document
HARTS Release Package AQL: Zero deviation How: Visually
Frequency: Per System Release
Deliverable(s): Who: TPOC
Contractor shall submit the approved Standard(s): Inspection applies to all
product (completed User Acceptance standards

Testing (UAT), final system
performance load and stress testing)
as a HUD Application Release
Tracking System (HARTS) release
request, along with all associated
documentation required for the
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HARTS release

C.5.5.17
Interface Control document

Deliverable(s):

Maintain an Interface Control
document recording all system
interfaces

C.5.5.18

Operations & Maintenance Manual

Deliverable(s):

Maintain an Operations &
Maintenance Manual recording
system and operational procedures,
inventories, and inputs / outputs
required for the performance and
operation of each CPD System.
C.5.5.19

Technical Design Document

Deliverable(s):

Maintain a Technical Design
Document detail system architecture
and design (data, user interface,
security) for each CPD System.

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Interface Control Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Operations & Maintenance
Manual

How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Technical Design Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards
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C.5.5.20
Data Dictionary

Deliverable(s):
Maintain a Data Dictionary for
each CPD System.

C.5.5.21

IDIS EDI Record Layout document and

IDIS

Deliverable(s):

Maintain IDIS Electronic Data Interface

(EDI)Record Layout document and
IDIS EDI Error Messages document.
C.5.5.21

IDIS Online Appendix D Data Extract

File Layouts

Deliverable(s):

Maintain IDIS Online Appendix D Data

Extract File Layouts
C.5.5.22
IDIS Report Users Guide

Deliverable(s):
Maintain a IDIS Report Users Guide
for IDIS.

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

a) 100%
AQL: Zero deviation

What: Data Dictionary Document
How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Record Layout and Error
Message Document

How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: Report/Document

How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

What: User’s Guide/Document

How: Visually

Frequency: Update at System
Release

Who: TPOC

Standard(s): Inspection applies to all
standards

Page 20 of 23



Appendix 2 - Corrective Action Report (CAR)

CORRECTIVE ACTION REPORT (CAR)

(If more space is needed, use reverse and identify by number)

1. CONTRACTOR

2. CONTRACT NUMBER

3. TYPE OF SERVICES

4. FUNCTIONAL AREA

5. SUSPENSE DATE 6. CONTROL NUMBER

7. DEFICIENCY 0 MAJOR [J MINOR

FINDING:

FINDING IMPACT:

Please respond with a written corrective action plan that details the corrective action of the cited deficiency, the cause of the deficiency, and actions
taken to prevent recurrence by Suspense Date in Block 5. If date was not entered in Block 5, the contractor is not required to provide a response.

8. QUALITY ASSURANCE PERSONNEL (COR)

TYPED NAME AND GRADE

SIGNATURE AND DATE

9. ISSUING AUTHORITY

TYPED NAME AND GRADE

SIGNATURE AND DATE

10. COR RESPONSE TO CONTRACTOR CORRECTIVE ACTION AND ACTION TAKEN TO PREVENT RECURRENCE

11. COR DETERMINATION
[0 ACCEPTED [ REJECTED

12. CLOSE DATE
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Appendix 3 - Customer Complaint Record

CUSTOMER COMPLAINT RECORD

DATE/TIME OF COMPLAINT

SOURCE OF COMPLAINT

ORGANIZATION

BUILDING NUMBER

INDIVIDUAL

PHONE NUMBER

NATURE OF COMPLAINT

CONTRACT REFERENCE

VALIDATION

DATE/TIME CONTRACTOR INFORMED OF COMPLAINT

ACTION TAKEN BY CONTRACTOR

RECEIVED/VALIDATED BY
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Appendix 4 - Performance Assessment Report (PAR)

PERFORMANCE ASSESSMENT REPORT (PAR)

(If more space is needed, use reverse and identify by number)

1. CONTRACT/TASK ORDER NUMBER 2. CONTRACTOR

3. TYPE OF SERVICES

4. QUALITY ASSURANCE PERSONNEL (COR) SIGNATURE AND DATE

5. COR PHONE 6. SUSPENSE DATE

I. PERFORMANCE

7. [] DEFICIENCY
] NEW
[0 REPEAT
] NO DEFICIENCY NOTED

(CHECK ALL BOXES THAT APPLY)

8. SERVICES SUMMARY or TOR PARAGRAPH ITEM REVIEWED

9. BRIEF DESCRIPTION OF DEFICIENCY (IF DEFICIENCY BOX WAS
CHECKED)

10. DETAILED PERFORMANCE ASSESSMENT

Il. CONTRACTOR VALIDATION

11. CONTRACTOR REPRESENTATIVE [] CONCUR [] NON-
CONCUR

12. CORRECTIVE ACTION ESTIMATED COMPLETION DATE

13. CONTRACTOR REPRESENTATIVE CORRECTIVE ACTION AND PREVENTION OF RECURRENCE OR REASON FOR NON-

CONCURRENCE OF COR CITED DEFICIENCY

lll. ACTION CORRECTED

14. [J CONCUR [] NON-CONCUR

COR SIGNATURE AND DATE

15. COR REMARKS (REQUIRED)

6. CONTRACTOR REPRESENTATIVE REMARKS
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ATTACHMENT 2

GSA

LETTER OF APPOINTMENT
MEMORANDUM FOR: (insert name of proposed COR)
FROM: [insert name], Contracting Officer
SUBJECT: Designation of Contracting Officer’s Representative (COR) for (insert project name here)
1. In accordance with GSAR 542.202, you are designated as the Contracting Officer’s Representative
(COR) for the administration of the contract/task order identified below. This appointment as a COR
will remain in effect through the life of the contract/task order, unless sooner revoked in writing bythe

contracting officer or unless you are separated from Government service.

Contract/Task Order Number: XXXXXX-XX-X-XXXX

Description: XXXs
Contractor: XXX
Contract Period: Base Period (mm/dd/yyyy), with (insert number of

option periods, if applicable)

2. Roles/Responsibilities
You are authorized by this appointment to take action with respect to the following:

a. Verify that the contractor performs the technical requirements of the contract/task order in
accordance with the contract/task order terms, conditions and specifications. Specific emphasis should be
placed on the quality provisions, for adherence to both the contract/task order provisions and to the
contractor’s own quality control program. Any decrease in or lack of performance shall be brought to the
attention of the Contracting Officer and/or Contract Specialist;

b. When requested by the Contractor, provide technical assistance within the scope of the
contract/task order (e.g., interpreting specifications, statement of work, performance work statement,
etc.). When a difference of opinion between you and the Contractor occurs, notify the Contracting
Officer and/or the Contract Specialist immediately for resolution;

c. Report to the Contracting Officer any Government-required changes to the contract/task order
(e.g., items or work no longer required, changes in the specifications, etc.);

d. Review and approve travel and other direct cost (ODC) prior to the Contractor incurring those
expenses;

e. CORs are responsible for entering contractor performance assessments into the Contractor
Performance Assessment Reporting System (CPARS) within prescribed timeframes;



f. Review and evaluate the Contractor's progress in relation to the expenditures. When the costs
expended by the Contractor are not commensurate with the Contractor's progress, request a meeting with
the Contractor and client in an attempt to resolve. If a resolution cannot be found, bring this to the
attention of the Contracting Officer and/or Contract Specialist for immediate action;

g. Review and approve invoices using the rates and other fees established in the contract/task order.
Review the Contractor's invoices/vouchers for reasonableness and applicability to the contract/task order

and recommend approval or rejection for payment;

h. Perform, or cause to be performed, inspection, acceptance, or rejection of the services or
deliverables under the contract/task order;

i. Review progress reports from the Contractor and advise the Contracting Officer of any Contractor
problems or action required to be taken by the Government;

j- Monitor the contractor’s performance, notify the contractor of deficiencies observed during
surveillance and direct appropriate action to effect correction. Record and report to the contracting officer

incidents of faulty or nonconforming work, delays or problems; and

k. Coordinate site entry for contractor personnel and ensure that any Government furnished property
is available when required.

3. Limitati

You must adhere to the following limitations:

a. You are not empowered to award, agree to, or sign any contract (including task/delivery orders) or
modification thereto, or in any way obligate the payment of money by the Government;

b. You must not take any action that may impact on contract or task/delivery order schedules, funds,
or scope; and

c. You must not make any contractual agreements, commitments, or modifications that involve
prices, quantities, quality, or delivery schedules or other terms and conditions of the contract/task order.

4. Contract/Task Order File Content and Maintenance
You are required to maintain a contract administration file to record all Contractor and Government
actions pertaining to the contract/task order. The files should be organized and saved in the Electronic

Contract File (ECF). At a minimum, the COR file must contain the following:

a. A copy of your letter of appointment from the contracting officer, a copy of any changes to that
letter, and a copy of any termination letter;

b. A copy of the contract/task order or the appropriate part of the contract/task order and all
modifications thereto;

c. A copy of the applicable quality assurance (QA) surveillance plan;
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d. All correspondence initiated by the functional representative concerning performance ofthe
contract/task order;

e. Record of inspections performed and their results;
f. Memoranda for record or minutes of any pre-performance conference(s); and

g. Memoranda for record or minutes of any meetings and discussions with the contractor, orothers,
pertaining to the contract/task order or contract/task order performance.

5. Standards of Conduct/Conflict of Interest

In the performance of the duties delegated to you in this letter, you are cautioned that you could be held
personally liable for actions taken or directions given by you to the contractor that are beyond the
authorities given to you in this letter. The duties or authorities in this letter are not delegable; therefore,
you must advise the contracting officer immediately when you are unable to perform these duties.

A COR who may have direct or indirect financial interests which would place the COR in a position
where there is a conflict between the COR’s private interests and the public interests of the United States
shall advise the supervisor and the contracting officer of the conflict so that appropriate actions may be
taken. CORs shall avoid the appearance of a conflict of interests to maintain public confidence in the
U.S. Government’s conduct of business with the private sector. To avoid improper business practices and
personal conflicts of interest and to deal with their apparent or actual occurrences, the COR shall sign any
applicable non-disclosure forms.

ACKNOWLEDGEMENT AND ACCEPTANCE OF COR APPOINTMENT

You are required to acknowledge receipt of this designation and upload the signed designation letter to
the Electronic Contract File (ECF). Your signature also serves as certification that you have read and
understand the contents of 5 CFR Part 6701. A copy of this designation should be retained for your file.

Receipt of this appointment is hereby acknowledged:

Signature

Date



Acronym Description

ATTACHMENT 3
List of Acronyms

BA Business Analysis
BPR Business Process Re-Engineering
CCB Change Control Board
CCMB Configuration Change Management Board
CCR Change Control Register
CDBG Community Development Block Grant Program
CDBG-DR Community Development Block Grant Disaster Recovery
CM Configuration Management
CoC Continuum of Care
COOP Continuity of Operations
COR Contracting Officers Representative
CP Contingency Plan
CPD Community Planning and Development
DME Development/Modernization/Enhancement
DRD Disaster Recovery Dirill
DRGR Disaster Recovery Grant Reporting
DSAG Data Steward Advisory Board
EA Enterprise Architecture
EDI Electronic Data Interchange
EIT Electronic and Information Technology
ESG Emergency Shelter/Solutions Grant
e-shaps electronic Special Needs Assistance Programs Systems
EVM Earned Value Management
FFMIA Federal Financial Management Improvement Act
FISMA Federal Information Security Management Act
FMFIA Federal Managers Financial Integrity Act
GIS Geographic Information System
GMP Grants Management Process
GPRA Government Performance and Results Act of 1993
GSC Geocode Service Center
HARTS HUD Application Release Tracking System
HEROS HUD Environmental Review Online System
HITS HUD Information Technology Services
HOME Home Investment Partnership Program
HOPWA Housing Opportunities for Persons with AIDS
HPRP Homeless Prevention and Rapid Re-Housing Program
HRMB HITS Requests Management Board
HTF Housing Trust Fund Program




Acronym Description

HUD Housing and Urban Development
ICD Interface Control Document
IDIS Integrated Disbursement and Information System [online]
IPT Integrated Project Team
IT Information Technology
LL Lessons Learned
LOCCS Line of Credit Control System-A76
LOE Level of Effort
NLT No Later Than
NSP Neighborhood Stabilization Program
OCFO Office Chief Finance Officer
OCIO Office Chief Information Officer
OCRPM Office of Customer Relationship and Performance Management
OLAP Online Analytical Processing
OMB Office Management and Budget [White House]
OTAM Office of Technical Assistance and Management
ovC Operational Verification Checklist
PCR Project Completion Report
PMBOK Project Management Body of Knowledge [Guide]
PMI Project Management Institute
PMLC Project Management Life Cycle
POA&M Plan of Action & Milestones
POC Points of Contact
PPM Project Planning and Management
PWP Project Work Plan
QA Quality Assurance
QAP Quality Assurance Plan
QASP Quality Assurance Surveillance Plan
RA Risk Assessment
RDD Requirements Definition Document
RIF Rural Innovation Fund
RMP Risk Management Plan
RN Release Notes
RP Release Plan
RR Risk Register
RTM Requirements Traceability Matrix
SAD Solution Architecture Document
SDED Systems Development and Evaluation Division
SMP Staffing Management Plan
SPUFI SQL Processing Using File Input




Acronym Description

SQL Structured Query Language
SS Steady State Operations
SSP System Security Plan
TA Technical Assistance Grants
TCAP Tax Credit Assistance Program
TDD Technical Design Document
TOR Task Order Request
TP Test Plan
TPOCs Technical Points of Contact
TR Test Report
TRM Technical Reference Model
UAT User Acceptance Testing
V&V Verification and Validation
WBS Work Breakdown Structure




ATTACHMENT 4

SOLICITATION/CONTRACT/ORDER FOR COMMERCIAL ITEMS
OFFEROR TO COMPLETE BLOCKS 12, 17, 23, 24, & 30

Standard Form 1449 (SF1449)

Please see separate attachment on the Information Technology Solution Shop (ITSS) website
located at https://web.itss.gsa.gov.




Company Name:
Solicitation Number:

ID11170001

ATTACHMENT 5
Questions and Answers Template

Note to Offerors: Please provide the specific paragraph reference using the Section/Sub-Section numbers in the solicitation.

PARAGRAPH #

PARAGRAPH TITLE

QUESTION

GOVERNMENT RESPONSE
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ATTACHMENT 6
CORPORATE NONDISCLOSURE AGREEMENT

AN AGREEMENT BETWEEN [INSERT NAME OF CONTRACTOR]
AND THE UNITED STATES

1. Intending to be legally bound, [INSERT NAME OF CONTRACTOR] hereby accepts the obligations
contained in this agreement in consideration of [INSERT NAME OF CONTRACTOR] being granted access
to sensitive data. As used in this Agreement, sensitive data is marked or unmarked “sensitive but unclassified
information” (SBU), including oral communications, that meets the standards set by Office of Management
and Budget (OMB) Circular A-130 Appendix 3 and the [INSERT NAME OF CLIENT AGENCY]. 1
understand any data or systems of records protected from unauthorized disclosure by the provisions of Title 5,
United States Code Sections 552 (often referred to as (“The Freedom of Information Act”) and 552a (“The
Privacy Act”) is/are sensitive data. In addition, other categories of information, including but not limited to
medical, personnel, financial, investigatory, visa, law enforcement or other information which, if released,
could result in harm or unfair treatment to any individual or group, or could have a negative impact upon
individual privacy, federal programs, or foreign relations is sensitive data. The term includes data whose
improper use or disclosure could adversely affect the ability of the Agency to accomplish its mission, as well
as proprietary data and information received through privileged sources. Data of this type which requires
protection and limited dissemination must be designated by any official having signing authority for the
material. I understand and accept that by [[INSERT NAME OF CONTRACTOR] being granted access to
sensitive data, special confidence and trust has been placed in me by the United States Government.

2. [INSERT NAME OF CONTRACTOR] acknowledge that it has been given access to [INSERT NAME OF
CLIENT AGENCY sensitive data to facilitate the performance of duties assigned to it for compensation.
[INSET NAME OF CONTRACTOR] understands its responsibility to safeguard sensitive data disclosed to it,
and to refrain from disclosure sensitive data to persons not requiring access for performance of official duties.
Before disclosing sensitive data, [[INSERT NAME OF CONTRACTOR | must determine the recipient’s “need
to know” or “need to access” sensitive data.

3. [INSERT NAME OF CONTRACTOR] has been advised that any breach of this Agreement may result in
the termination of [INSERT NAME OF CONTRACTOR] access to sensitive data, which, if such termination
effectively negates [INSERT NAME OF CONTRACTOR] ability to perform assigned duties, may lead to the
termination of this contract and/or other relationships with the Departments or Agencies that granted it access.
[INSERT NAME OF CONTRACTOR] is aware that unauthorized release or mishandling of sensitive data
may be grounds for adverse action against [[INSERT NAME OF CONTRACTOR]. In addition, should
[INSERT NAME OF CONTRACTOR] misuse records requiring protection under the Privacy Act, [INSERT
NAME OF CONTRACTOR] has been advised that unauthorized disclosure of data protected by the Privacy
Act may constitute a violation, or violations, of United States criminal law, and that Federally-affiliated
workers (including some contract employees) who violate privacy safeguards may be subject to disciplinary
actions, a fine up to $5,000.00, or both.

4. [INSERT NAME OF CONTRACTOR] understands that all sensitive data to which [[INSERT NAME OF
CONTRACTOR] has access or may obtain access by signing this Agreement is now and will remain the
property of, or under the control of the United States Government. [INSERT NAME OF CONTRACTOR]
agrees that it must return all sensitive data which has, or may come into its possession or for which it is
responsible because of such access:

(a) upon demand by an authorized representative of the United States Government; or

(b) upon the conclusion of the contract or other relationship with the Department or Agency that last
granted me access to sensitive data; or

(c) upon the conclusion of the contract or other relationship that requires access to sensitive data.



Unless and until [INSERT NAME OF CONTRACTOR] is released in writing by an authorized representative
of the United States Government, [[INSERT NAME OF CONTRACTOR] understands that all conditions and
obligations imposed upon it by this Agreement apply during the time [INSERT NAME OF CONTRACTOR]
is granted access to sensitive data, and at all times thereafter.

5. In accordance with Public Law No. 108-447, Consolidated Act, 2005, the following is
applicable:

These restrictions are consistent with and do not supersede, conflict with, or otherwise alter the
employee obligations, rights, or liabilities created by Executive Order No. 12958; section 7211
of title 5, United States Code (governing disclosures to Congress); section 1034 of title 10,
United States Code, as amended by the Military Whistleblower Protection Act (governing
disclosure to Congress by members of the military); section 2302(b)(8) of title 5, United States
Code, as amended by the Whistleblower Protection Act (governing disclosures of illegality,
waste, fraud, abuse or public health or safety threats); the Intelligence Identities Protection Act of
1982 (50 U.S.C. 421 et seq.) (governing disclosures that could expose confidential Government
agents); and the statutes which protect against disclosure that may compromise the national
security, including sections 641, 793, 794, 798, and 952 of title 18, United States Code, and
section 4(b) of the Subversive Activities Act of 1950 (50 U.S.C. 783(b)). The definitions,
requirements, obligations, rights, sanctions, and liabilities created by said Executive order and
listed statutes are incorporated into this agreement and are controlling.'

6. [INSERT NAME OF CONTRACTOR] further agrees:

(a) Signed Agreements. The Contractor further agrees to sign an agreement to this effect with
carriers, and other private or public entities providing proprietary data for performance under this
contract. As part of this agreement, the Contractor will inform all parties of its agreement to
allow certain Government designated contractor’s access to all data as described in paragraph (c)
below. One copy of each signed agreement shall be forwarded to the Contracting Officer (CO).

(b) Government Designated Contractors. The Contractor agrees to allow the below listed
Government-designated support contractors, possessing appropriate proprietary agreements and
retained by the Government to advise the Government on cost, schedule and technical matters
pertaining to this acquisition, access to any unlimited rights data acquired under the terms and
conditions of this contract and to sign reciprocal nondisclosure agreements with them. One copy
of each signed agreement shall be forwarded to the CO.

List designated contractors:

All Government-designated contractors stated herein, or added at a future date shall also enter
into nondisclosure agreements with all parties providing proprietary information to the
contractor.



(c) Remedy for Breach. The Contractor agrees that any breach or violation of the certifications or
restrictions of this clause shall constitute a material and substantial breach of the terms,
conditions and provisions of the contract and that the Government may, in addition to any other
remedy available, terminate this contract for default in accordance with the provisions of FAR
52.249-6. Nothing in this clause or contract shall be construed to mean that the Government shall
be liable to the owners of proprietary information in any way for the unauthorized release or use
of proprietary information by this contractor or its subcontractors.

GOVERNMENT WITNESS CONTRACTOR ACCEPTANCE
THE EXECUTION OF THIS AGREEMENT WAS THE UNDERSIGNED ACCEPTED
WITNESSED BY THE UNDERSIGNED AGREEMENT ON BEHALF OF

[INSERT NAME OF CONTRACTOR]
BEFORE ACCESSING SENSITIVE
DATA OF THE UNITED STATES

GOVERNMENT.
SIGNATURE DATE SIGNATURE DATE
TITLE/POSITION: TITLE/POSITION:

TITLE/POSITION:




ATTACHMENT 7

Key Personnel Qualification Matrix (To be removed at time of award)
KEY PERSONNEL QUALIFICATIONS MATRIX

Proposed Personnel Name: John Smith

Proposed meets the TO requirements for: Program Manager

Proposed meets the requirements of the Basic Contract for Labor Category: Program
Manager

Proposed meets the TO Clearance Level requirements: See Section:

Proposed person is available to begin work at Task Order Award:

Requirements (Task Order Request Section ) | Years of Description of
Experience | qualifications and
experience

Desired Qualification(s):

Note: Multiple pages for qualifications are acceptable.
See page limitations in Section L.5.3.3 for KEY PERSONNEL QUALIFICATION MATRIX.

The Contractor shall include a Letter of Commitment (LOC) for each Key Personnel.
The LOC is not included under the page count in Section L.5.3.3.

END OF EXAMPLE




ATTCHMENT 8
PROJECT STAFFING PLAN TABLE
BASE PERIOD

Functional
role
related to  Qualifications

Key the task — related to

Proposed Labor LaborID Personnel area their role on

Company Category #

(Y/N) assigned the project

Labor Hours by Task

KEY: FTE = (fill in)

*Only fill in the qualifications the first time the name appears in the tables.




ATTCHMENT 8
PROJECT STAFFING PLAN TABLE
OPTION PERIOD 1

Functional
role
related to  Qualifications

Key the task — related to

Proposed Labor LaborID Personnel area their role on

Company Category #

(Y/N) assigned the project

Labor Hours by Task

KEY: FTE = (fill in)

*Only fill in the qualifications the first time the name appears in the tables.




ATTCHMENT 8
PROJECT STAFFING PLAN TABLE
OPTION PERIOD 2

Functional
role
related to  Qualifications

Key the task — related to

Proposed Labor LaborID Personnel area their role on

Company Category #

(Y/N) assigned the project

Labor Hours by Task

KEY: FTE = (fill in)

*Only fill in the qualifications the first time the name appears in the tables.




ATTCHMENT 8
PROJECT STAFFING PLAN TABLE
OPTION PERIOD 3

Functional
role
related to  Qualifications

Key the task — related to

Proposed Labor LaborID Personnel area their role on

Company Category #

(Y/N) assigned the project

Labor Hours by Task

KEY: FTE = (fill in)

*Only fill in the qualifications the first time the name appears in the tables.




ATTCHMENT 8
PROJECT STAFFING PLAN TABLE
OPTION PERIOD 4

Functional
role
related to  Qualifications

Key the task — related to

Proposed Labor LaborID Personnel area their role on

Company Category #

(Y/N) assigned the project

Labor Hours by Task

KEY: FTE = (fill in)

*Only fill in the qualifications the first time the name appears in the tables.




ATTACHMENT 9

PROBLEM NOTIFICATION REPORT FORM

Task Order Number: Date:

. Nature and sources of problem:

. COTR was verbally notified on: (date)

. Is action required by the Government? Yes No

. If YES, describe Government action required and date required:
. Will problem impact delivery schedule? Yes No

. If YES, identify what deliverables will be affected and extent of delay:

. Can required delivery be brought back on schedule? Yes No

. Describe corrective action needed to resolve problems:

. When will corrective action be completed?

10. Is increased cost to the Government anticipated? Yes No

Explain impact:



ATTACHMENT 10
PROJECT EXAMPLE TEMPLATE

PROJECT TITLE:

Contact Information

Project # (Company Name, POC, Tel# & Email) Performance Period

Indicate if you were
Contract Number Total Dollar Value Contract Type a Prime or
Subcontractor

Description of Related Services




Attachment 11

Current Systems Environment, Specifications, and Historical Data

Integrated Disbursement and Information System (IDIS) Online

System description

IDIS Online is a web-based post-award grants management application providing real-
time financial disbursement, tracking, and reporting of grant activities. IDIS Online
helps HUD administer the Community Development Block Grant Program (CDBG),
HOME Investment Partnership Program (HOME), Emergency Solutions Grants (ESG),
Housing Trust Fund (HTF), and both the formula and competitive Housing Opportunities
for People with AIDS (HOPWA) programs. IDIS Online also supports the following
ARRA Recovery Act programs: Community Development Block Grant Recovery
(CDBG-R), Tax Credit Assistance Program (TCAP), and Homeless Prevention and
Rapid Re-Housing Program (HPRP). IDIS Online supports more 14,000 users
representing than 1,200 state and entitlement grantees participating throughout the
United States, Puerto Rico and other insular areas.

Grantees use IDIS Online for strategic planning (Consolidated Plan and Annual Action
Plan), to initiate activities linked to goals in their Consolidated Plans, assign funding to
activities, drawdown grant money, track receipt and use of program income, and report
activity and year-end program accomplishments. Grantees also use IDIS Online to
track environmental reviews required for grant activities involving construction. In an
average year IDIS Online tracks about $7 billion in transactions.

Grantees also use IDIS Online for environmental review record (ERR) preparation using
the HUD Environmental Review Online System (HEROS).

IDIS Online Historical Data and System Projections

In the previous two years of existing task order performance, IDIS Online experienced
five(5) DME work requests and four (4) Corrective Maintenance work requests. Over
this period of time, costs associated with individual IDIS Online DME work requests
ranged from $81,000 to $700,000 and costs associated with individual IDIS Online
Corrective Maintenance work requests ranged from $16,700 to $428,000. Overall costs
associated with both IDIS Online DME and Corrective Maintenance work requests
totaled approximately $3.6M over this period of time. The most recent four-years task
order period of performance resulted in approximately $9.4M in IDIS Online DME and
Corrective Maintenance work requests for the entire period of performance. Costs
associated with IDIS Online Corrective Maintenance work requests are expected to
increase between approximately 5% and 10% over the next five years of task order
performance.



Technical specifications and current estimated levels of effort

Environment

J2EE, Linux Weblogic. Public-facing, web-
based.

Database technology

Oracle 12c

Reporting / Business
Intelligence

Microstrategy 9.4 with nightly OLAP (HUD
enterprise service)

3,562 grid reports

325 documents/dashboards

Authentication

SiteMinder single sign-on (HUD enterprise
service, WD for internal HUD users, LDAP for
external), role-based

Interfaces

Electronic Data Interchange (EDI)

CPD Maps

Line of Credit Control System (LOCCS)
GMP-L

GMP-M

HUD Geocode Service Center
SiteMinder

MicroStrategy

HUD Enterprise Geographic Information
System (EGIS) Database

HUD Exchange Website

Estimated user community

6,000 grantee users
300 HUD users

Estimated current # of Data
Correction Scripts per month

50 - 60

Estimated current # of ad-hoc
queries per month

10-15

Estimated current # of Tier 2
support tickets per month

45-55

Estimated current # of tickets
requiring checking set-up of
banking in LOCCS or
researching disbursement
issues per month

0-5

Estimated current # of data
files to load each fiscal year

2-4

Estimated current # of new
SQL queries written for data
quality check reports per year

Estimated current # of
COOP/Disaster Recovery drills
per year

Estimated frequency of IPT
meetings per year

Bi-weekly when DME or Corrective
Maintenance work requests are active;
monthly otherwise

Estimated # of releases per

2-6




year
Hours of Operation 7:00am — 10:00pm Eastern, Mon-Sat.
(Autosys OLAP refresh, LOCCS transfer, &
backup jobs at various intervals overnight and
on Sunday.)

More information about IDIS Online
https://www.hudexchange.info/programs/idis/

Disaster Recovery Grant Reporting (DRGR) System
System description

DRGR is a web-based grants management application providing real-time financial
disbursement, tracking, and reporting activities for HUD’s disaster grant programs.
DRGR enables grantees to establish strategic plans, citizen participation plans, and
action plans; draw program funds; and report on the activities, beneficiaries, properties,
matching funds, and other accomplishment data. DRGR provides timely performance
information regarding accomplishments achieved with use of program funds, pursuant
to the Government Performance and Results Act of 1993 (GPRA) and program
regulations. DRGR supports the following programs: Disaster Recovery Grants,
Neighborhood Stabilization Programs (NSP1, NSP2, and NSP3), Rural Innovation Fund
(RIF), and OneCPD Technical Assistance Grants.

HUD staff use DRGR to carefully monitor grantee compliance with the terms and
objectives of the grant, and track grantee progress. DRGR is an efficient reporting and
tracking system for Action Plans and Quarterly Performance Reports from grantees.

Disaster Recovery Grants and other special appropriations address the impact of
disasters and other urgent community redevelopment needs. The programs help
grantees rebuild and revitalize distressed communities. Grantees include eligible cities,
counties, states, and/or Indian reservations, many of which often are also CDBG
grantees. The NSP and RIF programs are directly addressing the national foreclosure
crisis by stabilizing housing values, revitalizing neighborhoods, and promoting economic
development. DRGR is also being used for disbursements and data collection for the
OneCPD Technial Assistance program, where contractors under Cooperative
Agreements providing training and other services directly to grantees to build their
capacity.

CPD added additional enhancements related to system performance, security controls,
OLAP business intelligence reporting capability, and financial controls in FY2011 and
FY2012.



DRGR Historical Data and System Projections

In the previous two years of existing task order performance, DRGR experienced six (6)
Corrective Maintenance work requests. Over this period of time, costs associated with
DRGR Corrective Maintenance work requests ranged from $35,937 to $303,510. Overall
costs associated with DRGR Corrective Maintenance work requests totaled
approximately $977,000 over this period of time. The most recent five-year task order
period of performance resulted in approximately $6.05M in DRGR DME and Corrective
Maintenance work requests for the entire period of performance. Costs associated with
DRGR DME and Corrective Maintenance work requests are expected to continue this
trend on the awarded task order. DME enhancements for DRGR are less predictable than
other systems, due to the nature of natural disasters and disaster recovery
appropriations.

Technical specifications and current estimated levels of effort

Environment J2EE, Linux Weblogic. Public-facing, web-
based

Database technology Oracle 12¢c

Reporting / Business Microstrategy 9.4 with nightly OLAP (HUD

Intelligence enterprise service)

525 grid reports

13 documents/dashboards

Authentication SiteMinder single sign-on (HUD enterprise
service, WD for internal HUD users, LDAP for
external), role-based

Interfaces LOCCS
HUD Geocode Service Center
Estimated user community 600 HUD users

3,000 grantee users
Estimated current # of Data 10-12

Correction Scripts per month
Estimated current # of ad-hoc | 5-12
queries per month
Estimated current # of Tier 2 20-30
support tickets per month
Estimated current # of tickets 0-5
requiring checking set-up of
banking in LOCCS or
researching disbursement
issues per month

Estimated current # of data 0
files to load each fiscal year
Estimated current # of new 0-5

SQL queries written for data
quality check reports per year
Estimated current # of 1
COOP/Disaster Recovery drills
per year

Estimated frequency of IPT weekly when DME or Corrective Maintenance




meetings work requests are active; monthly otherwise

Estimated # of releases per 2-4
year
Hours of Operation 8:00am — 10:00pm Eastern. (OLAP refresh,

backups overnight)

More information about DRGR

http://portal.hud.gov/hudportal/HUD?src=/program offices/comm planning/communityd
evelopment/programs/drsi/drars

Electronic Special Needs Assistance Program Processing System (e-snaps)
System description

E—snaps, a mixed financial system, is a web—based system used by CPD staff to
automate the HEARTH Homeless Assistance grants competition, including: the intake
of grant applications; the ranking of applications by each CoC; the routing, review, and
assessment of applications in both Headquarters and Field Offices; the award
notification process; the management of grant agreements; and the management of
pre—award issues and conditions. E-snaps data are used in the funding line
determination and scoring and award selection process. E—snaps directly supports
HUD's Strategic Goal 2A to end homelessness and Strategic Goal 5C to create and use
flexible, modern systems. E-snaps supports submission of grantees’ annual
performance reports that review the agency's success or failure in meeting its targeted
performance goals. Capabilities provided by e—snaps create cost avoidance for a
$1,500,000 annual data entry and verification contract as all application data is received
and scored on-line.

For the FY 2015 competition, HUD processed 8777grant applications and enabled HUD
award $1,939,770,967 in homeless assistance. e-snaps

System Technical Environment

e-snaps comprises: Commercial Off The Shelf (COTS) Enterprise Grants Management
(EGM) software solution Grantium provided by CSDC Systems (web and application
servers); Oracle 11g database layer; MicroStrategy Business Intelligence including
associated SiteMinder and the Active Directory (AD) or Lightweight Access Directory
Protocol (LDAP) Single Sign-On components. Grantium is integrated in JAVA 2
Enterprise Edition (J2EE). Due to the portable nature of J2EE, e-snaps was moved
from a Solaris-Unix environment to a Linux / JBoss environment in June of 2012.

The legacy SNAPS system (client-server version) was implemented and went live in
1998. e-snaps was created using Grantium platform in 2008. After significant re-
engineering to meet new HEARTH Act of 2009 regulations, the system entered the
Operation & Maintenance Phase of its lifecycle in 2014

e-snaps currently uses Grantium software. However, e-snaps is not a simple off-the-
shelf implementation of this COTS tool. Significant configuration is needed each year to



prepare the system for the HEARTH CoC competitions, which have very complex
business rules, forms, and calculations adjusted each year. The HEARTH program is a
two-tiered competition akin to a parent-child relationship. Approximately 400 regional
“continuums” register each year to establish geographic service areas, then 8,000 or
more individual service providers apply to fill one or more specific activity types.
Program regulations require continuums to coordinate a balance of services appropriate
to the needs of their geographic service area. Due to this unique set of business
requirements, it is essential that the Contractor have personnel who are experts in
custom configuration of Grantium software and have understanding of the HEARTH
Continuum of Care program regulations.

E-snaps Historical Data and System Projections

In the previous three years of existing task order performance, e-snaps experienced
one (1) DME work request and three (3) Corrective Maintenance work requests. Over
this period of time, costs associated with e-snaps DME work requests ranged from
$21,000 to $950,000 and costs associated with e-snaps Corrective Maintenance work
requests ranged from $350,000 to $1,200,000. Overall costs associated with both e-
snaps DME and Corrective Maintenance work requests totaled approximately $7.8M
over this three year period of time. The most recent five-year task order period of
performance resulted in approximately $12.3M in e-snaps DME and Corrective
Maintenance work requests for the entire period of performance. Costs associated with
e-snaps Corrective Maintenance work requests are expected to continue the same
trend on the awarded task order, while DME costs are expected to decrease
significantly, as this system has stabilized in an Operations and Maintenance state.

Technical specifications and current estimated levels of effort

Environment

CSDC Grantium COTS
Linux Weblogic. Public-facing, web-based.

Database technology

Oracle 12c

Reporting / Business
Intelligence

Microstrategy 9.4 with nightly OLAP (HUD
enterprise service)

51 grid reports

13 documents/dashboards

Authentication

Custom, role-based, not integrated with
SiteMinder or any other Single Sign-On tool.

Interfaces

None

Estimated user community

500 HUD users
10,000 to 15,000 applicants and/or current
users

Estimated current # of Data
Correction Scripts per month

0-20

Estimated current # of ad-hoc
queries per month

10-125 (large library of queries available but
program office occasionally request
modifications to existing queries or new
queries)

Estimated current # of Tier 2
support tickets per month

20-500 (significantly higher volume during live
grant competitions)




Estimated current # of tickets | 0 (ho LOCCS interface)
requiring checking set-up of
banking in LOCCS or
researching disbursement
issues per month

Estimated current # of data 0
files to load each fiscal year
Estimated current # of new 0

SQL queries written for data
quality check reports per year

Estimated current # of 1

COOP/Disaster Recovery drills

per year

Estimated frequency of IPT Weekly when DME or Corrective Maintenance

meetings work requests are active; monthly otherwise.

Estimated # of releases per 1-3 (typically Microstrategy or Grantium

year version only)

Hours of Operation 6:30am — 2:00am Eastern (backup 2:00am-
6:30am)

More information about e-snaps

https://esnaps.hud.gov/grantium/frontOffice.jsf

http://portal.hud.gov/hudportal/HUD?src=/program offices/comm planning/homeless

Grants Management Process (GMP) System
System description

GMP is an internal system used by HUD staff only for monitoring of grants and
grantees, and for tracking internal management processes related to the grants
oversight functions performed by field staff. CPD administers 20 grant programs that
distribute approximately $8 billion annually to over 9,000 formula and competitive
grantees across the nation. Proper oversight and management of grantees, especially
"high risk" grantees, is essential to reduce the risk of waste, fraud, and abuse and
therefore is a high priority for CPD.

GMP is in the midst of a multi-phase modernization process. GMP consists of
approximately 12 modules that exist in three distinct applications: GMP Legacy (GMP-
L), GMP Monitoring Exhibits Module (GMP-M), and Re-engineered GMP (GMP-R).

GMP-L functions:
e Legacy tracking of grantee monitoring or other findings
e Legacy tracking of submission and review of Consolidated Annual Performance
and Evaluation Reports
e Provides capability to create and track work plans for HUD Field Office reviewers
e Tracks the Technical Assistance for grantees



e Tracks consultation between field office staff and grantees

e Tracks environmental risk analysis of grantees

e Tracks annual community assessment and program year letters, giving grantees
suggestions for improvement

GMP-M functions:

The GMP Monitoring Exhibits Module is a web-based application that supports the
electronic submission of over 150 Grantee Monitoring Handbook exhibits. Each exhibit
is used for a specific grantee monitoring function and based on CPD program
regulations and compliance rules. The GMP Monitoring Exhibits Module provides an
automated process for greater coordination between the HUD Field Offices and HUD
HQ Office in the support and management of the formula and competitive grantees'
monitoring.

e Field Office documentation of monitoring events

e Data entry for monitoring exhibits (check-lists) used in the monitoring process.

e Attach supporting documents to the monitoring sessions

e Evaluation of the monitoring session by an approver, including attaching
comments

e Attaching monitoring Letter.

e Audit trails of monitoring

e Microstrategy reports

e Place-based, cross-program Matrix report and dashboard with near-real-time
grant expenditure data via IDIS interface and via manual monthly upload of
LOCCS files.

GMP-R

e Rates/ranks grantees at a HUD Field Office level based on risk analysis formulas

e Urban County module

e Congressional Release module

e Grantee administration

e Tracking of submission and review of Consolidated Annual Performance and
Evaluation Reports

e Reference data

e Field workplan module and scheduler

e Ad-hoc Technical assistance

e Reports

GMP Historical Data and System Projections

In fiscal years FY2012 through FY2016 for existing task order performance, GMP
completed (9) DME and ranging from $54,000 to $898,000 and (6) Corrective
Maintenance work requests totaled $944,000. Overall costs associated with both GMP
DME and Corrective Maintenance work requests totaled approximately $3.7M over this
period of time. The prior recent five-year task order period of performance resulted in
approximately $4M in GMP DME and Corrective Maintenance work requests for the



entire period of performance. Costs associated with GMP Corrective Maintenance work

requests are expected to continue this trend on the awarded task order, while DME
costs will remain steady or decrease as the system approaches replacement or

retirement.

Technical specifications and current estimated levels of effort

GMP-L

Environment

PowerBuilder, Client-Server, 43 physical
Windows 2003 servers (1 at each field office)

Database technology

Microsoft SQL 2008

year

Reporting / Business None

Intelligence

Authentication Custom; internal, no single-sign on
Interfaces IDIS, GMP-M

Estimated user community 400 HUD users (internal only)
Estimated # of releases per 0

Hours of Operation

23 hours/day (down for backups 8-9pm EST)

e Interface with IDIS Online (receives data about new grants entered in IDIS

Online)

GMP-M

Environment

J2EE, web-based, internal only, SUN Solaris

Database technology

Oracle 12c

Reporting / Business
Intelligence

MicroStrategy 9 business intelligence reporting
tool with OLAP

100 grid reports

12 documents/dashboards, including cross-
program Matrix reports

Authentication

SiteMinder single sign-on (HUD enterprise
service, WD for internal HUD users), role-
based

Interfaces

IDIS
GMP-L
OCFO Financial Data Mart

Estimated user community

750 HUD users (internal only)

Estimated # of releases per
year

2-4

Hours of Operation

22 hours/day (several backup, file transfer, and
autosys processes at various times overnight)

GMP-R




Environment

J2EE, web-based, internal only, Linux,
Weblogic

Database technology

Oracle 12c

Reporting / Business

MicroStrategy 9 business intelligence reporting

Intelligence tool with OLAP

Authentication SiteMinder single sign-on (HUD enterprise
service, WD for internal HUD users), role-
based

Interfaces None at this time.

Estimated user community

400 HUD users (internal only)

Estimated # of releases per
year

2-4

Hours of Operation

23 hours/day planned, with overnight backups

Across the GMP modules combined:

Estimated current # of Data 2-10
Correction Scripts per month
Estimated current # of ad-hoc | 24
queries per month

Estimated current # of Tier 2 0-10

support tickets per month

Estimated current # of tickets
requiring checking set-up of
banking in LOCCS or
researching disbursement
issues per month

0 (no LOCCS interface)

Estimated current # of data 12-20
files to load each fiscal year

Estimated current # of new 0
SQL queries written for data

quality check reports per year
Estimated current # of 1

COOP/Disaster Recovery drills
per year

Estimated frequency of IPT
meetings

weekly when DME or Corrective Maintenance
work requests are active; monthly otherwise

More information about Grantee monitoring:

https://www.hud.gov/program_offices/administration/hudclips/handbooks/cpd/6509.2




QUESTIONS AND ANSWERS

SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS
VOLUME | - PRICE Q&A (INCLUDING INSTRUCTIONS TO OFFERORS & ATTACHMENTS)

Solicitation Number: 1D11170001
Amendment AA-03

PILIEAMG;;:H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
B.1.1 B.1.1 BASE PERIOD: APRIL 26, 2018 - |The CLIN 002 Task 5 DME is estimated at $1,500,000 for the [CLIN 002 Task 5 DME for the base year will be revised
APRIL 25, 2019 (12 MONTHS) Base Period. This amount is approximately less than half of |to $3M.
the Task 5 DME for all other Option Years. Are there
specific, prioritized business needs that must be addressed
in the base year?
B.2.1 B.2.1 ALLIANT 2 GWAC There are some references throughout the solicitation about |The solicitation was released under Alliant. Modification
L.2.1 PARAGRAPH |UNRESTRICTED CONTRACT Alliant 2 GWAC Unrestricted. Since this solicitation is No. AA-01 was issued on 11/8/17 removing Alliant 2
B ACCESS FEE (CAF) released under Alliant1, will the Government remove these  [GWAC Unrestricted. Additionally, any references made
L.2.1 GENERAL INSTRUCTIONS references? to Alliant 1 and Alliant 2 were changed to read "Alliant."
L.5.2 SUBMISSION OF WRITTEN PRICE Section L.5.2 is titled Submission of Written Price Proposal, [The Government does not require copies of the written
PROPOSAL (VOLUME 1) but does not specify a number of copies nor where to deliver. |price proposal.
Can we assume an electronic submission is sufficient for the
price proposal? Please note that Section L.5.2 has been revised to
remove the requirement to submit email submissions.
L.5.3 SUBMISSION OF WRITTEN PRICE This section states the the Offeror shall provide five (5) paper [The Government does not require copies of the written
PROPOSAL (VOLUME 1) copies containing all required sections of this Volume II. price proposal.
There are no instructions regarding paper copies of Volume |,
the Price Proposal. Please confirm that Offerors are not Please note that Section L.5.2 has been revised to
required to deliver paper copies of Volume I, the Price remove the requirement to submit email submissions.
Proposal.
L.5.3 SUBMISSION OF WRITTEN Section L.5.3 specifies the delivery of hardcopy of the No. The Government requires hard copies of Volume II-
TECHNICAL PROPOSAL (VOLUME Il) [technical proposal, in addition to the electronic submission  |Technical Proposal only. Failure to submit the required
discussed in L.5.1. Would the government consider copies by the proposal due date may be considered non-
removing the requirement for hardcopy submission? responsive.
L.5.3 SUBMISSION OF WRITTEN Section L.5.3 states that a table of contents shall be included,| The table of contents is excluded from the page count.
TECHNICAL PROPOSAL (VOLUME II) |but does not specifically exclude it from the page count, but
in the subsections to L.5.3 the page allocations add to the
total of 60 pages for the section. Can the government
confirm that the table of contents is outside of page count?
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P?‘EJAMG;;;H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
L.5.3 SUBMISSION OF WRITTEN No mention is made of an Acronym list, but we have found |Any supporting documentation or attachments submitted
TECHNICAL PROPOSAL (VOLUME II) |one to be useful to reviewers. Would the government by the contractor shall be included under the page count,
consider allowing us to include an acronym list, and also unless specified otherwise in the TOR.
have that list be outside of page count?
Section L.5.3, SUBMISSION OF WRITTEN Would the Government allow Arial Narrow font in tables and |Yes, Arial Narrow font is acceptable for the tables and

paragraph #3, page
82

TECHNICAL PROPOSAL (VOLUME II)

graphics?

graphics.

Section L.5.3,
paragraph #3, page
82

Section L.5.3.2(b)

SUBMISSION OF WRITTEN
TECHNICAL PROPOSAL (VOLUME II)

TECHNICAL APPROACH (TAB B)

Section L.5.3 indicates the contractor’s Transition-In Plan is
included as part of the 60 page limit. Is it the Government’s
expectation that vendors provide a Work Breakdown
Structure (WBS) for Transition-In with discrete tasks and
timelines as part of our proposal submission or just an
approach to Task 3 as indicated in L.5.3.2(b)? If a WBS if
required, can this be included in an Appendix and excluded
from the 60 page limit?

L.5.3 has been revised to remove the reference to the
Transition-in Plan.

Section L.5.3,
paragraph #3, page
82

Section L.5.3.3(a),
page 84

SUBMISSION OF WRITTEN
TECHNICAL PROPOSAL (VOLUME II)

EXPERIENCE (TAB C)

Since two-page resumes and Letters of Commitment (LOCs)
are not included as part of the page limits, we assume it is
acceptable to include both resumes and LOCs in an
Appendix. Please confirm.

The requirement for resumes under L.5.3 has been
removed. The contractor shall include LOCs as part of
Attachment Seven (7), Key Personnel Qualification
Matrix.
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P/:‘EJAMG;;;H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
L.5.3.2 TECHNICAL APPROACH (TAB B) The first paragraph of L.5.3.2 indicates that the following Yes, of the three (3) project examples, at least one (1)
(MAXIMUM: 20 PAGES) bulleted list is in addition to the attachment, apparently project shall be related to grants management business
referring to attachment J 10, Project Example Template. process.
L.5.3.2 then requires that the contractor submit a project
example template., and that examples shall include contracts
related to the grants management business process.
Can the government confirm that we are to submit a
minimum of 3 completed project example templates, at least
one of which is related to the grants management business
process.
L.5.3.3/84 EXPERIENCE (TAB C) (MAXIMUM: 38 [Key Personnel:a) indicates that each Key Personnel No. There are six (6) key personnel mentioned under
PAGES) qualification Matrix is limited to 5 pages, and that the the TOR. The contractor shall submit a qualification
contractor can propose additional key personnel. H.1 Key matrix for each key personnel, not to exceed 5 pages per
Personnel, indicates 6 key personnel. If we prepare detailed |key personnel. If additional key personnel are proposed,
matrices for these 6 personnel, as well as a few additional it is the contractor's responsibility to submit the
key personnel to complete the team, and these matrices are |information within the required page limt.
considered within page count for this section, that will
consume most or all of the 38 page limit for this section. The page count for L.5.3, Submission of Written
Would the governmetn consider placing these qualification | Technical Proposal (Volume 1) has been revised to 68
matrices outside of the 38 page limit for this section? pages. The page count for Section L.5.3.3, Experience
(TAB C), is now 46 pages.
L.5.3.3/84 EXPERIENCE (TAB C) (MAXIMUM: 38 |The Project Staffing Plan Table attachment includes a The Project Staffing Plan Table shall be a part of the 46
PAGES) column to show qualifications of personnel related to their page limit. It is not recommended to reference the key
role on the project which is approximately 14 characters qualification matrix when completing the Project Staffing
wide. If we include text to describe anyone's qualifications, |Plan Table; however, the contractor may adjust the
this would force the row to be many lines long. columns under the table provided that all required
a) for Key personnel, is it acceptable to reference the key columns and sections of the template remain in order.
personnel qualification matrix for that person?
b) may we adjust column widths to reduce the vertical space
needed for each row?
¢) may this table be considered not part of the 38 page limit
for this section?
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P?‘EJAMG;;;H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
L.5.3.3, KEY EXPERIENCE (TAB C); KEY Paragraph a) states that each Key Personnel Qualification There is no required format for the Letter of Commitment.
PERSONNEL PERSONNEL Matrix shall be limited to 5 pages not including the signed The contractor shall include LOCs as part of Attachment
PARAGRAPH A) Letter of Commitment. Is there a template Offerors should Seven (7), Key Personnel Qualification Matrix.

use for the Letters of Commitment? In addition, can the
Letters of Commitment be provided as an additional page
with each individual resume?
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PARAGRAPH
NUMBER
M.4 PARAGRAPH 1

PARAGRAPH TITLE
PRICE PROPOSAL EVALUATION

QUESTION

The paragraph states: "The written price proposal will be
evaluated to verify that the proposed labor categories and
hourly rates are contained within the Offeror’s basic Alliant
contract, at fully burdened rates that do not exceed the
benchmark rates established for each labor category in its
Alliant contract." The Alliant contract does not contain
language regarding the ceiling of bench market rates.

When specifically asked about pricing for out years beyond
2019, the Alliant KO provided the following response
"RESPONSE: Alliant has not established pricing with any of
the industry partners beyond the 10-year end date. Labor
rates that extend beyond the 2019 end date of the contract
shall be established through negotiation with the OCO to
establish fair and reasonable pricing." Pricing is negotiated
between the client agency and the IP for those out years.
These are out-years, not contract Option years. The contract
ends at Year 10, not year 15. All Orders negotiated in years
2020 - 2024 are priced between client agencies and
contractors, not the Alliant PCO and client agencies.

Given the period of performance of this Task Order will cross
the Ordering Period of the Alliant contract, can the
Government confirm that rates proposed beyond 2019 are
allowed an escalation and they will be negotiated with the
Offeror?

GOVERNMENT RESPONSE

Section M.4 has been revised to read as follows:

"The written price proposal will be evaluated to verify that
the proposed labor categories and hourly rates are
contained within the Offeror’s basic Alliant contract, at
fully burdened rates that do not exceed the benchmark
rates established for each labor category in its Alliant
contract. For Labor rates that extend beyond the 2019
end date, contractors are encouraged to propose rates
consistent with the escalation rate used under their
existing Alliant contract; however, the OCO shall make
the final determination of price fair and reasonableness
using the Department of Labor's Consumer Price Index
(CPI), price comparison or any other pricing strategies/
methodologies available during the time of evaluation. If
fair and reasonable pricing cannot be established using
the referenced methodologies then the pricing will be
negotiated with the Offeror."

ATTACHMENT 6

CORPORATE NONDISCLOSURE
AGREEMENT

Can the Government provide instructions for the completion
of Attachment 6?

The Corporate Non-disclosure Agreement is completed
on behalf of the company, not the key personnel or
employee. The contractor shall carefully read the
document and complete the areas in red.
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P?‘EJAMG;;;H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
SF 1449 BOX 19, 20, 21, 22, 23 and 24 Given Section B will provide detailed cost data, can the Correct. The contractor is not required to complete
Government confirm contractors are not required to fill out boxes 19 through 24 of the SF1449.
boxes 19 through 24 of the SF 1449?
CONTRACT NO SECTION Requiring system experience heavily favors the 10 year The question does not indicate a paragraph numbr or

incumbent on this contract. Most bidders would propose
talented project leaders and extend offers to the incumbents
during transition in period. Could the KP requirements be
adjusted to remove system specific knowledge in an effort to
level the competition and allow for incumbent capture post
award?

title, as requested. However, the TOR does not identify
a requirement for system experience.

Attachment 8

PROJECT STAFFING PLAN TABLES

Attachment 8 includes a Staffing Plan Table for Option Year 5.
Since there are only four Option Years, our assumption is this was
erroneously included and we can disregard. Please confirm.

The attachment is revised to remove Option Year 5.
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C.2

PARAGRAPH
NUMBER

PARAGRAPH TITLE
BACKGROUND

QUESTIONS AND ANSWERS

SYSTEM OPERATIONS AND MAINTENANCE OF CPD SYSTEMS

VOLUME Il - TECHNICAL Q&A

QUESTION

What, if any, phases for CPD's grants lifecycle are currently
supported by Shared Services. What agencies, outside of
HUD, are providing the Shared Services? What HUD Grant
Programs are supported by these Shared Services?

GOVERNMENT RESPONSE

Some phases of some CPD grant programs are
supported by Shared Services, primarily the preparation
and announcement of funding opportunities, and intake
and some limited review, for competitive applications
excluding CoC. HUD plans to increase the number of
programs and processes supported by Shared Services
over time.

Shared Services are provided to HUD through
Grants.gov and Department of Health and Human
Services.

The Grant Programs administered within CPD that use
Shared Services in some capacity include Technical
Assistance, Housing Opportunities for Persons with
AIDS (HOPWA) competitive program, Rural and Section
4 Capacity Building, Rural Innovation Fund (RIF), Self-
Help Homeownership Opportunity Program (SHOP).

This Task Order does not provision support for these
Shared Services.

C4

OBJECTIVE

Will the government provide the as-is EA/PPM Solution
Architecture documents and Technical Design Documents for
the IDIS, GMP, eSNAPS, and DRGR systems? This would
help understand the software, hardware, system interfaces
and operating environments of each of the systems in scope
in addition to the HUD Grant programs they support.

HUD keeps a library of all software documentation. This
library will be accessible to the awarded contractor. CPD
has no plans to provide public access to these
documents during the solicitation, as information
contained in these documents represent potential
security vulnerabilities.
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VOLUME Il - TECHNICAL Q&A

PILIEAMG;;:H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
C5.2 TASK 2 - STEADY STATE Would the Government please clarify whether or not "steady |Attachment 11 - Current Systems Environment,
OPERATIONAL SUPPORT (FFP) state operational support" includes the GMP Legacy system? |Specifications, and Historical Data has been added to
the TOR. The attachment does include the GMP Legacy
system and therefore Steady State Operational Support
for GMP-L.

C52 TASK 2 - STEADY STATE Would the Government please provide the current size of the |No, the Government will not provide the current size of

OPERATIONAL SUPPORT (FFP) Operations support team and its labor mix? the operational support team and its labor mix. However,
See Attachment 11, Current Systems Environment,
Specifications, and Historical Data, that provides
pertinent information that can be used in determining the
support and labor mix.

C52&C523 TASK 2 - STEADY STATE Would the Government please provide the number of users |Attachment 11 - Current Systems Environment,
OPERATIONAL SUPPORT (FFP) & using these four IT Systems: IDIS Online; GMP; DRGR; and |Specifications, and Historical Data provides the number
HELP DESK TIER 2 MONITORING e-SNAPS, and approximate Tier 1 Ticket volume and of users for the systems. Tier 1 ticket counts are not
percentage of these tickets escalated to Tier2? available.

C.5.2.13 AD-HOC QUERIES Would the Government please provide the estimated volume |Estimated monthly ad hoc query volume is listed in

for ad-hoc queries based on past experience? Attachment 11 - Current Systems Environment,
Specifications, and Historical Data.

C.5.2.14 FINANCIAL SYSTEM INTERFACE Would the Government please clarify whether or not a These documents do exist. HUD keeps a library of all
document on the financial system interfaces and automated |software documentation. This library will be accessible to
data transfers exists? If so, can the Government please the awarded contractor. CPD has no plans to provide
provide this document? public access to these documents during the solicitation,

as information contained in these documents represent
potential security vulnerabilities.

C.5.2.14 TASK 2 - STEADY STATE Can the Government please clarify whether or not the Line of [Line of Credit Control System-A76 (LOCCS) is planned

OPERATIONAL SUPPORT (FFP)

Credit Control System-A76 (LOCCS) is planned to be
replaced?

for replacement in the future. Additional information is
not available at this time.
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C.5.2.16

QUESTIONS AND ANSWERS
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PARAGRAPH TITLE

CONTINUITY OF OPERATIONS
(COOP)/DISASTER RECOVERY (DR)
DRILLS

VOLUME Il - TECHNICAL Q&A

QUESTION

Would the Government please provide the expected service
level (or time delay) for bringing the DR site online?

GOVERNMENT RESPONSE

Per each Contingency Plan, HUD specifies the
reconstitution targets as follows:

If IDIS Online is unavailable for more than 48 hours or
HUD makes a decision based in other events, then HUD
will enter a recovery phase to restore IDIS to normal
operations within 72 hours.

If e-snaps is unavailable or inoperable as a result of an
unscheduled disruption for a period of more than 72
hours, then HUD will enter a recovery phase to restore e-
shaps to normal operations within 24 hours.

C524

HELP DESK TIER 2 TECHNICAL
SUPPORT

Is there any requirement to provide Help Desk Tier 2 support
outside of normal business hours. What is considered
normal business hours?

HELP DESK TIER 2 MONITORING is performed during
HUD headquarters core business hours, 8:00am —
6:00pm Eastern. With West Coast Field Offices and
extended system hours of operations, it is possible that
escalated system issues may require HELP DESK TIER
2 TECHNICAL SUPPORT or other Operational Steady
State Support tasks outside of core business hours. As
listed in Attachment 11 - Current Systems Environment,
Specifications, and Historical Data, the hours of
operation for systems are as follows: IDIS (7:00am —
10:00pm Eastern, Mon-Sat); DRGR (Daily 8:00am —
10:00pm Eastern); e-snaps (Daily 6:30am — 2:00am
Eastern).

C541

CORRECTIVE MAINTENANCE TASK
SPECIFICS

Pg. 28 - #8 - Section C.5.5.8 (EARNED VALUE
MANAGEMENT) states that EVM is only required for DME
Tasks with lifecycle development costs of $5M or more.
However, Section C.5.4.1 includes an EVM requirement for
CM work. Please confirm that EVM reporting is only required
for DME Tasks with costs of $5M or more.

Correct, EVM reporting is ONLY required for DME Tasks
with cost of $5M or more.

The TOR will be revised under C.5.4.1. to remove the
reference to EVM previously listed under no. 8.
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VOLUME Il - TECHNICAL Q&A

P/:‘:TJAMG;;:H PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE
C.54.1 CORRECTIVE MAINTENANCE TASK [For corrective maintenance, would the Government please  |The current HUD's Project Planning and Management
SPECIFICS clarify whether or not HUD has a preference for a certain (PPM)
development methodology? Life Cycle is V2.0 and it applies for Steady State
Maintenance, Corrective Maintenance, and DME tasks.
https://www.hud.gov/program_offices/cio/ppm
C541 CORRECTIVE MAINTENANCE TASK |Regarding CM efforts and Section 508 compliance, the HUD currently uses VPAT V1.3.
SPECIFICS Government has recently released a new version of the
VPAT (2.0 from October 2017); which version of the VPAT
does HUD require?
C.54.8 TESTING Would the Government please clarify if any of the existing CPD does not currently employ automated test scripts.
regression/functional test cases are automated for these four
IT systems: IDIS Online; GMP; DRGR; and e-SNAPS? If so,
what software is used to automate the test cases?
C.5.4.13 TECHNICAL DESIGN DOCUMENT Regarding the Technical Design Document: would the Documentation for CPD systems already exists and is
Govenrment please clarify whether or not documentation for |current. Existing documentation is maintained with
CPD systems already exist and needs to be updated and if |content updates resulting from software development or
not, will new documentation need to be developed? cyclically (such as annually for security reviews).
C.5.51 DME TASK SPECIFICS Does HUD have an overall timeline & roadmap to modernize [HUD does not yet have a comprehensive roadmap for
grants modules/applications? Can HUD provide that modernizing grants management systems. In general
roadmap to help bidders who are not the incumbent better terms, during the period of performance, HUD plans to
respond to this procurement? decommission: 1) GMP Legacy system; 2) e-snaps.
C.552 HUD PROJECT PLANNING AND The HUD Project and Planning Manangement (PPM) follows |The current HUD's Project Planning and Management
MANAGEMENT (PPM) PROCESS a waterfall model; would the Government consider (PPM)
implementing the DME projects using agile methodologies? [Life Cycle is V2.0 and it applies for Steady State
Maintenance, Corrective Maintenance, and DME tasks.
For the DME projects, the contract shall use agile
methodologies.
https://www.hud.gov/program_offices/cio/ppm
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PARAGRAPH

PARAGRAPH TITLE

VOLUME Il - TECHNICAL Q&A

NUMBER

EARNED VALUE MANAGEMENT

QUESTION GOVERNMENT RESPONSE

Would the Government please specify when Earned Value |New development and mixed lifecycle contracts for major
Management (EVM) is required under this task order? Is it IT investments as defined in Office of Management and
used only if the development costs exceeds $5M/year OR is |Budget Circular A-11, Part 7 (in general, those with

it required for all Labor Hour (LH) tasks? lifecycle development costs of $5 million or more).
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AA-04 see block 16¢

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE |

General Services Administration
Federal Acquisition Service (FAS)
National Capital Region (NCR)
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9B. DATED (SEE ITEM 11)

11/02/2017
10A. MODIFICATION OF CONTRACT/ORDER NUMBER

10B. DATED (SEE ITEM 13)

CODE |FACILITY CODE
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers I:l is extended. is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
$0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
|:| appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

I:l C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

I:l D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ] is not is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this amendment is to request additional documentation to evaluate the contractor's price proposal. The
contractor shall submit supporting documentation (excel spreadsheet) to include the Alliant labor categories and rates for the
Firm-Fixed Price (FFP) services (CLINS 0001, 1001, 2001, 3001 and 4001) in Schedule B for the base year and four option
years. Additionally, the contractor shall include the escalation rate used to propose Option Periods 2 - 4 (B.1.3 through B.1.5)
that extend beyond the expiration of the Alliant contract period ending April 30, 2019. The contractor's response is due no later
than 1:00pm E.S.T., Thursday, January 18, 2018.

ALL OTHER TERMS AND CONDITIONS SHALL REMAIN UNCHANGED.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MARION WILLIAMS
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(c)

(d)

(e)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Iltem 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

Iltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

Item 6 (Issued By). Insert the name and address of

the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number -

Dated), and 10, (Modification of Contract/Order

Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).

When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries: ()
(1) Accounting classification
Net increase $

(2)

Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Iltem 14 (Description of Amendment/Modification).

(1)

Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

Indicate the impact of the modification on the
overall total contract price by inserting one of
the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $_________

(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in Item 14 of the
modification may be limited to --

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

Iltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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